
 



March Summary 
 
Report Contents 

 Implementation Activities  
 Project Status Summary Tables 
 Project Calendar (Next Three Months) 
 Outreach Activities 
 Monthly Project Reports 

 
New Implementation Activities 
 
Project Manager Meeting 
Project managers assigned responsibility for implementing the 25 initiatives of the KWIB 
plan got together in Frankfort to learn about common management tools and practices. 
Topics included invoice tracking and approval, a new “File Room” feature on the KWIB 
web site to improve transparency and the features of the shared project calendar. 
Presentation tips were also shared and several project managers provided updates on 
where their projects are and what deliverables are on the way.    
 
Partnering for Success 
On April 27 and 28 workforce system partners will gather at 
Lake Cumberland for a day and a half of visioning and 
strategizing about ways to tear down silos and build team 
approaches to delivering services to customers. A 
special panel discussion will kick off the workshop. 
Panelists include Commissioner Brinly, Secretary 
Meyer, KWIB Vice Chair Hugh Haydon, Branding 
Champion Heidi Margulis, and US Department of 
Labor Regional Administrator Helen Parker.  
 
Road Show 
Several KWIB projects will be featured at 
upcoming meetings and conferences as guest 
presentations are being employed to spread 
the word about the transformation of Kentucky’s 
workforce system. Here are some upcoming dates: 
 
ACT National Workforce Conference – April 18-21 – Chicago 

NCRC in Kentucky presented by Joe Paul 
Work Ready Communities presented by Tom West 

Partner leadership Workshop – April 27 – Lake Cumberland 
 Sector Strategies presented by Hugh Haydon 
 Branding & Identity presented by Heidi Margulis 
Kentucky Energy Workforce Development Conference – April 29 – Frankfort  
 Workforce System Overview presented by Secretary Meyer 
 KWIB Strategic Plan Implementation presented by Chairman Ed Holmes 
Kentucky Chapter – American Planning Association – May 27 – Dale Hollow 
  Work Ready Communities presented by Steering Committee Members 
 
 



Project Status Summary 
 

System Transformation 

Active Project Name Manager/Consultant Notes 

 Sector Strategies Jim Beyea 

Maher & Maher 

Identified potential target sectors; drafted 
Institute invitation and assessment template 

 
Branding & Identity Tom West 

Landor Associates 

In the process of design development and 
naming options 

 
One Stop Certification Policy Bill Monterosso & Tommy 

Wheatley 

Maher & Maher 

Held call with managers and project 
consultants; completed 1st draft of Jobseeker 
services standards; completed final One 
Stop visit 

 
User Friendly On Line Services Jim Beyea & AJ Jones In testing phase of Burning Glass application; 

business Rules written for employee and 
employer portals.  

 
NCRC TBD 

ACT 

Database billing process completed and in 
test mode; backlog of certificates printed; 
online training packages complete  

 
Eligible Training Provider List Linda Burton No March report submitted 



 

Education Alignment 

Active Project Name Manager/Consultant Notes 

 
Tech High (Phase 1) Mike Kindred During February training was provided for 

Career Counselors 

 
I-Best Linda Prewitt Maysville onsite Instructor Training 

Workshop; Project manager visited pilot in 
Jefferson County 

 
Apprenticeships Mike Kindred Promoting the possibility of developing 

programs where students can receive credit 
for apprenticeship programs 

 High School Outreach Palvena Pace Scheduled to start – May 2011 

 

 GED Express Linda Burton Scheduled to start – January 2012 

Reecie Stagnolia has been meeting with 
State Parks Commissioner to develop cost 
estimates 



 

Economic Development Alignment 

Active Project Name Manager/Consultant Notes 

 Mind Your Own Business 
(Entrepreneurship) 

Beth Smith Scheduled to start – January 2012 

 

 
Work Ready Communities Tom West & Jason Slone 

Thinking Media 

Criteria finalized; Draft thresholds developed 

Research and compilation of application 
materials  

 
Rapid Response Bill Monterosso & Linda 

Prewitt 
RFP issued 

 Economic Development 
Academy 

Jim Beyea Scheduled to start – July 2011 

 



 

System Simplification 

Active Project Name Manager/Consultant Notes 

 
Alphabet Soup Chris Smith & Lanny 

Brannock 
Letter to ADDs created and revised 

 
Partner for Success Beth Smith April 14th, 2011 – leadership meeting 

Agenda revised; attendees confirmed, 
Consultants to facilitate; Tom West to 
oversee forms development 

 
Statewide Reserve Investments Jim Beyea April 2011 – next meeting 

Email sent for project status updates  

 
Case Management Gina Triplett-Johnson No March report submitted 

 
High Performing WIBs Jason Slone 

CSW 

Scheduled and conducted team calls, onsite 
reviews of 4 WIBS; scored applications 



 

Customer Service Improvements 

 
Workforce Academy Susie Edwards & Vicki Wade 

Maher & Maher 

Consultant selected and contract put in 
motion but not yet signed 

 Outreach Initiative Gina Triplett-Johnson Originally scheduled to start – July 2011 

Project to follow on heels of Branding roll out 
(possibly May 2011) 

 Get Back to Work TBD Scheduled to start – July 2011 

 
One Stop Kiosk Ryan Hanson & Connie 

Schnell 
Completion Date – June 2011 

Original kiosk initiative can not be met so a 
new plan is in place to move forward 

 
UI Customer Service Plan Allen Larson Conducted system review and training for 

local office and Regional management staff  

 



 
Implementation Progress Report 

 

 
Date:  March 2011  Project:  Sector Strategies 
 
Consultant or Agency name: Maher and  Maher 
  
Implementation Status:  75 % complete   Completion Date: June   2011 
 
Tasks completed this month: 

 
Major milestones reached to date: 

 
Tasks to be completed next month: 

 
Coordination/collaboration required next month: 

 

Identified critical occupations and KSAs for target sector; 
Modeled skill sets and potential career transition/pathway; 
Identified potential target sectors for Kentucky regions; 
Re-drafted Institutes agenda; 
Drafted Institutes invitation; 
Drafted Assessment template; 
Continued research on model sector strategies. 

Data-driven content building for full SS 

Model education program output; 
Compare to occupation demand; 
Provide broad overview of applications; 
Build draft reports for potential target sectors;  
Develop Model Sector Strategy document; 
Begin to develop World Class Sector Strategies Adobe Presenter;  
Continue to plan for Institutes; 
Schedule webinars with each facilitator and their designated external team members; 
Assemble a panel of experts to feature and share best practice examples of SS;  
Alignment of Institutes facilitators for breakout sessions; 
Mock up of toolkit website; 
Continue to create and collect resources for toolkit.  

Continue working with ADDs and WIBs to ascertain any current target sector development 



 
Implementation Progress Report 

 
Date:  March 2012  Project:  Branding and Identity 
 
Consultant or Agency name: Landor 
  
Implementation Status:  70 % complete   Completion Date: May   2011 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 

Steering Committee aligned on selected architecture direction and provided confirmation to Landor to 
begin design and naming exploration. 
 
Landor in process of design development for system and identity based on the aligned architecture. 
 
Landor in process of developing naming options for the workforce system.  
 
Identity and naming options to be presented at 4/5/11 Steering Committee meeting.  

Immersion: Landor team conducted immersion and spoke with various departments throughout the state 
to gain a further understanding of the services and system. Landor also conducted an audit as well as In-
Person One-Stop Intercepts with consumers, employers, etc. Steering Committee and Board Meetings 
were held to gain alignment. A Customer Journey deck has been created which will be used to highlight 
key focus areas and used as inspiration for the design process. 
 
Brand Driver Session: with internal Landor group and Tom West & Kim Houston to establish unique 
ownable qualities for the future of the brand. Outcome of aligned Brand Driver to help direct and inspire 
architecture and identity. 
 
Architecture: Landor created and proposed 3 architecture options to Steering Committee for the system 
moving forward. Steering Committee to align to 1 architecture for Landor to begin to develop brand 
identity exploration. 
 
Design Exploration: Landor in process of design exploration for identity as well as naming for the 
workforce system. To be shared with Steering Committee 4/5/11 
  

Alignment on selected naming option and design concept(s) to move forward. 
 
Landor to refine concept(s) based on Steering Committee feedback. 
 
Share Refinements/Round 2 of the design with Steering Committee. 
 
 
 
 



 
Implementation Progress Report 

Coordination/collaboration required next month: 

 
 

Collaboration with Steering Committee: provide feedback and next steps on identity and naming coming 
from 4/5/11 presentation 
 
Coordination with consultants as needed on identity as it relates to their specific initiatives. 



 
Implementation Progress Report 

 
Date:  March 2011  Project:  One Stop Certification 
 
Consultant or Agency name: Maher and  Maher 
  
Implementation Status:  55  % complete   Completion Date: August   2011 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

Participated in first coordination call with managers of High Performing WIBs and Sector Strategies 
projects. 
Participated in call with all other project consultants 
Facilitated third Core Team meeting in Lexington and completed first draft of standards for Jobseeker 
services   
Completed tenth and final One Stop Center visit   
Delivered employer Standards to Steeribng Team and received tentative approval  
 

 
Kickoff meeting held 
Project plan completed 
All ten One Stop visits made; interim report sent to State 
Held first and second Steering Team and three Core Team meetings 
Received Steering Team tentative approval of standards for Employer/Business services 
 

Facilitate fourth Core Team meeting 
Deliver final Employer/Business standards to Steering Team via Collaborative Work Space 
Complete final report on One Stop visits and send to State 
Work with State PM to prepare project champion to deliver in-process report to SWIB in May 
 

All consultants call 
Participate in second coordination call with managers of High Performing WIBs and Sector Strategies 
projects. 
Work with State Project Manager to arrange for demonstration of new online seervices and website at 
Core Team meeting in April  



 
Implementation Progress Report 

 
Date:  March 2011  Project:  User-friendly On-line Services 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  25 % complete   Completion Date: December   2011 
 
Tasks completed this month: 

 
Major milestones reached to date: 

 
Tasks to be completed next month: 

 
Coordination/collaboration required next month: 

 

We are currently in the testing phase of the Burning Glass application.  A new build will be delivere 
Monday, April 18, 2011 in which the core testing will continue their testing efforts.  Meetings were held 
recently to discuss a "possible" change in the front door access to the Burning Glass application for our 
customers, UI processing either through KEWES or the Burning Glass application.  Both will take place, 
but we need to decide which way the user will enter.  A decision was made to push BG "employee" 
deployment back from May 16th to mid June due to mainly bug issues discovered through the testing 
phase and mandatory furlough periods for the core project team.    

Business Rules have been written for both the employee and employer portals. 
Testing has discovered bugs, which is a good thing so we can clean the application up.  Coordination is 
ongoing between our testers and BG's core development team to clean up any bug issues.   

Development of training curriculum for State employee training. 

We will need to meet again with our marketing folks as we progress with the application.  We are also 
waiting on the branding effort to unfold so we can get any changes to the Burning Glass developers prior 
to initial deployment to production.   



 
Implementation Progress Report 

 

 
Date:  March 2011  Project:  National Career Readiness Certificates 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  93 % complete   Completion Date: March   2011 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 

KY NCRC Database Billing Process completed and is still in Test Mode for debugging 
Special Project to assess ATC graduating seniors executed (All testing to be complete by 4/15/2011)  
Outline for Standard Operating Procedure (SOP) complete 
Backlog of Certificates Printed  
On-line Training Packages complete 
 

Umbrella contract executed with ACT 
Kentucky Database completed and testing started 
KY NCRC Database populated with Test Sites and Users 
KY NCRC Database tested / First Certificate printed 
Kentucky Database complete and ready for ACT files 
Printed backlog of Certificates 
"Soft Roll Out" executed 
On-Line Task Specific Training  
 

Continue to resolve conflicts between ACT and KY NCRC databases  
Continue Outreach identifying Employers using NCRC and us them as advocates. 
Continue writing Standard Operating Procedures (SOP).  
Continue to sync KY NCRC database with ACT to ensure all certificates are being identified; this is still a 
continuing concern. 
Execute Outreach Program to engage Employers in NCRC 

Partner planning with local field personnel to execute Outreach Programs  
Coordinate with OCTE for Sec. Meyer's special project to assess ATC graduating seniors  
Coordinate with DTS / Education Cabinet and ACT to resolve last of errors and finish database 
Coordinate with ACT to solve sync KY NCRC database to theirs to ensure proper transfer of test data. 
Begin to identify with DTS any upgrades and/or enhancements that need to be made to the KY NCRC 
program and functionality of the web site and workflow. 



 
Implementation Progress Report 

 

 
Date:  March 2011  Project:  Tech High (First Phase) 
 
Consultant or Agency name: Office of Career and Technical Education 
  
Implementation Status:        % complete   Completion Date: February   2011 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 

There was a training for the Career Counselors on February 21, 2011 and February 22, 2011.  On 2/21/11 
the president from the KY State University spoke to the counselors on the importance of a four year 
degree.  They also spoke about the importance of the legislative meetings taking place.  They mentioned 
the piece of legislation that could change the high school dropout rate from 16 to 18 if passed. 
 
On 2/22/11 KY KAM gave a presentation on the importance of manufacturing in KY.  Some of the career 
counselors went to the Capitol to participate in a legislative meeting. 
 

      

Scheduling a meeting of all the career coaches to discuss the collection of data to show the transition 
rate etc of seniors that are enrolled in the program. 

Scheduling of the meeting with Debbie Seider of the Office of Career and Technical Education.There was 
a training for the Career Counselors on February 21, 2011 and February 22, 2011.  On 2/21/11 the 
president from the KY State University spoke to the counselors on the importance of a four year degree.  
They also spoke about the importance of the legislative meetings taking place.  They mentioned the 
piece of legislation that could change the high school dropout rate from 16 to 18 if passed. 
 
On 2/22/11 KY KAM gave a presentation on the importance of manufacturing in KY.  Some of the career 
counselors went to the Capitol to participate in a legislative meeting. 
 



 
Implementation Progress Report 

 
Date:  March 2011  Project:  I-Best 
 
Consultant or Agency name: Adult Education 
  
Implementation Status:  50 % complete   Completion Date: June   2011 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
Coordination/collaboration required next month: 

* Maysville Onsite Intructor Training Workshop  
* Project manager visited pilot in Jefferson County 
 
  
  
  

* Number of students in the pilot per site: 
   Bell and Harlan - 21 students in technology/computers 
   Daviess County  - 21 students in allied health and 12 in construction  
   Hardin County - 18 students in technology/computers 
   Jefferson County  -  22 students in allied health  
   Mason County -  11 students in energy/power plant operation 
*Curriculum and instructor trainings completed 
* Curriculum training materials have been aligned with the Common Core Standards 
* Pilot name decided - Skill Up 
* Counties and technical areas identified 
* Initial meetings to discuss pilot were successful 
  

Project manager will continue to visit pilot sites.   
EKOS training as needed.  
Meeting with project manager and KCTCS staff to discuss parameters for final report 
 
 

Need to work on continuing to identify ways in which LWIBs will partner with pilot counties.  



 
Implementation Progress Report 

 

 
Date:  March 2011  Project:  Apprenticeship 
 
Consultant or Agency name: Office of Career and Technical Education 
  
Implementation Status:        % complete   Completion Date: December   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
There are links on the KY Tech Business and Industry webpage that links people directly to various 
apprenticeship web pages.  The following technical skilled trade web sites are listed: Boilermakers, 
Bricklayers, Carpenters , Millwrights and Millcabinets  Cement Masons and Plasterers, Electricians, 
Elevator Constructors, Insulators, Iron Workers, Laborers, National Building Trades Department, 
Operating Engineers, Painters, Plumbers, Pipe Fitters and Sprinklers Fitters, Roofers, and Sheet Metal 
Workers.  As we meet with various industries we have been promoting the possibility of developing a 
program where students can receive credit for apprenticeship programs while in our area technology 
programs in the near future. 

 On Wednesday, February 9th, Fred Knickerbocker met with Carmalee Cramer, Executive Director 
of the Independent Electrical Contractors of the Blue Grass.  They discussed their apprenticeship 
program and our Kentucky Tech Electrical Technology programs.  She said that if we taught their 
curriculum that our graduates who passed both the first and second years of the curriculum in our 
schools would be received by them as third year apprentices.  They would also have their resumes given 
to several Electrical Contractors for the consideration of hiring them.   
  
  If a merging or adjusting of our curriculum with theirs to both of our satisfactions is possible, the 
committee will consider making a formal agreement (articulation, etc.) with them. 

We currently studying their curriculum and comparing it with ours.  Fred Knickerbocker will call a 
meeting with the Electrical Technology Curriculum Committee and have them do a detailed study of both 
the Kentucky Tech and the IEC curriculums. If a merging or adjusting of our curriculum with theirs to 
both of our satisfactions is possible, the committee will consider making a formal agreement 
(articulation, etc.) with them. 

OCTE curriculum committee and Electrical Contractors of the Bluegrass 



 
Implementation Progress Report 

 
Date:  March 2011  Project:  Work Ready Communities 
 
Consultant or Agency name: Thinking Media 
  
Implementation Status:        75% complete   Completion Date: June   2011 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

All-Consultant conference call March 18 
Revised recommend criteria thresholds based on March 1 discussions and feedback from the six 
stakeholder discussions, steering committee members, and other groups such as Connect Kentucky 
(broadband availability rates)  
Research and compilation of application materials from other programs 
 

Initial Kickoff Call - August 27, 2010 
Identification and appointment of Steering Committee 
Analysis of Work Ready Indicators (100% - Deliverable #3) 
Survey and voting on criteria for Work Ready Communities (75% - Deliverable #6) 
Analysis of Work Ready Indicators (100% - Deliverable #3) 
Agreed upon Top 10 Work Ready Community criteria (100% deliverable #6) 
Report - Analyze Kentucky Communities on selected criteria(deliverable #7) 
Revised recommend criteria thresholds based on March 1 discussions and feedback from the six 
stakeholder discussions, steering committee members, and other groups such as Connect Kentucky 
(braodband availability rates)  
Research and compilation of application materials from other programs 
 

Revisions to application materials based on April 14 review 
Planning for rollout 
 
 

All-Consultant conference call for April 
Discussion with branding group 



 
Implementation Progress Report 

 

 
Date:  March 2011  Project:  Rapid Response 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  20 % complete   Completion Date: December   2011 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

Request for Proposals (RFP) issued to have a vendor/consultant come in and evaluate and provide 
recommendations and training on enhancing KY's Rapid Response delivery structure.  Projected costs: 
$50,000.  Proposals are due April 22. 
 
Provided responses to vendor questions. 
 
State Economic Development representative identified to participate on team. 

RFP issued.  

Identify RFP review team.  Score proposals.   
Meeting or conference call with full team to announce vendor recommendation. 
Award contract. 

Award contract for Rapid Response Review/Evaluation. 



 
Implementation Progress Report 

 

 
Date:  March 2011  Project:  Alphabet Soup 
 
Consultant or Agency name: Office for the Blind 
  
Implementation Status:  45 % complete   Completion Date: February   2011 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

Draft letter to the ADDs has been created and revised. 
It was recommended that this letter go out under Tom's signature.  KYOFB and KYOVR have scrubbed 
their websites for any acronyms.  Amy is working on scrubbing any cabinet acronyms.  Letter has been 
drafted to send to all Area Development Districts Directors and Workforce Investment Boards to begin 
scrubbing their websites of acronyms.   

Web sites scrubbed of acronyms in Vocational Rehabilitation and Office for the Blind, pending in 
Employment and Training. Documents and publications are being looked at and readied for acronym 
removal when the timing is appropriate in all three areas.  All acronyms have been scrubbed from the 
Office of Employment and Training's website.  The cabinet has also scrubbed all acronyms from 
remaining web pages.   
 
 

*Work with Amy Wetherby to look at all web sites she works with for more acronym removal, and make 
the effort go workforce development system wide. 
*Begin acronym removal on new Employment and Training Website, which wasn't put online last month. 
*Email letter and small presentation to partners about the disservice to our customers of using 
acronyms in our publications, websites and lexicon and ask them to make a conscious effort to 
discontinue their use. 
*Continuous effort to remove acronyms from public useage within the workforce system 
 

Branding and Identity 
User Friendly online services 
Outreach Initiative 



 
Implementation Progress Report 

 

 
Date:  March 2011  Project:  Partner for Success 
 
Consultant or Agency name: Office for Vocational Rehabilitation 
  
Implementation Status:  25% complete   Completion Date: February   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 

Team meeting held March 3/3/11 at CHR building. 
Revised agenda for leadership meeting in April. 
Confirmed list of attendees from each office. 
Maher and Maher will attend conference and assist with facilitiation. 
Tom West will oversee development of forms to be used by teams. 
Reviewed registration form to be sent to attendees. 
 
 
 
 
 

Agenda for Leadership conference completed. 
Maher and Maher to facilitate. 
 

Next meeting to be held Aprils 14, 2011 at OET office.  

      



 
Implementation Progress Report 

 

 
Date:  March 2011  Project:  Statewide Reserve Investments 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  15 % complete   Completion Date: December   2011 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

Sent emails for project status updates.  Next meeting scheduled for April 2011.   

      

Follow up on status updates 

Follow up to various project managers for updates. 



 
Implementation Progress Report 

 
Date:  March 2011  Project:  High Performing Workforce Boards 
 
Consultant or Agency name: CSW 
  
Implementation Status:  71 % complete   Completion Date: March   2011 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

Tasks completed during March, 2011: 
Steering Committee conference call to discuss definitions and issues  
Finalization of Defintions and Issues papers 
Final tweaking of all documents, including onsite questions template 
Scoring of all applications (what we could complete prior to the on-site visits) 
Scheduling and conducting of team phone calls in preparation for on-site visits 
Conduct of on-site reviews for first 4 WIBs 
Coordination call for consultants on other state initiatives (particularly one-stop certification and 
sectors) 

One-half of the site visits completed (as of April 1) 

Tasks for April include: 
Scoring completed for Local WIBs 
Analyzing statewide trends 
Feedback reports to local WIBs on strengths and areas for improvement  
Survey developed and implemented to acquire feedback from local WIBs to the state on HPW criteria and 
process 
Feedback to statewide steering committee on adjustments that should be made on the HPW 
criteria/lessons learned about the process 
 

Coordination with consultants for one-stop certification and sectors, sharing lessons from the LWIB site 
visits.  



 
Implementation Progress Report 

 

 
Date:  March 2011  Project:  Workforce Academy 
 
Consultant or Agency name: (Please Select from List) 
  
Implementation Status:        % complete   Completion Date: (Select)   (Select) 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

Consultant selected and contract put in motion, but not yet signed. 

      

Contract with consultant needs to be finalized. 

      



 
Implementation Progress Report 

 
Date:  March 2011  Project:  One Stop Kiosk 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:       50 % complete   Completion Date: June   2011 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

- Project Managers submitted report on March 18 re: new direction and re-purpose of original initiative 
- Project Managers met in Louisville (6th & Cedar) to discuss moving forward with the 'Carter System' as 
a replacement to the original kiosk initiative 
- Project Mangers met on March 23 (morning) w/ OET Executive Director, OVR Executive Director and 
DTS to discuss and determine kiosk initiative direction and implementation process 
- KWIB Project Managers met on March 23 (afternoon) to review and discuss tools for completing 
initiatives 
- Determination made:  completion date pushed back to June, 2011 
 

- Project Managers decided original kiosk initiative will not be met; however, a new refocus is in place to 
move forward 

- Project Managers meet with DTS re: improvements submitted for kiosk implementation 
      

- Project Managers meet with DTS re: improvements submitted for kiosk implementation 
- Project Managers meet with project team to discuss pilot sites and potential implementation dates 
 
 



 
Implementation Progress Report 

 

 
Date:  March 2011  Project:  Unemployment Insurance Customer Service Plan 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  41 % complete   Completion Date: July   2011 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 

Obtained comments / recommendations from some members of form review group (awaiting responses 
from remainder of group) Followed up with all members regarding request for comments. 
Established "UI Program Presentation" dates for July and August of 2011 and February 2012 with 
SHRMS (Madisonville, Paducah, Northern Kentucky) 
Conducted system review and training for local office and Regional management staff 
 
  

Deployment of Direct Deposit 
Identification and correction of KEWES system issues 
Tax Rate calculations / Reimbursable charges based upon changes specified in HB 5 
Deployment of State Withholding 
Implementation of E-Pay 

Complete UI presentation schedule with local Chambers of Commerce/ Remaining SHRMs 
Obtain information exchange agreements on all Kentucky Housing Authorities and implement a 
standardized request form 
Obtain comments/recommendations from all members of forms review group 
Conduct system review and training for local office staff 
Initiate steps to become participant state in USDOL "Interstate Overpayment Recovery Reciprocal 
Agreement"  
 
 

Local Chambers of Commerce / SHRMs 
Kentucky Housing Authorities 
 
 



KWIB Strategic Plan Outreach Presentations

Local Workforce Investment Boards
Date Time Presenter(s) Local Contact Notes

EKCEP 6/17/2010 6:00 PM Tom West Jeff Whitehead Verbal Update - No PowerPoint used

Cumberlands 10/19/2010 10:00 AM Tom West Darryl McGaha

TENCO 8/18/2010 12:00 PM Tom West Denise Weidelman

Northern Kentucky 9/14/2010 8:30 AM Crystal Gibson Barb Stewart

Bluegrass 12/21/2010 9:00 AM Ed Holmes Jennifer Compton

Barren River 11/4/2010 12:00 PM Roger Marcum Debbie McCarty

Lincoln Trail 9/21/2010 11:30 AM Hugh Hayden Sherry Johnson

Greater Louisville TBD TBD Heidi Margulis Michael Gritton November Meeting conflicts with KWIB Meeting & KACo

Green River 8/4/2010 12:00 PM Elizabeth Hack Tonya Logsdon

West Kentucky 8/24/2010 10:00 AM Tom West Sheila Clark



KWIB Strategic Plan Presentation Schedule
Statewide Organizations

Date Time Presenter(s) Organization Contact Contact Info Notes

Kentucky Chamber of Commerce Dave Adkisson (Candy Keeton)

464 Chenault Road
Frankfort, Kentucky 40601

Phone: 502-695-4700
Fax: 502-695-5051

E-mail: kcc@kychamber.com 

Candy Keeton is running the idea past Dave Adkisson

Kentucky Association of Manufacturers 2/8/2011 11:00 AM Tom West
Ken Carroll 

(k.carroll@kamanufacturers.com)

609 Chamberlin Ave
Frankfort, KY 40601

(502) 352-2485
Fax: (502) 352-2489

E-Mail: info@kamanufacturers.com

Capitol Plaza Hotel, Frankfort Kentucky 

Kentucky Association for Economic 
Development

8/5/2010 2:15 PM Tom West Mike Mangeot
2225 Lawrenceburg Rd.

Bldg. B, Suite 4 Frankfort, KY 40601
502-227-9653 (phone) 502-227-2611 (fax)

Summer Conference

Joint Committee on labor & Industry and 
Economic Development & Tourism

10/21/2010 1:00 PM
Beth Brinly           
Tom West            

Bill Monterosso
Linda Bussell LRC Presentation at Lexington Center, created At A Glance Brochure about the plan.

KCTCS Workforce Solutions Managers Donna Davis
859-256-3249

October 5th and 6th working on the Agenda - will call back in a in a few days

Kentucky Society of Human Resource 
Management 

Jeff Nally CHAIR ? (502) 580-1947 Fall Conference (Sept 29-October 1) LM

Kentucky Renewable Energy Consortium 11/17/2010 10:55 AM Tom West Donald Douglas d.douglass@louisville.edu Panel discussion to include info on ARRA KESP Grants and Sector Strategies

IWIN - University of Kentucky Dr. Jennifer Swanberg
139 West Short Street, Suite 200, Lexington KY 

40407: (859) 323-0585
Roundtable or other event? Will call back with a date

Kentucky League of Cities 9/14/2017
Tammy Penna          (Rebecca 

Morton)
100 East Vine Street, Suite 800, Lexington KY 

40507 (859) 977-3700
NEED NEW DATE - Tammy Penna will run it by her Director and call me 
back this week (11/8/10)

Kentucky Association of Counties 11/18/2010 Elizabeth Hack
Sonya Chesser 

(sonya@kaco.org)
400 Englewood Drive, Frankfort, KY 40601 (502) 

223-7667
36th Annual KACO Conference is November 17th - 19th 

Kentucky Education Association 12/3/2010
Sharron Oxendine (502) 875-2889 

soxendine@kea.org
Emailed "soxdine@kea.org" the Strategic Plan Link for review

Statewide Council on Vocational Rehabilitation 9/20/2010 1:00 PM Tom West Dave Matheis 502-782-3420

Quarterly Meetings - SCVR Quarterly Meeting
Monday, September 20, 2010 8:00 - 3:00
Marriott Griffin Gate Resort and Spa
1800 Newtown Pike, Lexington, KY 40511

Office of Vocational Rehabilitation Leadership 
Meeting

11/18/2010 8:30 AM Tom West Pam Jarbow

Pamela S. Jarboe, M.Ed., CRC, CPM
Director of Program Services

Office of Vocational Rehabilitation
1-800-372-7172

OET Managers Meeting 9/29/2010 1:30 PM
Betsy Flynn          
Tom West

Bill Monterosso 564-5331 September 28-30th (Still working on the Agenda, Linda Prewitt) Lake Barkley

Council on Postsecondary Ed Dr. Robert King               
(Mary Morse)  Lee Nimocks and 

CC' Phyllis Bailey
502-573-1555 November 5th 2010 at EKU

Kentucky Energy Workforce Development 
Conference

4/29/2011 1:00 PM Joe Meyer                    Ann Randolph 502-564-3350

ACT National Workforce Conference
4/18-21/2011

Tom West            
(Joe Paul)

Chicago

Partner Leadership Workshop
4/27/2011

Hugh Haydon         
Heidi Margulis

Lake Cumberland

Kentucky Chapter - American Plannign 
Association

5/27/2011
Steering Comm 

Members
Dale Hollow
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April 2011
S M T W T F S
1 2 3 4 5 6 7
8 9 10 11 12 13 14

15 16 17 18 19 20 21
22 23 24 25 26 27 28
29 30 31

May 2011April 2011

Monday Tuesday Wednesday Thursday Friday Sat/Sun
April 1 2

3

4 5
10:00am Branding Steering 

Committee (Louisville
- Humana Bgd.)

11:30am MONTHLY REPORTS 
DUE

2:00pm NCRC Advisory Team 
bi-weekly conference 
call (Dial in: 877-355-

6 7 8 9

10

11 12 13 14
10:00am Work Ready Steering 

Committee (Frankfort
- Transportation 
Building (C110))

10:00am Partner for Success 
meeting (OET 
meeting room,  CHR)

15
10:00am Coordination Call 

(HPW, Sector 
Strategies, One Stop 

10:00am Coordination Call 
(HPW, Sector 
Strategies, One Stop 

1:00pm Consultant 
Coordination Call 

16

17

18
ACT Workforce Conference - Chicago

19

One Stop certification Core Team Meeting (Madisonville)
2:00pm NCRC Advisory Team 

bi-weekly conference 
call (Dial in: 
877-355-2902)

20

11:00am KWIB Project Team; 
Case Management 
(Louisville)

21 22 23

24

25 26 27
Partner for Success leadership Meeting (Jamestown)

28 29 30
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May 2011
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1 2 3 4
5 6 7 8 9 10 11

12 13 14 15 16 17 18
19 20 21 22 23 24 25
26 27 28 29 30

June 2011May 2011

Monday Tuesday Wednesday Thursday Friday Sat/Sun

May 1

2 3
2:00pm NCRC Advisory Team 

bi-weekly conference 
call (Dial in: 
877-355-2902)

4 5
11:30am MONTHLY REPORTS 

DUE

6 7

8

9 10 11 12 13 14

15

16 17
2:00pm NCRC Advisory Team 

bi-weekly conference 
call (Dial in: 
877-355-2902)

18 19
1:00pm KWIB Meeting 

(KHEAA - 100 Airport 
Road, Frankfort KY)

20 21

22

23 24
One Stop certification Core Team Meeting (Bowling Green)

25 26 27 28

29

30 31
2:00pm NCRC Advisory Team 

bi-weekly conference 
call (Dial in: 
877-355-2902)
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June 2011
S M T W T F S

1 2
3 4 5 6 7 8 9

10 11 12 13 14 15 16
17 18 19 20 21 22 23
24 25 26 27 28 29 30
31

July 2011June 2011

Monday Tuesday Wednesday Thursday Friday Sat/Sun
June 1 2 3

11:30am MONTHLY REPORTS 
DUE

4

5

6 7 8 9 10 11

12

13 14
2:00pm NCRC Advisory Team 

bi-weekly conference 
call (Dial in: 
877-355-2902)

15 16 17 18

19

20 21 22 23 24 25

26

27 28
2:00pm NCRC Advisory Team 

bi-weekly conference 
call (Dial in: 
877-355-2902)

29 30
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