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Project Status Summary 
System Transformation 

Active Project Name Manager/Consultant/Champion Notes 

 Industry Partnership 
Grants/Sector Strategies 

Patricia Dudgeon, Mgr. 
Hugh Haydon,  Champion 

Industry Partnerships-Sector Strategies 2nd 
Round document completed, approved and 
posted to KWIB website.  Assisted with writing 
of Sector Strategies portion of Workforce 
Innovation Grant. 

 
One Stop Certification Policy Tommy Wheatley, Mgr. 

Maher & Maher 
Dr. Lara Needham, Champion 

No Report Submitted 

 
User Friendly On Line Services Jim Beyea & AJ Jones, Mgrs. 

Kim Huston, Champion 
Burning Glass continues to work with Pilot area 
employers with Focus Talent; testing code fixes 
for both Focus Career and Talent; development 
of Focus Talent training for KY staff employees. 

 
NCRC Joe Paul, Mgr. 

Act, Inc. 
Reecie Stagnolia, Champion 

Initiated FREE to participants WorkKeys/NCRC 
assessment program.  Create and deliver 
Transition Assistance Program (TAP) for 
returning Guard and Reserve Soldiers. 

 
Eligible Training Provider List Linda Burton, Mgr. 

Rick Christman, Champion 
Analysis on comments and recommendations 
on proposed policy draft received from LWIB 
directors; on data collection from training 
providers. 



 

Education Alignment 

Active Project Name Manager/Consultant/Champion Notes 

 
Tech High (Phase 1) Karen Bothun, Mgr. 

Roger Marcum, Champion 
Advertisement flyer completed and E-Vite 
developed by KCTCS.  Memorandum of 
Agreement signed between OCTE and 
KCTCS. 

 
Apprenticeships Karen Bothun, Mgr. 

Mark Brown, Champion 
Spreadsheet prepared matching area 
technology centers to apprenticeship 
programs based on distance from school 
community.  Competitions for SkillsUSA in 
Carpentry, Welding, and Teamworks are 
being coordinated for April. 

 
High School Outreach Karen Deuker, Mgr. 

Sec. Joe Meyer, Champion 
Continued work on website. 

 GED Express Linda Burton, Mgr. 
Reecie Stagnolia, Champion 

No Report – Not yet started. 



 
 
 

Economic Development Alignment 

Active Project Name Manager/Consultant/Champion Notes 

 Mind Your Own Business 
(Entrepreneurship) 

TBD, Mgr. 
Sec. Larry Hayes, Champion 

No Report – Not yet started 

 
Work Ready Communities Tom West & Jason Slone, Mgrs. 

Thinking Media 
Crystal Gibson, Champion 

Received three new applications for 
certification.  Henderson, Madison and 
Montgomery counties. Conference call with 
St. Louis Federal Reserve Bank on 
overview of program and vision KY has 
moving forward. 

 
Rapid Response Bill Monterosso & Linda Prewitt, 

Mgrs. 
Thomas P. Miller 
James Cole, Champion 

Two project status calls with Thomas P. 
Miller and Associates.  Steering committee 
meeting held March 28.  Training sessions 
tentatively set for May 2012. 

 
Economic Development 
Academy 

Terri Bradshaw, Mgr. 
Daryl Smith, Champion 

Speaking engagements continue to be 
scheduled to promote KWIB projects and 
WFD programs.  Committee completed 
application for Workforce Innovation Funds 
that will be used to strengthen the 
economic development/workforce 
partnership..   



 
 
 

System Simplification 

Active Project Name Manager/Consultant/Champion Notes 

 
Alphabet Soup  Chris Smith & Terri Bradshaw, 

Mgrs. 
TBA, Champion 

Merged with Workforce Academy 

 
Partner for Success Allison Flanagan-Jessee, Mgr. 

Com. Beth Brinly, Champion 

Team met on March 15th and made 
recommendations based on the sub-
committee work on the specific forms and 
guidelines needed for the confidentiality 
policy. 

 
Statewide Reserve 
Investments 

N/A No Report  

 
Case Management Gina Triplett-Johnson, Mgr. 

Com. Beth Brinly, Champion 
Individual Employment Plan (IEP) Form 
and Orientation for “common” still under 
review to ensure all partners can utilize.  
Looking at the referral from the Focus 
Career system for those consumers only 
seeking assistance with job services and 
training. 

 
High Performing WIBs Jason Slone, Mgr. 

CSW 
Mary Lassiter, Champion 

Received TA funds application from 
Bluegrass LWIB and Barren River LWIB. 

 
 



 
 
 

Customer Service Improvements 

 
Workforce Academy Susie Edwards & Vicki Wade, 

Mgrs. 
Maher & Maher 
Dr. Judith Rhoads, Champion 

Phase 4: Pilot Delivery of Training 
Curriculum Completed 
Phase 5: Train the Trainer in Progress 
Future Task: Final Curriculum Delivery 

 
Outreach Initiative/Branding and 
Identity 

Terri Bradshaw, Mgr. 
Heidi Margulis, Champion 

Steering Committee meeting held 3/8/12 
Regional Brand Champions calls held 
weekly. Weekly branding emails being sent. 

 Get Back to Work Jeannie Devers, Mgr. 
Rep. Larry Clark, Champion 

No Report – Not yet started 

 
One Stop Kiosk Ryan Hanson & Connie 

Schnell, Mgrs. 
Com. Beth Brinly, Champion 

Project Managers met on 3/16 to look at 
kiosk questions and to discuss incorporating 
partner information.   

 
UI Customer Service Plan Greg Higgins, Mgr. 

Sec. Joe Meyer, Champion 
SIDES (State Information Data Exchange 
System) testing started and so far 
successful.  Federal Disaster unemployment 
Assistance in place for 21 counties after 
severe weather in early March.  Treasury 
Offset Program initiated. 
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KWIB Strategic Plan Presentation Schedule
Strategic Initiatives Presentations

Date Time Presenter(s) Organization Contact Contact Info Notes
Madisonville CTC Work Ready-Work Keys 1/6/12 7:00 AM Tom West Work Ready Communitieis
Work Ready Communities - Review Panel 1/11/12 9:00 AM Tom West & Panel Work Ready Communities Review Panel Meeting
Hopkins County/Madisonville w/Dr. Rhoads 1/18/12 8:00 AM Tom West Work Ready Communities

Mt. Sterling/Montgomery Cty Industrial Authority 1/18/12 9:00 AM Jason Slone Work Ready Communities

KSBA - Ky School Board Association 1/24/12 9:00 AM Tom West Work Ready Communities
Montgomery County 2/1/12 9:00 AM Jason Slone Work Ready Communities
Madisonville/Hopkins County Chamber of 
Commerce 2/2/12 8:00 AM Tom West Work Ready Communities

KSBA - College & Career Readiness 2012 
Olympics 2/3/12 3:00 PM Tom West/Dale Winkler A Sector Approach To College and Career Readiness

Green River Workforce Investment Area 2/6/12 9:00 AM Tom West Betsy Wells-Jones Work Ready Communities

Northern Kentucky Workforce Investment Board 2/7/12 9:30 AM Tom West Work Ready Communities
Paducah Area Chamber of Commerce 2/9/12 2:30 PM Tom West Fran Johnson Work Ready Communities

Act, Inc. Work Ready Community Academy 02/14-02/16 All Day

Tom West, Crystal 
Gibson, Robert Curry, 

David Walters Debra Lyons, Chris Baucom Work Ready Community Academy Session I - Atlanta
National Association of State Workforce Boards 02/24-02/26 All Day Tom West Work Ready Communities
SETA Spring Conference - Workshop 2/27/12 11:30 AM Tom West Work Ready Communities

Kentucky Workforce Academy-Pilot Training 02/29-03/02 All Day
Commissioner Brinly, 
Tom West, Holly Neal Workforce Academy Pilot Training

Job Wars - St. Louis Federal Reserve Bank 
(Louisville Branch) 3/15/12 9:00 AM

Commissioner Brinly, 
Tom West Lisa locke Work Ready Communities

Act, Inc. Work Ready Community Academy 3/26-3/29 All Day
Tom West,           

David Walters Debra Lyons, Chris Baucom Work Ready Community Academy Session II - Iowa City
Act, Inc. Work Ready Community Academy 3/28-3/29 All Day Joe Paul NCRC Presentation to Act, Inc - Iowa City



 
Implementation Progress Report 
 
Date:  March 2012  Project:  Sector Strategies 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  95 % complete   Completion Date: December   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 

*Completion/approval of IP-RFP- 2nd Round;  
*Release of IP-RFP-2nd Round - posted to KWIB website 
*Surveyed awardees - determined needs - establishment of  preferred TA processes; 
*Survey - Verification of regional targeted sectors 
*Develop listserves for information sharing 
*Draft announcement of release of RFP 
*Assisted with writing of Sector Strategies portion of Workforce Innovation Grant 
*Work with Communications on public notice of RFP 
 

*Industry Partnerships Grant Opportunity RFP issued August 15, 2011; Up to $500,000 in funds available; 
*IP proposals received in OET - 4:00 pm - October 10, 2011 - responsive proposals sent to reviewers; 
*Review Team met for consensus on awards - November; 
*Three (3) IP Grants awarded December 2011; 
*IP RFP- 2nd Round announced for early 2012;  
*First Round Awardees received "Ready-Set-Go" packets from OET- January 2012 
*Release of IPRFP-2nd Round - March 30, 2012         

*Coordinate distribution of public notice of RFP 
*Plan/prepare for RFP informational meeting   
*Travel plans for professional development for OET IP staff 
*Continuation of research on establishement of information sharing processses - Blog/webinars/etc. 
*Conduct TA for awardees 
  

Communication of information 



 
Implementation Progress Report 

 
Date:  March 2012  Project:  User-friendly On-line Services 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  80 % complete   Completion Date: March   2012 

 

Tasks completed this month: 

 

Major milestones reached to date: 

 

Tasks to be completed next month: 

Burning Glass (Focus Career/Talent/Assist):   
 
Continued to work with Pilot area employers with Focus Talent.     
Continued testing some design and code fixes for both Focus Career and Talent throughout March.   
Completed the development of Focus Talent training for Kentucky staff employees. 
Conducted presentation of Burning Glass Labor Insight (an Labor statistic application) at the WIA Gold 
Standard meeting in Frankfort. 
 
Proposed GUI re-design:  Met to discuss how to transition / phase out E3.  Looks like the E3 website will 
be phased out and the content migrated into the Focus Talent Web Page.  
 
 

Burning Glass: 
 
Business Rules have been written for employee portal. 
Testing has discovered bugs, which is a good thing so we can clean the application up.   
Coordination is ongoing between our testers and BG's core development team to clean up any bug 
issues.  
Statewide training has begun and will continue into the second week of June.   
Implementation to Production on June 30, 2011.  
Focus Talent has been showcased in 3 areas.  Testing has begun. 
Focus Talent rolled out to same 3 areas we showcased.  Employers were identified and are now using 
Focus Talent to post job orders. 
We continue to receive Focus Career enhancements as well as Focus Talent patches. 
Developed full training curriculum for Focus Talent to be conducted to Kentucky State staff in April. 
  
Proposed GUI re-design:  Phasing out E3 website.  Will migrate information into the Focus Talent portal. 
 
 



 
Implementation Progress Report 

 
Coordination/collaboration required next month: 

 

Burning Glass:   
 
April 3-5 - Ben, Greg, and Kelli will be conducting the Job Queue Approver Training in 3 different 
locations (Frankfort or Louisville, Prestonsburg, Henderson), 1-day sessions on Wednesday and 
Thursday, length to be determined. 
Mid April - Statewide launch of Focus/Talent and the new Focus/Assist just for the job queue approvers 
we trained the previous week. 
April 17-19 - Planned EKOS Basic/Job Order Writing 
April 23-26 - Another Focus/Assist Refresher if needed  
Analyze Labor Insight and coordinate test efforts with Burning Glass. 
 
Proposed GUI re-design:  Still working to put together sub-committee to start bringing in the 
functionality to the new design.   
 
 

Burning Glass: 
 
Work with pilot employers on Focus Talent as well as Statewide as we rollout the application. 
Continue testing Focus Talent and re-work of bug fixes.  This requires full collaboration of efforts with 
DTS and Burning Glass application developers. 
 
Proposed GUI re-design:  Sub-committee will meet to start bringing together the new front door portal.  
 
 
 



 
Implementation Progress Report 
 
Date:  March, 2012   Project:  National Career Readiness Certificates 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  100 % complete  Completion Date: April, 2012 
 
Tasks completed this month: 

 
Major milestones reached to date: 

 

1. Begin FREE to participants WorkKeys/NCRC assessment program through KYAE with WIA Incentive 
dollars 

2. Create and deliver Transition Assistance Program (TAP) for returning Guard and Reserve Soldiers. 
This included OET Employment Services directed towards Vets including the NCRC 

 

1. Umbrella contract executed with ACT / Kentucky Database completed and testing started 
2. KY NCRC Database populated with Test Sites and Users / KY NCRC Database tested / First Certificate 
printed / Kentucky Database complete and ready for ACT files / Printed backlog of Certificates 
3. "Soft Roll Out" executed 
4. On-Line Task Specific Training integrated into ncrc.ky.gov  
5. KY NCRC Database Billing Process completed 
6. ATC project complete and data sent to OCTE 
7. Execute Outreach Program to engage Employers in NCRC - funds made available to WIA's for face to 
face meetings with employers to sell NCRC 
8. KY NCRC Database Billing Process completed - (Invoices still being generated by DTS staff) 
9. Ver. 2.0 of the NCRC program was completed. (over 9,000 missing records recovered from rebuild) 
10. Outreach program to employers via the WIA's completed 30 Jun, 2011. 
11. Yellow Ribbon Event with KYNGR to explain the NCRC to returning veterans.  
12. Budget items submitted as part of cabinet budget 
13. SWR proposal sent for testing of OCTE Area Technology Center seniors during FY12. 
14. Amendment and One year extension to Delegation of Payment Agreement ACT & OET received from 
Cabinet Legal Dept. and forwarded to Finance Cabinet.  
15. 2500 ACT Scholarships allotted to KY Adult Ed and OET. 
16. Completed budget process for FY13/14 (to include all graduating High School Senior assessment) 
17. Funds Released for OCTE/OET Collaboration to assess all Area Technology Center Seniors. 
18. Extension of Contract with ACT to provide WorkKeys testing in Kentucky 
19. Hired Administrative Assistant and began training 
20. NCRC Coordinator provided technical expertise to counties requesting Work Ready Community 
status by providing data.   
21. NCRC Coordinator conducted several presentations to counties and Work Ready Community teams.  
22. NCRC Coordinator provided WorkKeys expertise to Economic Development meetings for prospective 
industries moving to the Commonwealth. 
23. Plan to create files from ACT to meet KDE reporting requirements completed and testing. Separate 
reporting realm was created for High Schools and ATCs 
24. OET and WIA Administrators trained (or refresher training Feb – Mar) 
25. GED and NCRC Free Program launched with reporting requirements in place.  
 
 



 
Implementation Progress Report 
 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 

1. Continue writing Standard Operating Procedures (SOP).  
2. Continue to resolve KY NCRC customer service issues.  
3. Continue to coordinate assessment projects with KDE and OCTE of High School students. 
4. Continue to tweak the ncrc.ky.gov site's billing and reporting modules 
5. Revise presentations to become more geared from education provider to employer incentive driven. 
6. Collect OCTE and other High School testing data for KDE.  
7. Review with OCTE the effectiveness of the WorkKeys/NCRC testing project and produce related 
reports. 
8. Work with OCTE on programs to better deliver WorkKeys assessments, including remediation efforts 

1. Continue to identify with DTS any upgrades and/or enhancements that need to be made to the 
ncrc.ky.gov web site to increase functionality streamline workflow. 
2. Coordinate and share WorkKeys data with Dept of Education 
3. Collaborate with KY National Guard / Reserves to work with returning veterans. 
4. Collaborate with OCTE to develop administrator training for assessments FY12. 
5. Working with Work Ready Community projects throughout the Commonwealth.  
6. Coordinate projects with ACT for better delivery of services. 



 
Implementation Progress Report 
 
Date:  March 2012  Project:  Eligible Training Providers 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  80 % complete   Completion Date: April   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

Continued: 
Analysis of comments and recommendations on proposed policy draft received from LWIB directors.  
Analysis of comments and recommendations on proposed data collection from training providers.  

1. Project scope developed. 
2. New (general) ETPL process incorporated in state plan. 
3. Established ETPL steering committee.  
4. Four principals for proposed ETPL policy established. 
5. Surveys of providers and other state workforce agencies conducted. 
5. Draft policy document prepared for focus group discussion and input. 
  

1. Continue dialogue with focus groups (Reporting/technology and employer/labor organizations) for 
input on policy. 
2.Meet with Charles McGrew to explore possibility of coordination with P20 project.  
3. Meet with steering committee to review input obtained from focus groups. 
4. Prepare ETPL project presentation for KWIB. 
 
  

Coordination with steering committee members to facilitate focus groups. 



 
Implementation Progress Report 
 
Date:  March 2012  Project:  Tech High (First Phase) 
 
Consultant or Agency name: Office of Career and Technical Education 
  
Implementation Status:  90 % complete   Completion Date: June   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

Advertisement flyer completed by KCTCS 
E-Vite developed by KCTCS 
Memorandum of Agreement signed and in place between OCTE and KCTCS for the amount of $23,000  

Event scheduled for April 10 - 20, 2012 

E-vite and flyer to be sent to all OCTE principals for distribution 
Events will be completed after April 20 

      



 
Implementation Progress Report 
 
Date:  March 2012  Project:  Apprenticeship 
 
Consultant or Agency name: Office of Career and Technical Education 
  
Implementation Status:  40 % complete   Completion Date: December   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

Terry Miller prepared a spreadsheet matching area technology centers to apprenticeship programs 
based on distance from the school community. 
 
The Indiana/Kentucky Regional Council of Carpenter and Millwrights in Louisville has volunteered to 
host competitions for SkillsUSA in Carpentry, Welding and Teamworks.  Ronnie Boggs, Area 
Coordinator, has been working with Fran Dundon and Larry Johnson to coordinate events in April. 

      

Discuss chosing school/apprenticeship partnerships. 
Follow up with Terry and the five schools identified to begin career pathway development. 
schedule a meeting with teachers and apprenticeship representatives to begin pathway development. 

 
Continue to work with the Curriculum Branch manager and consultants 



 
Implementation Progress Report 
 
Date:  March 2012  Project:  High School Outreach 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  35 % complete   Completion Date: December   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

continued work on website 

Created and sent survey to guidance counselors, LWIB's and superintendents to get a better idea of what 
is happening around the state regarding connectivity with One Stops and types of career readiness 
activities that are available to high school students. 
Refined goals of the project 
Developed Plan of Action 
Designed homepage for kyschooltocareer.com website  

Compile and analyze results of superintendent surveys 
Continue to receive input and work on content of website.  

Next scheduled meeting is April 13 at the Lake Cumberland ADD 



 
Implementation Progress Report 
 
Date:  March 2012  Project:  Work Ready Communities 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  100 % complete   Completion Date: June   2011 
 
Tasks completed this month: 

 
Major milestones reached to date: 

 
Tasks to be completed next month: 

 
Coordination/collaboration required next month: 

 
 

1). March 15th - A conference call was conducted with Lisa Locke of the St. Louis Federal Reserve Bank 
of St.louis. Mrs. Locke was provided with an overview of the program and what vision Kentucky has 
moving forward with this program. 
2). Received three new applications for certification. Henderson, Madison, and Montgomery counties.  
3). Mr. David Walters and Mr. Tom West attended the National Work Ready Conference in Iowa City, Iowa.                                                                                                          

The Kentucky Workforce Investment Board, during it's quarterly meeting on February 18th, certified the 
following counties as either work ready or in progress; 
 
Work Ready Certifcation 
1. Daviess County 
2. Warren County 
3.Woodford County 
 
In Progress Certification 
1. Russell County      
 

Meeting with local county Economic Development, Industrial Authority, and Chambers of Commerce to 
discuss the program in more details and the reaffirm the importance of having this certification and 
addressing gaps in local workforce need. 

      



 
Implementation Progress Report 

 

 
Date:  March 2012  Project:  Rapid Response 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  85 % complete   Completion Date: June   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

-Held two project status update calls with Thomas P. Miller and Associates. 
-OET solicited feedback from TPMA's revised Business Services Redesign Report from Steering 
Committee, KWIB, LWIA directors, Economic Development. 
-OET compiled comments and sent to Steering Committee prior to meeting on March 28. 
-Steering Committee meeting-March 28.  Committee recommended a survey be sent to Business 
Services Representatives and LWIA directors to inquire as to what business services training would be 
most beneficial to the area.  Based on the results, the training agenda would be set.  The Committee also 
recommended the training be conducted on two different dates with possible breakout sessions.  (Based 
on survey results final agenda will be developed). 
-OET sent a request to LWIA directors requesting the names and email addresses of their current BST 
reps along with potential BST members in order to send out the survey. 
-LWIA directors requested the survey be sent to them and they would send out.  LWIA directors also 
requested to review the final TPMA document once the Steering Committee changes have been made. 
- A date for the training session was set (April 25, 2012).  However, because of request from LWIAs to 
review the final TPMA document and send out training agenda survey, the training is now tentatively set 
for afternoon of May 16 and morning of May 17.     

--Steering Committee recommended final changes to the Business Services Redesign report (March 28). 
- The training date was changed from April 25th   to May 16-17 
 

-TPMA will incorporate these Steering Committee recommendations into the report. 
-The team and TPMA will continue planning for the training session in May. 
 -Training survey is under development        
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-Continued communication with Thomas P. Miller and Associates via bi-weekly project calls and any as-
needed correspondence.   
-Coordination and logistics for the training session(s) will be continued.   
-Survey sent out and results received compiled to set training agenda.  - Coordinate with TPMA.   
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Date:  March 2012  Project:  Economic Development Academy 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  95 % complete   Completion Date: December   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

Speaking engagements continue to be scheduled to promote the other KWIB projects and WFD 
programs to economic developers.  Trainings for the Focus Talent program were completed statewide.  
New Free GED/NCRC program began throughout the state. Committee completed application for 
Workforce Innovation Funds that will be used to strengthen the economic development/workforce 
partnership. Several Work Ready Community committee meetings were held in communities throughout 
the state.   
  

    Building partnerships with KCED and others in economic development. 
  
 

Speaking engagements and networking opportunities will continue to be scheduled with economic 
development representatives and businesses.  Focus/Talent will be available to all employers statewide. 

Continue to work with businesses and economic development organizations throughout the state to 
share the new programs offered by WFD and the WIA incentives.    
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Date:  March 2012  Project:  Partner for Success 
 
Consultant or Agency name: Office for the Blind 
  
Implementation Status:       75 % complete   Completion Date: December   
2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 

The Partner for Success team met on March 15.  The team make recommendations based on the sub-
committee work on the specific forms and guidelines needed for the confidentiality policy. 

April 2012 - Successfully completed the Partners for Success Collaborative Meeting of Department 
Leaders at Lake Cumberland 
Nov 2012 - Successfully completed train-the-trainer sessions across the state to share the KWIB 
initiatives and direction 

Draft of Confidentiality policy, including forms, shared with team.  Start "next step" process to share with 
agency staff/leadership for feedback. 

Partner for success Team meeting 4/16 @ 1:00 p.m. 
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Date:  March 2012  Project:  Case Management 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  25 % complete   Completion Date: January   2012 
 
Tasks completed this month: 

 
Major milestones reached to date: 

 
Tasks to be completed next month: 

 
Coordination/collaboration required next month: 

In Progress: 
 
IEP Form and Orientation for "Common" use is being reviewed to ensure all partners can utilize and 
meets their requirements. 
 
Currently reviewing IEP, Orientation, Confidentiality Form, case mgmt process for each agency. OET is 
currently working on REA Grant, some of the forms and informational pieces can be incorporated within 
case mgmt project, each agency is reviewing to ensure forms will provide all necessary information for 
them.  
 
Looking at referral from the Focus Career system for those consumners only seeking assistance with job 
services and training 
 
 

Still in progres, waiting for agency to allow training roll out to all partner agencies 
 
Currently working with agency Directors to allow each agency access to the "Focus Career" system to 
create a "Common" system for all to view case mgmt information.     . 
 

Plans to print a full report to project Champion for guidenance. 
Posssibly have information on Focus Career/Focus Talent access and work on training for all staff.    

Feed back on all current forms and changes necessary due back end of March, 2012 
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Date:  March 2012  Project:  High Performing Workforce Boards 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  100 % complete   Completion Date: June   2011 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

1). The Office of Employment and Training received two new applications for technical assistance funds 
during this month. 
  a). Bluegrass LWIB 
  b). Barren River LWIB 
  

1). TENCO LWIB - Approved for technical assistance funding for creation of a new strategic plan. 
2). Green River LWIB - Approved for technical assistance funding to complete an analysis of the regions 
workforce and sectors; building a plan which aligns itself to best meet the needs of the region by sector. 
3). Greater Louisville - application currently under final review (2nd) awaiting final approvaland awarding 
funding. 

Continue to remind LWIB Directors that this is our learning year and the importance of becoming a High 
Impact WIB. The "learning" year will end on June 30, 2012. Discussion should begin now on the planning 
phase for year 1 reviews for those boards who wish to apply. 

To begin discussions on expected procedures for start of new year beginning July 1, 2012. Participating 
boards will be required to submit proposals, based on required criteria addressed in the program, and a 
team will need to review the information for final approval. As the project manager tasked with over-
seeing this, I would like to begin these discussions now with leadership to address any planning needs 
in advance. 
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Date:  March 2012  Project:  Branding and Identity 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  25 % complete   Completion Date: January   2013 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

Steering Comm met on 3/8 and updated Plan of Work 
Regional Brand Champion conference calls held weekly 
Sent out letter via email from Sec. Meyer and Chairman Holmes announcing Branding initiative to 
internal employees and partners 
Sent out weekly branding emails from Commissioner Brinly  
Rolled out internal launch program to Regional Brand Champions 
Determined outreach items to be used for internal and external launches 
Work with graphic designer on collateral 

Brand Managements Specialist started on 2/16 
Identified Regional Brand Champions in the regions 
Immersion - Landor shared new brand guidelines with stakeholders  
Strategic Exercises - Stakeholders learned to become champions of the new brand vision 
Stakeholders determined priorities for Brand implementation 
Charter and Guiding Principles established 
Draft Plan of Work, including budget presented 
Plan of Work finalized 

Finalize audit of interior/exterior signage 
Work with engineering firm to determine signage opportunities for all facilities  
Finalize name badge design and receive proof from vendor 
Roll out outreach items to be used for internal and external launch events 
Training staff on business service re-design  
Work with sub-committee to begin website re-design 

Consultation with Terri Bradshaw,  Holly Neal, Steering Committee, and Regional Brand Champions as 
needed for brand implementation/outreach.  
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Date:  March 2012  Project:  One Stop Kiosk 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:       75 % complete   Completion Date: June   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 

- PM's met on March 16th in Florence to look at kiosk questions and discuss incorporating partner 
information. 
- An attempt was made in Florence to change some of the questioning and the kiosks crashed.  There 
were multiple unintended logoffs of the system as well.  The system or computer seemed very slow as 
well.   
    
 

- Limited services added to kiosks in both locations. 
- IT Support at the local level involved and assisting as needed.  
 
 
 

- Discuss continued issues with inconsistent performance of the computers and system with David 
Beach and Commissioner Beth Brinly.   
- Develop uniform information (questions) for customer registration in kiosk. 
- Get Kentucky Career Center graphics loaded onto registration page.  A DTS request.. 
- Contact DTS and request: change manual refresh in staff dashboard to an automatic refresh. 
- Test kiosks with limited customer use, once issues have been resolved, before pilot start. 
 
 
 

- DTS fine tuning programming as needed and PM's developing uniformity of kiosks in Florence and 
Louisville. 
- Project managers continued observation of project making changes as needed; working with DTS, IT 
Support, and staff. 
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Date:  March 2012  Project:  Unemployment Insurance Customer Service Plan 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  50 % complete   Completion Date: July   2012 

 

Tasks completed this month: 

 

 
Major milestones reached to date: 

We have started testing SIDES, the electronic response program for employers.  To this point the testing 
has been successful. 
 
The business process analysis with CSG, a government efficiency company, is almost 1/3 complete.  
CSG has completed the "Discovery" phase wherein it gathers information concerning our methods of 
operation in the areas of Benefits, Tax, and Appeals.  The results were documented and charted and 
management participated in a walk-through of our operation so we could understand how we do things 
and begin to see how we can improve.  The analysis phase will begin in mid-April.  
  
The Division responded to a devastating weather event by launching Disaster Unemployment Assistance 
(DUA) for 21 counties declared federal disaster areas.  DUA is a federal program providing 
unemployment assistance to those who lost employment or the ability to report to work due to the 
disaster.  DUA claim site was opened in West Liberty, the center of the affected areas, to take and 
process DUA claims.  The Division processed 305 applications from those affected by the disaster. 
 
The Division has begun implementation of the most recent federal unemployment insurance benefit 
extension.  The President signed the extension into law granting from 10-16 additional weeks of 
unemployment insurance benefits for qualified claimants.  Along with the usual requirements the law 
requires registration for employment and an in-person employment assessment. 
 
The Division is initiating for the first time in this state the TOP, Treasury Offset Program, to collect 
unemployment debts from those individuals collecting benefits fraudulently or for failure to report 
earnings.  The program has resulted in substantial increases in amounts collected for improper 
payments for those states participating in the program. 
 
Completed production of information videos for the OET website in the areas of basic UI information, 
filing a UI claim, and mock UI hearings. 
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Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 

 

Continuing to obtain information exchange agereements with Kentucky Housing Authorities.C 
Deployment of State Withholding 
Implementation of E-Pay for Employer contributions 
Deployment of Direct Deposit 
KEWES Redployment - Identification and correction of system issues 
Tax Rate calculations / Reimbursable charges/ Voluntary payments - based upon HB 5 
Implementation of Fraud Reporting Email address - HB 5 
Developed new or updated information sharing agreements with SOS, SSA, IRS, Workers Comp - In 
accordance with HB5 
Deployed new procedures in appeals process to better inform participants of issues and witnesses - In 
accordance with HB5 
Deployed Waiting Week on any new initial claims filed on or after 1/1/12 as specified in HB 5 
Deployed Wage Replacement Rate specified in HB 5 for any new initial claims filed on or after 1/1/12 
Deployed Taxable Wage Base of $9,000 as specified in HB 5 - Effective 1/1/12 
Increased protest period from 10 to 15 days in accordance with HB 5 
Provided UI Employer Training Seminars in every WIA area in Kentucky since 1/1/11 - HB 5  
     

Work with local offices to promote employer education programs.  The Division will conduct regional 
training and working with local office should promote increased interest and participation. Begin 
identifying employer groups for continuing outreach and re-initiation of "roadshow" presentations to 
accomplish this milestone. Initiate schedule for UI training program for employers. 
Implementation of Treasury Offset Program for collection of unemployment debts. 
Continue with SIDES testing and prepare for rollout in May. 
Continue with the second phase of the business analysis of our UI processes. 
 
  

Contact members of forms review group to secure their comments and /or recommendations. 
Continue facilitation of busuness processes analysis. 
Work with Employment Services to implement requirements necessary under most recent UI benefit 
extension. 
Meet with representatives of the Division of Technology Services (DTS) and Commonwealth Office of 
Technology (COT) to obtain update of IT service requests related to State Information Data Exchange 

System (SIDES)  
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