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Implementation Progress Report 

 

 
Date:  April 2012  Project:  Sector Strategies 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  95 % complete   Completion Date: December   2012 

 

Tasks completed this month: 

 

 
Major milestones reached to date: 

 

 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

*Public notice of RFP distributed by OET Communications Office  
*Planned/prepared/presented public RFP informational meeting - April 18 - Dept. of Public Health    
Conference rooms   
*Continuation of research on establishement of information sharing processses - Blog/webinars/etc. 
* TA for awardees - newsletter  
*Posted Q&A from informational meeting 
*Posted summary notes from informational meeting 
*Revised Sector Strategies/Industry Partnersips webpage to better align with 2

nd
 round (Initial 

infromation archived by webmaster) 
*Processed invoices/documentation for Round One awardees  
 
 

*Industry Partnerships Grant Opportunity RFP issued August 15, 2011; Up to $500,000 in funds available; 
*IP proposals received in OET - 4:00 pm - October 10, 2011 - responsive proposals sent to reviewers; 
*Review Team met for consensus on awards - November; 
*Three (3) IP Grants awarded December 2011; 
*IP RFP- 2

nd
 Round announced for early 2012;  

*First Round Awardees received "Ready-Set-Go" packets from OET- January 2012 

*Release of IP-RFP-2
nd

 Round - March 30, 2012         

*Research professional development venues for OET IP staff  
*Continuation of research on establishement of information sharing processses - Blog/webinars/etc. 
*Conduct additional TA for awardees 
*Confirm Review Team Members  
*Review guidance on evaluaing proposals 
*Collect proposals - due by COB May 15 
*OET review of proposals for responsive/non-responsive - May 16-17 
*Prepare review packets - distribute to Review Team - May 18 
*Review of proposals by Review Team - May 21- June 1 
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*Communication of information 



 
Implementation Progress Report 
 
Date:  April 2012  Project:  User-friendly On-line Services 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  85 % complete   Completion Date: April   2012 
 
Tasks completed this month: 

 
Major milestones reached to date: 

 

Burning Glass (Focus Career/Talent/Assist):   
 
Continued to work with Pilot area employers with Focus Talent.     
Continued testing some design and code fixes for both Focus Career and Talent throughout April.   
Trained Kentucky staff employees on Focus Talent. 
Statewide launch of Focus Talent on April 30, 2012.   
 
 
Proposed GUI re-design:  Met to discuss how to transition / phase out E3.  Looks like the E3 website will 
be phased out and the content migrated into the Focus Talent Web Page.  
 
 

Burning Glass: 
 
Business Rules have been written for employee portal. 
Testing has discovered bugs, which is a good thing so we can clean the application up.   
Coordination is ongoing between our testers and BG's core development team to clean up any bug 
issues.  
Statewide training has begun and will continue into the second week of June.   
Implementation to Production on June 30, 2011.  
Focus Talent has been showcased in 3 areas.  Testing has begun. 
Focus Talent rolled out to same 3 areas we showcased.  Employers were identified and are now using 
Focus Talent to post job orders. 
We continue to receive Focus Career enhancements as well as Focus Talent patches. 
Developed full training curriculum for Focus Talent to be conducted to Kentucky State staff in April. 
Trained Kentucky staff on Focus Talent. 
Deployed "Live" Focus Talent statewide on April 30, 2012.   
  
Website Re-Design:  Website sub-committee met on 4/24 to discuss expectations of group. All agencies 
and partners were represented. Decided to move website to:  www.kentuckycareercenter.com.  
Discussed everyone's services in three buckets:  Career, Traning and Employer. Working with New West 
agency to help guide website architechture. Operating under a 9/30 roll out time line. 
 
Proposed GUI re-design:  Phasing out E3 website.  Will migrate information into the new Kentucky 
Career website. 
 
 
 
 
 
 



 
Implementation Progress Report 
Tasks to be completed next month: 

 
Coordination/collaboration required next month: 

 

Burning Glass:   
 
Continue support on all 3 Burning Glass products.  Career, Talent and Assist. 
Conduct additional trainings on all 3 products statewide for Kentucky and WIA staff. 
Continue to work and develop the enhanced Focus Talent release scheduled for late summer 2012.   
 
Phasing out E3 website.  Will migrate information into the new Kentucky Career website. 
 
Website Re-Design: Get list of sub-committee's top 10 FAQ's for agency/partner to see if we can include 
them on website. Meet to discuss website architechture options.  
 

Burning Glass: 
 
Work with DTS on the new Talent build for late summer 2012.   
Continue to work with DTS and the Burning Glass programmers on issues as they arise. 
 
Website Re-Design:  Work with branding website sub-committee and New West agency on site 
architechture. 
 
 
 



 
Implementation Progress Report 
 
Date:  April, 2012   Project:  National Career Readiness Certificates 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  100 % complete  Completion Date: May, 2012 
 
Tasks completed this month: 

 
Major milestones reached to date: 

1. Continue FREE to participants WorkKeys/NCRC assessment program through KYAE with WIA 
Incentive dollars (Expires 30 June, 2012, or while funds last) 

2. Transition Assistance Program (TAP) for returning Guard and Reserve Soldiers delivered. This 
included OET Employment Services directed towards Vets including the NCRC 

3. ACT Workforce 2012 Conference 

1. Umbrella contract executed with ACT / Kentucky Database completed and testing started 
2. KY NCRC Database populated with Test Sites and Users / KY NCRC Database tested / First Certificate 
printed / Kentucky Database complete and ready for ACT files / Printed backlog of Certificates 
3. "Soft Roll Out" executed 
4. On-Line Task Specific Training integrated into ncrc.ky.gov  
5. KY NCRC Database Billing Process completed 
6. ATC project complete and data sent to OCTE 
7. Execute Outreach Program to engage Employers in NCRC - funds made available to WIA's for face to 
face meetings with employers to sell NCRC 
8. KY NCRC Database Billing Process completed - (Invoices still being generated by DTS staff) 
9. Ver. 2.0 of the NCRC program was completed. (over 9,000 missing records recovered from rebuild) 
10. Outreach program to employers via the WIA's completed 30 Jun, 2011. 
11. Yellow Ribbon Event with KYNGR to explain the NCRC to returning veterans.  
12. Budget items submitted as part of cabinet budget 
13. SWR proposal sent for testing of OCTE Area Technology Center seniors during FY12. 
14. Amendment and One year extension to Delegation of Payment Agreement ACT & OET received from 
Cabinet Legal Dept. and forwarded to Finance Cabinet.  
15. 2500 ACT Scholarships allotted to KY Adult Ed and OET. 
16. Completed budget process for FY13/14 (to include all graduating High School Senior assessment) 
17. Funds Released for OCTE/OET Collaboration to assess all Area Technology Center Seniors. 
18. Extension of Contract with ACT to provide WorkKeys testing in Kentucky 
19. Hired Administrative Assistant and began training 
20. NCRC Coordinator provided technical expertise to counties requesting Work Ready Community 
status by providing data.   
21. NCRC Coordinator conducted several presentations to counties and Work Ready Community teams.  
22. NCRC Coordinator provided WorkKeys expertise to Economic Development meetings for prospective 
industries moving to the Commonwealth. 
23. Plan to create files from ACT to meet KDE reporting requirements completed and testing. Separate 
reporting realm was created for High Schools and ATCs 
24. OET and WIA Administrators trained (or refresher training Feb – Mar) 
25. GED and NCRC Free Program launched with reporting requirements in place.  
26. ATC 2012 testing completed.  
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Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 

1. Continue writing Standard Operating Procedures (SOP).  
2. Continue to resolve KY NCRC customer service issues.  
3. Continue to coordinate assessment projects with KDE and OCTE of High School students. 
4. Continue to tweak the ncrc.ky.gov site's billing and reporting modules 
5. Revise presentations to become more geared from education provider to employer incentive driven. 
6. Collect OCTE and other High School testing data for KDE.  
7. Review with OCTE the effectiveness of the WorkKeys/NCRC testing project and produce related 
reports. 
8. Work with OCTE on programs to better deliver WorkKeys assessments, including remediation efforts 
9. Update Certified Work Ready Community NCRC Attainment numbers. 
10. Download ATC test and certificate data and print KY NCRCs for students.  

1. Continue to identify with DTS any upgrades and/or enhancements that need to be made to the 
ncrc.ky.gov web site to increase functionality streamline workflow. 
2. Coordinate and share WorkKeys data with Dept of Education 
3. Collaborate with KY National Guard / Reserves to work with returning veterans. 
4. Collaborate with OCTE to develop administrator training for assessments FY12. 
5. Working with Work Ready Community projects throughout the Commonwealth.  
6. Coordinate projects with ACT for better delivery of services. 
7. Coordinate with Certified Work Ready Community initiative. 



 
Implementation Progress Report 
 
Date:  April 2012  Project:  Eligible Training Providers 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  80 % complete   Completion Date: May   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

*Coordinated ETPL data collection and management plans with P20 data project. 
*Compared ETPL and P20 definitions and performance calculations for consistency. 
*Steering committee discussed comments from LWIBs and training providers on proposed policy and 
procedures draft and revised draft policy based on points of consensus. 
*Provided draft policy document to KWIB for review and input.  (Procedural information was removed to 
be developed into a separate document for the next steering committee meeting.) 

1. Project scope developed. 
2. New (general) ETPL process incorporated in state plan. 
3. Established ETPL steering committee.  
4. Four principals for proposed ETPL policy established. 
5. Surveys of providers and other state workforce agencies conducted. 
6. Draft policy document prepared for focus group discussion and input. 

*Prepare and deliver project status report and provisions of proposed policy for KWIB. 
*Seek legal counsel review and possible discussion with Attorney General. 

Continue coordination with P20 data project. 
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Date:  April 2012  Project:  Tech High (First Phase) 
 
Consultant or Agency name: Office of Career and Technical Education 
  
Implementation Status:  95 % complete   Completion Date: June   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

Advertisement flyer and E-Vite sent to all OCTE principals for distribution to parents and community 

Event occurred April 10 - 20, 2012 
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Date:  April 2011  Project:  Apprenticeship 
 
Consultant or Agency name: Office of Career and Technical Education 
  
Implementation Status:  40 % complete   Completion Date: December   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

 
The Indiana/Kentucky Regional Council of Carpenter and Millwrights in Louisville hosted student 
competitions for SkillsUSA in Carpentry, Welding and Teamworks.  Ronnie Boggs, Area Coordinator, and 
his employees coordinated the competitions on April 4 as well as served as judges.  The event was 
covered by WDRB-TV Fox 41 and a news story aired that evening. 

Continued relationships being built between OCTE and apprenticeship programs. 

      

      



 
Implementation Progress Report 
 
Date:  April 2012  Project:  High School Outreach 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  37 % complete   Completion Date: December   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

continued work on website 

Created and sent survey to guidance counselors, LWIB's and superintendents to get a better idea of what 
is happening around the state regarding connectivity with One Stops and types of career readiness 
activities that are available to high school students. 
Refined goals of the project 
Developed Plan of Action 
Designed homepage for kyschooltocareer.com website  

Compile and analyze results of superintendent surveys 
Continue to receive input and work on content of website. 
Determine how to continue with website with funding available.  

Continue to work on website with work group members including ADD, OET,OCTE, high school 
counselor, OVR and KDE. 
Next meeting is in Frankfort May at 1:00 EST 
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Date:  April 2012  Project:  Work Ready Communities 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  100 % complete   Completion Date: June   2011 

 

Tasks completed this month: 

 

 
Major milestones reached to date: 

 

 
Tasks to be completed next month: 

1). Work Ready Communities Review Panal - Meeting held April 4, 2012 on the campus of KCTCS, 
Versailles. Reviewers were tasked with reviewing newly submitted applications from, Henderson, 
Madison, and Montgomery Counties. 
 
2). Local presentations - Rowan County/Morehead Economic Development Council, Gateway Area 
Development District Board - five counties represented during this meeting, Springfield / Washington 
County,  
 
3). Work Ready Communities Sub-Committee Meeting  
  

The Kentucky Workforce Investment Board, during it's quarterly meeting on February 18th, certified the 
following counties as either work ready or in progress; 
 
Work Ready Certifcation 
1. Daviess County 
2. Warren County 
3.Woodford County 
 
In Progress Certification 
1. Russell County     
 
 
The Kentucky Work Ready Communities innitiative has received and reviewed, three additional counties. 
Reccomendations have been made and will be submitted to the full board for acceptance on May 17, 
2012, for the following counties. 
 
1). Henderson County 
2). Madison County 
3). Montgomery County  
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Coordination/collaboration required next month: 

 

 

ACT – Work Ready Communities Session III Meeting - May 22-24, 2012 
 
Additional Presentations as requested by local counties representatives. 
 
Presentation of three additional counties for acceptance during next full KWIB Board meeting - May 17, 

2012. 
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Date:  April 2012  Project:  Rapid Response 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  85 % complete   Completion Date: June   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 

-TPMA completed the next draft  (April version) of the Business Services Redesign based on the  
recommendations of the Steering Committee in March. 
-OET distributed the April version to the LWIAs 
-The surveys that were sent to LWIA directors did not go out to the Business Services Teams, with the 
exception of one local area.  The remaining LWIAs preferred to review the final document and meet to 
discuss before sending the survey and setting the training dates. 
- Commissioner met with LWIA directors and will set a date in May to discuss LWIA director comments of 
April version of the report.  Final recommendations are expected to come out of this meeting.  
 - The training date was postponed and has not been set 

--Steering Committee recommended final changes to the Business Services Redesign report (March 28). 
-TPMA sent the April version of the Report based on Steering Committee recommendations. 
 

-LWIA meeting to discuss final recommendations regarding the Business Services Redesign project 
-Project staff will discuss next steps with TPMA after LWIA meeting. 
 
      

-Final recommendations from LWIA directors 
-Coordination and logistics for the training session(s).   
-Survey sent out and results received compiled to set training agenda.  - Coordinate with TPMA.   



 
Implementation Progress Report 

 

 
Date:  April 2012  Project:  Economic Development Academy 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  95 % complete   Completion Date: December   2012 

 

Tasks completed this month: 

 

 
Major milestones reached to date: 

 

 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 

 

Speaking engagements continue to be scheduled to promote the other KWIB projects and WFD 
programs to economic developers.  Focus Talent has been implemented statewide.  New Free 
GED/NCRC program continues throughout the state. Several Work Ready Community committee 
meetings were held in communities throughout the state.   
  

    Building partnerships with KCED and others in economic development. 
  
 

Speaking engagements and networking opportunities will continue to be scheduled with economic 

development representatives and businesses.   

Continue to work with businesses and economic development organizations throughout the state to 

share the new programs offered by WFD and the WIA incentives.    
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Date:  April 2012  Project:  Partner for Success 
 
Consultant or Agency name: Office for the Blind 
  
Implementation Status:       75 % complete   Completion Date: December   
2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 

The Partner for Success team met on April 16.  The team made final recommendations on the guidelines 
needed for the confidentiality policy. 

April 2012 - Successfully completed the Partners for Success Collaborative Meeting of Department 
Leaders at Lake Cumberland 
Nov 2012 - Successfully completed train-the-trainer sessions across the state to share the KWIB 
initiatives and direction 

Draft of Confidentiality policy on the newly created policy template shared with team.  Start "next step" 
process to share with agency staff/leadership for feedback. 

Partner for success Team meeting 516 @ 1:00 p.m. 
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Date:  April 2011  Project:  Case Management 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  5 % complete   Completion Date: January   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

Meeting with Champion, Beth Brinly April 19, 2011 to review goals and over view of project.    
Full day Steering Committee for Case Management was held April 20, 2011 in Louisville.  
Action plan to implement a "common case management process" for all One Stop Center's  
members of Burning Glass were ask to attend, Greg Dempsey will get a dollar figure to add tab in 
Burning glass to assist with project. RFP will have to be submitted for approval.  
Assignments were delegated for memebers to research other states and their current process.  
All agreed this project would have to be rolled out in phases to allow time for barriers to be addressed 
that affect the sharing of information between partners.   
 
 

   
   Members of Burning Glass were ask to attend, Greg Dempsey will get a dollar figure to add tab in 
Burning glass to assist with project. RFP will have to be submitted for approval.  
Assignments were delegated for members to research other states and their current process.  
All agreed this project would have to be rolled out in phases to allow for barriers to be addressed that 
affect the sharing of information between partners. 
 

Information retrieved from surrounding states and current process reviewed.  
Information from Burning Glass to see if it is possible to connect all partners and est.cost 

During the meeting the team will be divided and tasks set for future development of project, looking at 
total impact & investment of overall project for the benefit of all One Stop Centers becoming fully 
intergrated.  
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Date:  April 2012  Project:  High Performing Workforce Boards 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  100 % complete   Completion Date: June   2011 

 

Tasks completed this month: 

 

 
Major milestones reached to date: 

 

 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

1). Approved the Greater Louisville request for technical assistance funding. Funding was requested. 
2). Initiated discussion opportunities for "phase II" planning of the standards year, set to to begin July 1, 
2012. 
3). Barren River and Bluegrass Local Workforce Investment Boards have submmited applications for 
funding. 
 

). TENCO LWIB - Approved for technical assistance funding for creation of a new strategic plan. 
2). Green River LWIB - Approved for technical assistance funding to complete an analysis of the regions 
workforce and sectors; building a plan which aligns itself to best meet the needs of the region by sector. 
3). Greater Louisville - application currently under final review (2nd) awaiting final approval and awarding 
funding. 
 

1). Phase II planning for the standards year set to begin July 1, 2012. 
2). Creation of a timeline, outlining the steps needed, resources needed, and steering comitee teams 
members needed to serve as post implementation reviewers of the program. We will be planning for who 
will serve as the review team for submitted applications, discussing training needs for final 
implementation. 
3). Reaching out to local Workforce Board Chairs, informing them of the standards year starting July 1, 
2012. 
4). Conference Call with Commissioner Beth Brinly set for May 7, 2012 - to discuss more in depth on 
timeline planning, team members needed for review team, and training needs for review team.  
5). High Impact WIB Statewide Technical Assistance featuring Dave Williams - presenting to local 
business, Workforce Investment Directors/Chairs, and staff - on the benefits of utilizing the NCRC for 
improved hiring practices. 
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1). Coordination of a drafted letter to be mailed to all Local WIB Chairs during the month of May. 

2). Planning conference call with Commissioner Beth Brinly, outlining final plans moving forward. 







 
Implementation Progress Report 
 
Date:  April 2012  Project:  Branding and Identity 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  25 % complete   Completion Date: January   2013 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

Steering Comm met on 4/17 and updated Plan of Work 
Regional Brand Champion conference calls held weekly 
Sent out monthly branding emails from Commissioner Brinly  
Internal launch programs are being conducted around the state 
Began work with architechtual firm for building signage packages for 81 locations 
Began work with web-site sub-committee for building new website 

Brand Managements Specialist started on 2/16 
Identified Regional Brand Champions in the regions 
Immersion - Landor shared new brand guidelines with stakeholders  
Strategic Exercises - Stakeholders learned to become champions of the new brand vision 
Stakeholders determined priorities for Brand implementation 
Charter and Guiding Principles established 
Draft Plan of Work, including budget presented 
Plan of Work finalized 

Continue work with architechtual firm to determine signage opportunities for all facilities  
Order name badge and arrow lapel pin 
Continue work with sub-committee for website re-design 
Finalize logo wear for launches once state vendor has been determined 

Consultation with Terri Bradshaw,  Holly Neal, Steering Committee, and Regional Brand Champions as 
needed for brand implementation/outreach.  
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Date:  April 2012  Project:  One Stop Kiosk 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  75 % complete   Completion Date: June   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

-Computers continue to suddenly log off while in use.  
-Limited testing was performed this month in Florence.  
   

- Limited services added to kiosks in both locations. 
- IT Support at the local level involved and assisting as needed.       

- Discuss continued issues with inconsistent performance of the computers and system with David 
Beach and Commissioner Beth Brinly.        

- DTS fine tuning programming as needed and PM's developing uniformity of kiosks in Florence and 
Louisville. 
- Project managers continued observation of project making changes as needed; working with DTS, IT 
Support, and staff.      
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Date:  April 2012  Project:  Unemployment Insurance Customer Service Plan 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  25 % complete   Completion Date: July   2012 

 

Tasks completed this month: 

 

 
Major milestones reached to date: 

Testing for SIDES, the electronic response program for employers, is continuing.   Start date should be 
in May, 2012.  Should result in improved electronic eligibility review process.  
 
The business process analysis with CSG Governmental Solutions continues.  CSG has tendered the 
second deliverable, the "Gap Analysis/Best Practice" Report, comparing our processes with the 
processes used by other states with greater efficiency in certain areas.  The project begins its final phase 
which will culminate with a strategic plan for improvement. 
 
Disaster Unemployment Assistance claimstaking ended April 16, 2012.  Benefits will continue to be 
processed for payment to qualified individuals unemployed due to the disaster.   Kentucky was approved 
for federal funding in the amount of &343,252. 
 
The Division of Unemployment Insurance is administering the program for payment of benefits under the 
most recent extension. 
 
Implemented a series of instructive videos into the Office of Employment and Training website relating to 
filing a claim, employer issues and appeals procedure. 
 
Programming for the Treasury Offset Program was planned.  The program is tentatively scheduled to 
begin as soon as testing is completed. 
 
Planned for re-initiation of "road show" eduscational programs.  Began discussion to also include 
workers and organized labor in outreach programs. 
 
Complete testing and implementation of E-Pay (ability of employers to pay quarterly unemployment 
taxes with credit card) by Ky.gov. 
 
Began working on creating consistent language for Disputed claims investigators, appeals referees and 
the UI Commission to provide clearer decisions that can be easily understood by our customers. 
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Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 

 

Continuing to obtain information exchange agereements with Kentucky Housing Authorities. 
Implementation of E-Pay for Employer contributions 
Deployment of Direct Deposit 
KEWES Redployment - Identification and correction of system issues 
Tax Rate calculations / Reimbursable charges/ Voluntary payments - based upon HB 5 
Implementation of Fraud Reporting Email address - HB 5 
Developed new or updated information sharing agreements with SOS, SSA, IRS, Workers Comp - In 
accordance with HB5 
Deployed new procedures in appeals process to better inform participants of issues and witnesses - In 
accordance with HB5 
Deployed Waiting Week on any new initial claims filed on or after 1/1/12 as specified in HB 5 
Deployed Wage Replacement Rate specified in HB 5 for any new initial claims filed on or after 1/1/12 
Deployed Taxable Wage Base of $9,000 as specified in HB 5 - Effective 1/1/12 
Increased protest period from 10 to 15 days in accordance with HB 5 
Provided UI Employer Training Seminars in every WIA area in Kentucky since 1/1/11 - HB 5 
Organized regional claimstaking site for processing Disaster Unemployment Assistance. 
Deployed a series of instructive videos into the Office of Employment and Training website relating to 
filing a claim, employer issues and appeals procedure.   

Continue to work with local offices to promote employer education programs.  The Division will conduct 
regional training and working with local office should promote increased interest and participation. 
Initiate schedule for UI training program for employers. 
Continue obtaining information exchange agreements on all Kentucky Housing Authorities and 
implement a standardized data request form. 
Complete SIDES testing and begin electronic employer response system. 
Begin Treasury Offset Program. 
Complete final step of CSG business process analysis. 
Deploy the large employer phase of the State Information Data Exchange System (SIDES).  
Schedule road show educational outreach. 

Continue working (DCIs, Appeals Branch and UIC) on appeals track language upgrade. 
Contact members of forms review group to secure their comments and /or recommendations. 
Meet with representatives of the Division of Technology Services (DTS) and Commonwealth Office of 

Technology to continue SIDES implementation as well as deployment of TOP program.  
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