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Project Status Summary 
System Transformation 

Active Project Name Manager/Consultant/Champion Notes 

 Industry Partnership 
Grants/Sector Strategies 

Patricia Dudgeon, Mgr. 
Hugh Haydon,  Champion 

Awardees agreement/financial packets 
developed and distributed.  Governor’s award 
announcement released.  Quarterly reports and 
monthly invoices reviewed for round one 
awardees. 

 
One Stop Certification Policy Tommy Wheatley, Mgr. 

Maher & Maher 
Dr. Lara Needham, Champion 

No Report 

 
User Friendly On Line Services Jim Beyea & Holly Neal, Mgrs. 

Kim Huston, Champion 
Core Team continues to work through issues 
presented by the helpdesk with Burning Glass.  
Expect final Focus Talent to be migrated into 
test environment by last quarter 2012, then into 
production the first quarter 2013. 

 
NCRC Joe Paul, Mgr. 

Act, Inc. 
Reecie Stagnolia, Champion 

Began closeout of free GED/NCRC assessment 
program.  Started conversion to NCRC Plus with 
new NCRC design.  Continue work with ACT to 
fix RegiSTAR database issues. 

 
Eligible Training Provider List Linda Burton, Mgr. 

Rick Christman, Champion 
Continued collaboration with P-20 project. 



 

Education Alignment 

Active Project Name Manager/Consultant/Champion Notes 

 
Tech High (Phase 1) Karen Bothun, Mgr. 

Roger Marcum, Champion 
Participated in the KY Assoc. for Career 
and Technical Education Summer 
Conference. 

 
Apprenticeships Karen Bothun, Mgr. 

Mark Brown, Champion 
Planning for participation in the 
Apprenticeship and Labor Management 
Conferences. 

 
High School Outreach Karen Deuker, Mgr. 

Sec. Joe Meyer, Champion 
Team did not meet this month, next 
scheduled meeting is August 28, 2012 

 GED Express Linda Burton, Mgr. 
Reecie Stagnolia, Champion 

No Report – Not yet started. 



 
 
 

Economic Development Alignment 

Active Project Name Manager/Consultant/Champion Notes 

 Mind Your Own Business 
(Entrepreneurship) 

TBD, Mgr. 
Sec. Larry Hayes, Champion 

No Report – Not yet started 

 
Work Ready Communities Tom West & Jason Slone, Mgrs. 

Thinking Media 
Crystal Gibson, Champion 

Work Ready Review Panel met to review 
applications from Adair, Hopkins and 
Union Counties.  Work Ready Committee 
Steering Committee met to discuss current 
issues and recommended solutions. 

 
Rapid Response Bill Monterosso & Linda Prewitt, 

Mgrs. 
Thomas P. Miller 
James Cole, Champion 

Cabinet staff reviewed report and 
recommendations from Thomas P Miller 
Assoc.; made final recommendations.  
Thomas P Miller Assoc. reviewed changes 
and agreed with Final Report.  

 
Economic Development 
Academy 

Terri Bradshaw, Mgr. 
Daryl Smith, Champion 

Speaking engagements continue to be 
scheduled to promote KWIB projects and 
WFD programs.  Focus Talent 
implemented statewide; Labor Insight is 
projected to be available within next 30-60 
days. 



 
 
 

System Simplification 

Active Project Name Manager/Consultant/Champion Notes 

 
Alphabet Soup  Chris Smith & Terri Bradshaw, 

Mgrs. 
TBA, Champion 

Merged with Workforce Academy 

 
Partner for Success Allison Flanagan-Jessee, Mgr. 

Com. Beth Brinly, Champion 

Team met and completed draft of the 
Confidentiality policy and submitted to 
project Champion for review.  Continued 
topic of resource allocation in the one-
stops. 

 
Statewide Reserve 
Investments 

N/A No Report 

 
Case Management Gina Triplett-Johnson, Mgr. 

Com. Beth Brinly, Champion 
Discussed Case Management with Gina 
Oney, plan to meet to review details and 
possibly add new members to team to 
provide state wide insight. 

 
High Performing WIBs Jason Slone, Mgr. 

CSW 
Mary Lassiter, Champion 

No formal action completed this month. 

 
 



 
 
 

Customer Service Improvements 

 
Workforce Academy Susie Edwards & Vicki Wade, 

Mgrs. 
Maher & Maher 
Dr. Judith Rhoads, Champion 

Contract with Maher & Maher ended June 
2012.  All objectives were completed.  Train-
the-Trainer program conducted and 
instructions have been delivered on 
establishing a regional training plan. 

 
Outreach Initiative/Branding and 
Identity 

Terri Bradshaw & Holly Neal 
Mgrs. 
Heidi Margulis, Champion 

Internal launch programs being conducted 
around the state.  Continue to work on 
signage packages for 81 locations and new 
web-site.  Spoke to Greater Louisville area 
Partner for Success meeting on Branding. 

 Get Back to Work Jeannie Devers, Mgr. 
Rep. Larry Clark, Champion 

No Report – Not yet started 

 
One Stop Kiosk Ryan Hanson & Connie 

Schnell, Mgrs. 
Com. Beth Brinly, Champion 

Sherry Sebastion with DTS was mentioned 
as working with the 'Carter System' in 
developing a standardized process that is a 
web based, similar to the current DTS Kiosk 
program to potentially mesh the current 
Kiosk equipment and this 'Carter System'.  

 
UI Customer Service Plan Greg Higgins, Mgr. 

Sec. Joe Meyer, Champion 
Multiple tasks completed or in progress 
including request for supplemental funding; 
business process analysis with 
Governmental Solutions & Disaster 
Unemployment processing.  Detailed full 
report attached. 
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KWIB Strategic Plan Presentation Schedule

Organization Date Time Presenter(s) Organization Contact Contact Info Notes
Madisonville CTC Work Ready-Work Keys 1/6/12 7:00 AM Tom West Work Ready Communitieis
Work Ready Communities - Review Panel 1/11/12 9:00 AM Tom West & Panel Work Ready Communities Review Panel Meeting
Hopkins County/Madisonville w/Dr. Rhoads 1/18/12 8:00 AM Tom West Work Ready Communities

Mt. Sterling/Montgomery Cty Industrial Authority 1/18/12 9:00 AM Jason Slone Work Ready Communities

KSBA - Ky School Board Association 1/24/12 9:00 AM Tom West Work Ready Communities
Montgomery County 2/1/12 9:00 AM Jason Slone Work Ready Communities
Madisonville/Hopkins County Chamber of 
Commerce 2/2/12 8:00 AM Tom West Work Ready Communities

KSBA - College & Career Readiness 2012 
Olympics 2/3/12 3:00 PM Tom West/Dale Winkler A Sector Approach To College and Career Readiness

Green River Workforce Investment Area 2/6/12 9:00 AM Tom West Betsy Wells-Jones Work Ready Communities

Northern Kentucky Workforce Investment Board 2/7/12 9:30 AM Tom West Work Ready Communities
Paducah Area Chamber of Commerce 2/9/12 2:30 PM Tom West Fran Johnson Work Ready Communities

ACT, Inc. Work Ready Community Academy 02/14-02/16 All Day

Tom West, Crystal 
Gibson, Robert Curry, 

David Walters Debra Lyons, Chris Baucom Work Ready Community Academy Session I - Atlanta
National Association of State Workforce Boards - 02/24-02/26 All Day Tom West Work Ready Communities
SETA Spring Conference - Workshop 2/27/12 11:30 AM Tom West Work Ready Communities

Kentucky Workforce Academy-Pilot Training 02/29-03/02 All Day
Commissioner Brinly, 
Tom West, Holly Neal Workforce Academy Pilot Training

Job Wars - St. Louis Federal Reserve Bank 
(Louisville Branch) 3/15/12 9:00 AM

Commissioner Brinly, 
Tom West Lisa locke Work Ready Communities

Local Veterans Employment Representatives, 
Disabled Veterans Outreach Program 3/21/12 2:00 PM Joe Paul

NCRC Gold Card Training for Local Veterans Employment 
and Disabled Veterans Outreach Program Representatives, 
Frankfort

ACT, Inc. Work Ready Community Academy 3/26-3/29 All Day
Tom West,             

David Walters Debra Lyons, Chris Baucom Work Ready Community Academy Session II - Iowa City

KY National Guard & National Guard Reserves 3/27/12 8:00 AM Joe Paul
Transition Assistance Program for KY National Guard/National 
Guard Reserves returning from war. Bowling Green 

ACT, Inc. Work Ready Community Academy 3/29/12 10:00 AM CT Joe Paul NCRC Presentation to Act, Inc - Iowa City

KY National Guard & National Guard Reserves 4/3/12 8:00 AM Joe Paul
Transition Assistance Program for KY National Guard/National 
Guard Reserves returning from war. Louisville

KY National Guard & National Guard Reserves 4/10/12 8:00 AM Joe Paul
Transition Assistance Program for KY National Guard/National 
Guard Reserves returning from war. Louisville

ACT, Inc. Workforce 2012 Conference 04/11-04/13 All Day Joe Paul ACT, Inc. Workforce 2012 Conference, Chicago
Work Ready Communities - Review Panel 4/4/12 9:00 AM Tom West & Panel Work Ready Communities Review Panel Meeting
Rowan County Economic Development 4/11/12 1:00 PM Jason Slone Work Ready Communities 
KAED Board Meeting 4/13/12 10:00 AM Tom West Work Ready Communities
Springfield/Washington County 4/17/12 9:00 AM Tom West Work Ready Communities
KAED Spring Conference, Lexington 04/18-04/20 All Day Tom West Work Ready Communities
Council on Postsecondary Education, Frankfort 4/27 & 4/30 1:00 PM Tom West Work Ready Communities
Barren River WIB Quarterly Meeting 5/2/12 12:00 PM Holly Neal Branding Presentation
Bluegrass Partner for Success Meeting 5/4/12 8:30 & 1:30 Holly Neal Branding Presentation
Franklin County - Frankfort 5/6/12 10:00 AM Joe Paul Work Ready Communities/NCRC
Paducah/McCracken County 5/8/12 8:00 AM Tom West Work Ready Communities
Boyle/Mercer Counties 5/10/12 1:00 PM Tom West Work Ready Communities
Bardstown/Nelson County 5/14/12 10:00 AM Tom West/Robert Curry Work Ready Communities

High Impact Training - Frankfort 5/17/12 10:00 AM David Williams
High Impact Training - Building Employer Buy-In for National 
Career Readiness Certification

ACT, Inc. Work Ready Community Academy 05/22-05/24 All Day

Tom West, Robert Curry, 
David Walters, Karen 

Bothun Debra Lyons, Chris Baucom Work Ready Community Academy Session III - Kansas City
NKY WIB Marketing Committee 6/5/12 9:00 AM Holly Neal Branding Presentation

Strategic Initiatives Presentations



Organization Date Time Presenter(s) Organization Contact Contact Info Notes

Strategic Initiatives Presentations

7th Annual University-City Relations Conference 
(EKU) Richmond 6/6/12 9:30 AM Tom West Work Ready Communities 

Barren River WIB Annual Meeting, Lucas KY 6/7/12 11:00 AM
Comm. Beth Brinly & 

Tom West Work Ready Communities
Webster County 6/8/12 8:00 AM Jason Slone Work Ready Communities
Workforce System Partners Focus Group 6/21/12 10:00 AM Tom West & Panel KWIB Vision and Goals
Workforce Customer Focus Group 6/21/12 1:00 PM Tom West & Panel KWIB Vision and Goals
Danville/Boyle County Chamber 6/27/12 10:00 AM Tom West Work Ready Communities
Trimen Solutions (HR Sourcing) 7/5/12 10:00 AM Joe Paul NCRC
12Career & Technical Ed Summer Program 7/16/12 1:00 PM Tom West KY Career & Tech Ed KWIB and it's Role with Career & Technical Education
Franklin County - Frankfort 7/18/12 11:30 AM Joe Paul Work Ready Communities/NCRC

Humana, Inc 7/19/12 11:30 AM
Tom West, MaryAnn 

Hyland-Murr NCRC
CHR Staff and Partners 7/19/12 11:00 AM Holly Neal Internal Branding Event
CPT Staff and Partners 7/20/12 11:00 AM Holly Neal Internal Branding Event
Owen County 7/25/12 5:00 PM Tom West, Joe Paul Owen County Chamber Work Ready Communities/NCRC
Louisville Partner for Success Meeting 7/26 & 7/27 8:30 AM Holly Neal Branding Presentation
Monroe County 8/1/12 12:00 PM Tom West Work Ready Communities
Hopkinsville, Christian County 8/2/12 12:00 PM Roxann Fry Pennyrile Industrial Mgrs. Assoc Work Ready Communities

Franklin County - Frankfort 8/14/12 11:30 AM
Daryl Smith, Joe Paul & 

Barry Burkett Franklin County Chamber Work Ready Communities/NCRC



KWIB Strategic Plan Outreach Presentations
Local Workforce Investment Boards
LWIA Date Location Time Presenter(s) Local Contact Notes
Green River 4/10/2012 Henderson 3:00 PM Malinda Davis Malinda Davis Internal Branding Reception
Green River 4/11/2012 Owensboro 12:00 PM Malinda Davis Malinda Davis Work and Learn Internal Branding Pot-Luck Luncheon
Green River 5/1/2012 Owensboro 12:00 PM Malinda Davis Malinda Davis Internal Brand Derby Reception
Green River 5/23/2012 Henderson 12:00 PM Malinda Davis Malinda Davis "Brand Themed" Derby Luncheon
Green River 6/19/2012 Owensboro 3:00 PM Malinda Davis Malinda Davis Summer Ice Cream Internal Branding Social
Green River 6/20/2012 Henderson 3:00 PM Malinda Davis Malinda Davis Summer Ice Cream Branding Social
TENCO 7/13/2012 Ashland 12:30 PM Denise Wietelmann Denise Wietelmann Internal Branding Event
Lincoln Trail 7/17/2012 Bardstown 12:30 PM Jackie Masterson Jackie Masterson Internal Branding Luncheon
Cumberlands 7/19/2012 Russell Springs 10:00 AM Palveena Pace Palveena Pace Russell Spring's Internal Branding Event

7/19/2012 Lebanon 11:30 AM Jackie Masterson Jackie Masterson Internal Branding Luncheon
TENCO 7/19/2012 Maysville 11:30 AM Denise Wietelmann Denise Wietelmann Internal Branding Event
West Kentucky 7/24/2012 Madisonville 12:00 PM Melissa Scott Melissa Scott Internal Branding Event
West Kentucky 7/24/2012 Mayfield 12:00 PM Melissa Scott Melissa Scott Internal Branding Event
Barren River 7/24/2012 Glasgow 2:00 PM Rita Pierce Rita Pierce Glasgow Internal Branding Event
West Kentucky 7/25/2012 Paducah 12:00 PM Melissa Scott Melissa Scott Internal Branding Event
Barren River 7/25/2012 Bowling Green 2:00 PM Rita Pierce Rita Pierce Bowling Green Internal Branding Event
Cumberlands 7/26/2012 Somerset 10:00 AM Palveena Pace Palveena Pace Somerset Internal Branding Event

7/26/2012 Leitchfield 11:30 AM Jackie Masterson Jackie Masterson Internal Branding Luncheon

Greater Louisville 7/26/2012 Louisville 8:30 & 1:30 Holly Neal Connie Schnell Kentuckiana Works Partner for Success with Internal Branding 
Event

TENCO 7/27/2012 Morehead 12:30 PM Denise Wietelmann Denise Wietelmann Internal Branding Event

Greater Louisville 7/27/2012 Louisville 8:30 & 1:30 Holly Neal Connie Schnell Kentuckiana Works Partner for Success with Internal Branding 
Event

Lincoln Trail 7/31/2012 Elizabethtown 12:00 PM Sherry Johnston Jackie Masterson Elizabethtown Branding Luncheon
West Kentucky 7/31/2012 Hopkinsville 12:00 PM Melissa Scott Melissa Scott Internal Branding Event
Northern Kentucky 9/21/2012 Florence 9:00 & 1:00 Jennifer Miller Jason Ashbrook Partner for Success with Branding Event



 
Implementation Progress Report 

 

 
Date:  July 2012            Project:  Sector Strategies 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  90% complete   Completion Date: June   2013 

 

Tasks completed this month: 

 

Major milestones reached to date: 

 
Tasks to be completed next month: 

 
Coordination/collaboration required next month: 

 New awardees agreement/financial packets developed and distributed to five awardees (one 
pending return of documents) 
Governor's award announcement released 
Provided TA (emails & phone calls to awardees) 
Worked with cabinet to determine next steps (Round 3) 
Quarterly reports &  monthly invoices reviewed for Round 1 awardees - Notice of no invoices 
(to-date) sent to one awardee 
 

Industry Partnerships Grant Opportunity RFP issued August 15, 2011; Up to $500,000 in 
funds available 
IP proposals received in OET - 4:00 p.m. - October 10, 2011  
Review Team met for consensus on awards - November 
Three (3) IP Grants awarded December 2011 
IP RFP - 2nd Round announced for early 2012 
First Round Awardees received "Ready-Set-Go" packets from OET - January 2012 
Release of IP - RFP-2nd Round - March 30, 2012 
IP-2nd Round IP proposals received in OET - May 15, 2012 
Five (5) IP Grants awarded June 30, 2012          

Complete distribution of financial packets to 2nd Round Awardees 
Review of quarterly reports and monthy invoices for First Round Awardees 
Work with Cabinet to develop RFP & announcement for mini grants for distribution of balance 
of funds for IPs (Approximately $240,000 - funds expire 6-20-13). 

Communication of information 



 
Implementation Progress Report 
 
Date:  July 2012  Project:  User-friendly On-line Services 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  85 % Complete   Completion Date: Sept 2012 
 
Tasks completed this month: 

 
Major milestones reached to date: 
 

 
 
 
 

Burning Glass (Focus Career/Talent/Assist):   
 
The Core Team continued to work through support issues presented by the helpdesk with the vendor, 
Burning Glass.  Helpdesk support continued to support the application.      
 
We expect our final Focus Talent to be migrated into our TEST environment the last quarter of 2012.  
Deployment to PROD (Production) will be the first quarter of 2013.   
 
Website Redesign - Committee met to go over rough draft of website architecture.  Members giving 
feedback on headers and verbiage.     
 

Burning Glass: 
 
Business Rules have been written for employee portal. 
Testing has discovered bugs, which is a good thing so we can clean the application up.   
Coordination is ongoing between our testers and BG's core development team to clean up any bug 
issues.  
Statewide training has begun and will continue into the second week of June.   
Implementation to Production on June 30, 2011.  
Focus Talent has been showcased in 3 areas.  Testing has begun. 
Focus Talent rolled out to same 3 areas we showcased.  Employers were identified and are now using 
Focus Talent to post job orders. 
We continue to receive Focus Career enhancements as well as Focus Talent patches. 
Developed full training curriculum for Focus Talent to be conducted to Kentucky State staff in April. 
Trained Kentucky staff on Focus Talent. 
Deployed "Live" Focus Talent statewide on April 30, 2012.   
Continued statewide training on all Burning Glass products.   
Work with Burning Glass vendor on the final phase of Focus Talent release. 
  
Website Re-Design:  Website sub-committee met on 4/24 to discuss expectations of group. All agencies 
and partners were represented. Decided to move website to:  www.kentuckycareercenter.com.  
Discussed everyone's services in three buckets:  Career, Traning and Employer. Working with New West 
agency to help guide website architechture. Operating under a 9/30 roll out time line. 
 
Proposed GUI re-design:  Phasing out E3 website.  Will migrate information into the new Kentucky 
Career website. 



 
Implementation Progress Report 
Tasks to be completed next month: 

 
Coordination/collaboration required next month: 

 

Burning Glass:   
 
Continue support on all 3 Burning Glass products.  Career, Talent and Assist. 
Conduct additional trainings on all 3 products statewide for Kentucky and WIA staff. 
Continue to work and develop the enhanced Focus Talent release scheduled for Fall 2012.   
Deveopment test plans for the upcoming final Focus Talent build.  
 
Phasing out E3 website.  Will migrate information into the new Kentucky Career website. 
 
Website Re-Design: DTS will begin programming front door of site and providing test site to gain 
feedback along the building process.  Working on verbiage for website pages and drop down menus.  
 

Burning Glass: 
 
Work with DTS on the new Talent build for Fall 2012.   
Continue to work with DTS and the Burning Glass programmers on issues as they arise. 
 
Website Re-Design:  Work with branding website sub-committee and New West agency on site 
architechture. 
 
 
 



 
Implementation Progress Report 
 
Date:  July, 2012   Project:  National Career Readiness Certificates 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  100 % complete  Completion Date: August, 2011 
 
Tasks completed this month: 

 
Major milestones reached to date: 

 

1. Began closeout of FREE to participants GED/NCRC assessment program through KYAE with WIA 
Incentive dollars (Expires 30 June, 2012, or while funds last) 

2. 4th Qtr Billing generated and forwarded to partners. 
3. Began conversion to NCRC Plus with new NCRC design. 
4. Continue to work with ACT to fix RegiSTAR database issues caused by CWRC “upgrades”. 

1. Umbrella contract executed with ACT / Kentucky Database completed and testing started 
2. KY NCRC Database populated with Test Sites and Users / KY NCRC Database tested / First Certificate 
printed / Kentucky Database complete and ready for ACT files / Printed backlog of Certificates 
3. "Soft Roll Out" executed 
4. On-Line Task Specific Training integrated into ncrc.ky.gov  
5. KY NCRC Database Billing Process completed 
6. ATC project complete and data sent to OCTE 
7. Execute Outreach Program to engage Employers in NCRC - funds made available to WIA's for face to 
face meetings with employers to sell NCRC 
8. KY NCRC Database Billing Process completed - (Invoices still being generated by DTS staff) 
9. Ver. 2.0 of the NCRC program was completed. (over 9,000 missing records recovered from rebuild) 
10. Outreach program to employers via the WIA's completed 30 Jun, 2011. 
11. Yellow Ribbon Event with KYNGR to explain the NCRC to returning veterans.  
12. Budget items submitted as part of cabinet budget 
13. SWR proposal sent for testing of OCTE Area Technology Center seniors during FY12. 
14. Amendment and One year extension to Delegation of Payment Agreement ACT & OET received from 
Cabinet Legal Dept. and forwarded to Finance Cabinet.  
15. 2500 ACT Scholarships allotted to KY Adult Ed and OET. 
16. Completed budget process for FY13/14 (to include all graduating High School Senior assessment) 
17. Funds Released for OCTE/OET Collaboration to assess all Area Technology Center Seniors. 
18. Extension of Contract with ACT to provide WorkKeys testing in Kentucky 
19. Hired Administrative Assistant and began training 
20. NCRC Coordinator provided technical expertise to counties requesting Work Ready Community 
status by providing data.   
21. NCRC Coordinator conducted several presentations to counties and Work Ready Community teams.  
22. NCRC Coordinator provided WorkKeys expertise to Economic Development meetings for prospective 
industries moving to the Commonwealth. 
23. Plan to create files from ACT to meet KDE reporting requirements completed and testing. Separate 
reporting realm was created for High Schools and ATCs 
24. OET and WIA Administrators trained (or refresher training Feb – Mar, 2012) 
25. GED and NCRC Free Program launched with reporting requirements in place.  
26. ATC 2012 testing completed & qualifying NCRC awards printed and shipped to schools. 
 



 
Implementation Progress Report 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 

1. Continue editing Standard Operating Procedures (SOP).  
2. Continue to resolve KY NCRC customer service issues.  
3. Continue to tweak the ncrc.ky.gov site's billing and reporting modules 
4. Complete Conversion to support NCRC Plus 
5. Continue to review with OCTE the effectiveness of the WorkKeys/NCRC testing project and produce 
related reports. 
6. Work with OCTE on programs to better deliver WorkKeys assessments, including remediation efforts 
8. Update Certified Work Ready Community NCRC Attainment numbers. 
9. Continue discussions about NCRC Social Media presence 

1. Continue to identify with DTS any upgrades and/or enhancements that need to be made to the 
ncrc.ky.gov web site to increase functionality streamline workflow. 
2. Coordinate and share WorkKeys data with Dept of Education 
3. Collaborate with KY National Guard / Reserves to work with returning veterans. 
4. Collaborate with OCTE to develop program enhancements for FY13. 
5. Working with Work Ready Community projects throughout the Commonwealth.  
6. Coordinate projects with ACT for better delivery of services. 
7. Coordinate with Certified Work Ready Community initiative. 
8. Coordinate a Job Corps/OET partnership to test students exiting Job Corps programs 



 
Implementation Progress Report 

 

 
Date:  July 2012            Project:  Eligible Training Providers 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  85% complete   Completion Date: August   2012 

 

Tasks completed this month: 

 

 
Major milestones reached to date: 

 

 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 

 

Continued collaboration with P20 project. 

Established ETPL Steering Committee. 
Developed four basic principals for foundation of ETPL policy. 
Conducted surveys of providers and other state workforce agencies. 
Prepared draft ETPL policy for focus group discussion and input. 
Presented policy document to KWIB for review and input. 
Prepared and presented draft procedures to steering committee for discussion and input. 

Revise procedures based on steering committee recommendations. 
Communicate with other states regarding initial approval of program offerings of HEA 
providers and requirement for programs to lead to high demand occupations. 
Develop implementation plan for three-year phase-in period of performance requirements. 
Seek legal counsel  and possible discuyss with Attorney General. 

Continue coordination with P20 data project. 



 
Implementation Progress Report 
 
Date:  July 2012            Project:  Tech High (First Phase) 
 
Consultant or Agency name: Office of Career and Technical Education 
  
Implementation Status:  100% complete   Completion Date: June   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

KACTE (Kentucky Association for Career and Technical Education) Summer Conference on July 15 -1 8 
in Louisville, Kentucky Sessions relating to Tech High included career pathways, utilizing the ILP app, 
focusing on careers, and collaboration.  One session entitled "Successful Partnerships:  Kentucky 
College Coaches and Kentucky Community and Technical College System (KCTCS)" was presented by 
Krystal Johnson, Trent Johnson and Angie Fischer.  The session provided training to teachers, 
counselors and administrators on the use of career coaches and assisting students with career planning 
and transitioning to postsecondary education. 

      

      

      



 
Implementation Progress Report 
 
Date:  July 2012            Project:  Apprenticeship 
 
Consultant or Agency name: Office of Career and Technical Education 
  
Implementation Status:  60% complete   Completion Date: December   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

Planning for participation in the Apprenticeship and Labor Management Conferences 
 
Requesting program time for the Apprenticeship Conference to discuss the career pathway 

First draft of electricity pathway between the area technology centers and the Lexington electrical 
apprenticeship 

Attend and present at the Apprenticeship Conference 
Attend the Labor Management Conference 

      



 
Implementation Progress Report 
 
Date:  July 2011  Project:  High School Outreach 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  45 % complete   Completion Date: December   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 

Team did not meet this month. 
 

Created and sent survey to guidance counselors, LWIB's and superintendents to get a better idea of what 
is happening around the state regarding connectivity with One Stops and types of career readiness 
activities that are available to high school students. 
Refined goals of the project 
Developed Plan of Action 
Designed homepage for kyschooltocareer.com website  
Added representatives from KDE and OCTE to steering committee 
Received notification of funding amount now available for HSO 
 

Karen and Melissa will develop a brief summary of the group's findings, ideas, opportunities and 
recommendations stemming from the investigation into building a website to be provided for approval 
prior to the next meeting.   
Darryl will speak with Michael Gritton regarding previous involvement with the Career Cruising project 

Next meeting is scheduled for August 28 at 10:30 in the small conference room on the 3rd floor of the 
Office Tower. 



 
Implementation Progress Report 

 

 
Date:  July 2012            Project:  Work Ready Communities 
 
Consultant or Agency name: Thinking Media 
  
Implementation Status:  100% complete   Completion Date: June   2011 

 

Tasks completed this month: 

 
Major milestones reached to date: 

 
Tasks to be completed next month: 

 
Coordination/collaboration required next month: 

1). Work Ready Review Panel July 11, 2012 - Reviewed applications for Union, Adair and Hopkins 
counties.  Committee recommended each for in progress status. 
2). WRC Steering Committee Meeting July 27, 2012 - Committee met to discuss issues with current 
innitiative and recommend solutions.  

The Kentucky Workforce Investment Board has certified the following counties to date: 
 
Work Ready Certification 
1). Daviess 
2). Henderson 
3). Warren 
4). Woodford 
 
Work Ready in Progress Certification 
1). Madison 
2). Montgomery 
3). Russell 

1). August 1st - Meeting with Monroe County Bd. of Education. (Tom West and Ron Crouch) 
2). August 16th - KWIB full Board meeting.  Vote to accept review team recommendations for 
accepting Union, Adair and Hopkins for Work Ready in Progress. 

      



 
Implementation Progress Report 

 

 
Date:  July 2012            Project:  Rapid Response 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  95% complete   Completion Date: June   2012 
 
Tasks completed this month: 
 

 
 
Major milestones reached to date: 
 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

-Cabinet staff reviewed report and recommendations from TPMA and made final 
recommendations to the report 
-TPMA reviewed the changes and agreed with the Final Report  

-TPMA submitted final recommendations 
-TPMA conducted statewide Business Services Training 

--Report to be  approved by committee 

-Final recommendations for report to be accepted by committee  



 
Implementation Progress Report 
 
Date:  July 2012  Project:  Economic Development Academy 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  95 % complete   Completion Date: December   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

Speaking engagements continue to be scheduled to promote the other KWIB projects and WFD 
programs to economic developers.  Focus Talent has been implemented statewide and Labor Insight is 
projected to be available within the next 30-60 days.  Free GED/NCRC program continued throughout the 
state through the end of June. Several Work Ready Community committee meetings were held in 
communities throughout the state.   
  

    Building partnerships with KCED and others in economic development. 
  
 

Speaking engagements and networking opportunities will continue to be scheduled with economic 
development representatives and businesses. Work will continue in readying Labor Insight within the 
Burning Glass system.   

Continue to work with businesses and economic development organizations throughout the state to 
share the new programs offered by WFD and the WIA incentives.   Funding for this project is being 
negotiated among other projects.  Until that issue is resolved, the academy is at a holding point.   



 
Implementation Progress Report 

 

 
Date:  July 2012            Project:  Partner for Success 
 
Consultant or Agency name: Office for the Blind 
  
Implementation Status:  75% complete   Completion Date: December   2012 

 

Tasks completed this month: 

 

 
Major milestones reached to date: 
April 2012 - Successfully completed the Partners for Success Collaborative Meeting of Department 
Leaders at Lake Cumberland 

 

 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

The team met on 7/25/12 and completed the draft of the Confidentiality policy and submitted 
to our Champion, Beth Brinly for review.  Discussion continued on the topic of resource 
allocation in the one-stops. 

 
Nov 2012 - Successfully completed train-the-trainer sessions across the state to share the 
KWIB initiatives and direction 

Team meeting on 8/28/12…finalize the confidentiality policy and begin developing policy on 
resource sharing. 

Team meeting on 8/28/12 



 
Implementation Progress Report 
 
Date:  July 2012            Project:  Case Management 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  5% complete   Completion Date: January   2013 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

Discussed Case mgmt project with Gina Oney, plan to meet to review details and possibly add 
new members to team to provide state wide insight.  

With many grants & automations currently in place, the need for consistence in system ability 
is necessary. Currently working from an IEP developed by OET, possibly this could be used 
for the case mgmt project with tweaking to fit needs of parnters. Also currently there is a 
referrals process in place for consumners to identify if they wish for a partner referral. Due to 
system accessability there have been problems with the current process.   

Need to add additional partners on case management team to add knowledge and buy in for 
this project, Common Intake and Common Referral is priority.   

Schedule meeting with new members. 
 



 
Implementation Progress Report 
 
Date:  July 2012            Project:  High Performing Workforce Boards 
 
Consultant or Agency name: CSW 
  
Implementation Status:  100% complete   Completion Date: June   2011 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

1). No formal action completed during this month. 

Technical Assistance request approved for local areas: 
1). TENCO 
2). Bluegrass 
3). Green River 
4). Greater Louisville 
5). Barren River 

1). Discussion to team members  for onsite reviews of HIW applications. 
2). Discussion of possible training dates and schedules. 
3). Reschedule meeting with Commissioner Brinly for final discussion on possible team 
members and training dates. 

1). Reschedule meeting with Commissioner Brinly for final discussion on possible team 
members and training dates. 



 
Implementation Progress Report 

 

 
Date:  July 2012            Project:  Workforce Academy 
 
Consultant or Agency name: Office for Vocational Rehabilitation 
  
Implementation Status:  10% complete   Completion Date: August   2013 

 

Tasks completed this month: 

 

 
Major milestones reached to date: 

 

 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 

 

In June 2012 the contract with Maher and Maher ended.  All objectives were completed.  The 
train-the -trainer program was conducted and emails were distributed to leadership in all the 
agencies with instructions on establishing a training plan for regional implementation of the 
workforce academy.  Two webinars were held to review the planning documents with regional 
leadership and trainers as well as to allow an opportunity for questions and answers.  The 
second webinar was recorded to allow individuals to access the information after it was 
completed. 

All contract objectives for Maher and Maher completed.  All training manuals and supporting 
documentation completed, reviewed and updated as needed. Train the trainer was completed 
with 37 trainers currently certified.   

Working with cabinet IT on moving the Sector Strategies website with the Workforce Academy 
link to cabinet server.  Submit EO1 for approval for printing of all training materials.  Once 
approved, request training materials and ship to training locations.  Work with team on 
providing another train-the-trainer session to supplement ceritified trainers in the regions.  
Receive, review and approve training plans from the region. 

Work with team to coordinate train-the-trainer.  Support liaisons for the regions as we work to 
secure dates, times, locations for the trainings and assist as needed with the development and 
submission of the training plans. 



 
Implementation Progress Report 
 
Date:  July 2012            Project:  Branding and Identity 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  35% Complete   Completion Date: January   2013 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 

Regional Brand Champion conference calls held weekly 
Internal launch programs are being conducted around the state 
Continue work with architect firm for building signage packages for 81 locations 
Continue work with web-site sub-committee for building new website 
Spoke to Greater Louisville area Partner for Success meeting on Branding 
 

Brand Management Specialist started on 2/16 
Identified Regional Brand Champions in the regions 
Immersion - Landor shared new brand guidelines with stakeholders  
Strategic Exercises - Stakeholders learned to become champions of the new brand vision 
Stakeholders determined priorities for Brand implementation 
Charter and Guiding Principles established 
Draft Plan of Work, including budget presented 
Plan of Work finalized 
Internal Branding Outreach items ordered and sent to regions 

Continue work with architect firm to determine signage opportunities for all facilities  
Continue work with sub-committee for website re-design 
Meet with Finance cabinet personnel to determine next steps to get signage package out to bid    
Test new website home page being programmed by Cabinet DTS 
 

Consultation with Terri Bradshaw, Holly Neal, Steering Committee, and Regional Brand Champions as needed 
for brand implementation/outreach. 



 
Implementation Progress Report 

 
Date:  July 2012            Project:  One Stop Kiosk 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  75% complete   Completion Date: December   2012 

 

Tasks completed this month: 

 

 
Major milestones reached to date: 
 

 

 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 

 

Sherry Sebastion with DTS was mentioned as working with the 'Carter System' in developing a 
standardized process that is a web based, similar to the current DTS Kiosk program to potentially 
mesh the current Kiosk equipment and this 'Carter System'.  There are many offices statewide that 
currently use the 'Carter System' and they are pleased with its results.     

Limited services added to kiosks in both locations. 
-  IT Support at the local level involved and assisting as needed.   

- Continued discussion re: Kiosk program with Sherry Sebastion and thoughts regarding 'Carter 
system' and Kiosk program.  

- More information from Sherry Sebastion. 



 
Implementation Progress Report 

 

 
Date:  July 2012            Project:  Unemployment Insurance Customer Service Plan 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  85% complete   Completion Date: June   2013 

 

Tasks completed this month: 

 

On July 27, 2012, the Division provided "on-site" UI claim filing training for GE workers that will be 
experiencing short term lay off.  (Approximately 120 affected workers.) 
 
Submitted request for supplemental funding for integrity measures (UIPL 18-12). 
 
USDOL personnel conducted a site visit in Kentucky regarding the 2012 SQSP and development of 
corrective action measures for deficiencies in first payment timeliness and time lapse for UI appeals 
cases. 
 
Continued to meet with the agency's Department of Technical Services and the Commonwealth Office of 
Technology to address error reduction and improved service to OET and Unemployment Insurance 
programming. 
 
Implemented procedure to process information exchange agreements and to determine charges for 
providing information to participants.   
 
Implemented SIDES (for large employers), the electronic response program for employers.   
 
Began testing for SIDES for small employers.  Implementation is less complex and should occur very 
soon. 
 
Sent report to USDOL summarizing Disaster Unemployment Assistance efforts for tornado disaster in 
South and Southeastern Kentucky.   
 
The Division of Unemployment Insurance is continuing to process payment of benefits under the most 
recent extension. 
 
Met with COT, representatives from the Revenue Cabinet, and representatives from the US Treasury 
Department to define requirements for the implementation of TOP.  TOP should begin testing in October, 
2012. 
 
Began scheduling UI presentations to employer groups organized by local Career Centers.  First "road 
show" was held July 23, 2012, in Bowling Green, Kentucky. 
 
Completed 4Z letter project with HP Exstream.  This will enable the Division to issue customized letters 
to customers without incurring the cost of mainframe programming.  
 
On July 16-20, 2012, at Blue Lick Battlefield State Park, referee training was conducted on the use of the 
new system for drafting referee decisions.  
 
Meeting with the Commissioner, UI and ES to discuss REA letter programming issues.  Discussed 
iplementation of a system for notifying customers experiencing problems through use of the VRU 
system. 



 
Implementation Progress Report 

 

Major milestones reached to date: 

 

On July 27, 2012, the Division provided UI claim filing training for GE workers that will be experiencing 
short term lay off. 
 
On July 23, 2012, the Division held a "road show" in Bowling Green, KY, for employer group. 
 
Kentucky sent final summary to USDOL regarding DUA for tornado disaster in South and Southeastern 
Ky.  
 
Established protocol for procedure to process information exchange agreements and to determine 
charges for providing information to participants.  
  
Implemented SIDES (electronic employer notification) for large employers. 
 
Complete testing and implementation of E-Pay (ability of employers to pay quarterly unemployment 
taxes with credit card) by Ky.gov. 
 
Implemented a series of instructive videos into the Office of Employment and Training website relating to 
filing a claim, employer issues and appeals procedure.  These are found on the OET website. 
 
Continuing to obtain information exchange agereements with Kentucky Housing Authorities. 
 
Implementation of E-Pay for Employer contributions. 
 
Deployment of Direct Deposit. 
 
KEWES Redployment - Identification and correction of system issues. 
 
Tax Rate calculations / Reimbursable charges/ Voluntary payments - based upon HB 5. 
 
Implementation of Fraud Reporting Email address - HB 5. 
 
Developed new or updated information sharing agreements with SOS, SSA, IRS, Workers Comp - In 
accordance with HB5. 
 
Deployed new procedures in appeals process to better inform participants of issues and witnesses - In 
accordance with HB5. 
 
Deployed Waiting Week on any new initial claims filed on or after 1/1/12 as specified in HB 5. 
 
Deployed Wage Replacement Rate specified in HB 5 for any new initial claims filed on or after 1/1/12. 
 
Deployed Taxable Wage Base of $9,000 as specified in HB 5 - Effective 1/1/12. 
 
Increased protest period from 10 to 15 days in accordance with HB 5. 
 
Provided UI Employer Training Seminars in every WIA area in Kentucky since 1/1/11 - HB 5. 
 
Organized regional claimstaking site for processing Disaster Unemployment Assistance. 
 
 
 



 
Implementation Progress Report 

 

Tasks to be completed next month: 

 
Coordination/collaboration required next month: 

 
 

 

Implement protocol for information sharing agreements. 
 
Complete protocol for cooperative effort between the agency, DTS and COT. 
 
Continue scheduling of road show programs.  The Division will conduct regional training and working 
with local office should promote increased interest and participation. 
 
Continue obtaining information exchange agreements on all Kentucky Housing Authorities and 
implement a standardized data request form. 
 
Begin SIDES electronic employer response system for small employers. 
 
Begin developing programming to prepare for testing for Treasury Offset Program. 
 
Continue working on creating customizable forms and removing forms from mainframe. 
 
Continue work on standard language for adjudicators. 
 
Continue work on referee decision efficiency project. 

The Divisions of UI and ES will work with DOL to apply for funding to develop integrety measures.  
 
The Division of UI will work with the financial branch and legal services to develop a protocol for ISAs. 
 
The Division will work with CSG and upper management to implement suggested practices for 
improvement. 
 
The Division of UI will work with local employment offices to schedule road show outreach programs. 
 
Continue working (DCIs, Appeals Branch and UIC) on appeals track language upgrade. 
 
Contact members of forms review group to secure their comments and /or recommendations. 
 
Continue to work with representatives of the Division of Technology Services (DTS) and Commonwealth 
Office of Technology to implement SIDES for small employers and programming and testing for the TOP 
program. 
 
Work with USDOL to develop corrective action plans for first payment timeliness and reducing lower 
authority appeals average case age.  
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