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Project Status Summary 
System Transformation 

Active Project Name Manager/Consultant Notes 

 Sector Strategies Jim Beyea 
Maher & Maher 

Project Completed – Industry Partnerships 
Planning Grant RFP released, due October 10  

 
Branding & Identity Tom West 

Landor Associates 
Project Completed – Implementation of Brand 
covered under Outreach project 

 
One Stop Certification Policy Bill Monterosso & Tommy 

Wheatley 
Maher & Maher 

Project Completed – Final recommendations 
approved by KWIB. Distribution of standards to 
local boards in September 

 
User Friendly On Line Services Jim Beyea & AJ Jones No report Submitted 

 
NCRC Joe Paul 

ACT 
Conversion of Kentucky Employability Certificates 
greater than 5 years old completed. Plan for 
distribution of 2,500 scholarships from ACT 
developed 

 
Eligible Training Provider List Linda Burton First draft of policies and procedures created 



 
 
 

Education Alignment 

Active Project Name Manager/Consultant Notes 

 
Tech High (Phase 1) Mike Kindred Career Coaches meeting scheduled for 

September 

 
I-Best Linda Prewitt Project Completed – Final project narrative 

and final report submitted 

 
Apprenticeships Mike Kindred Toured electrical and pipefitter 

apprenticeship programs in Louisville. 

 
High School Outreach Karen Deuker No Report Submitted 

 GED Express Linda Burton Scheduled to start – January 2012 
 



 
 
 

Economic Development Alignment 

Active Project Name Manager/Consultant Notes 

 Mind Your Own Business 
(Entrepreneurship) 

Beth Smith Scheduled to start – January 2012 
 

 
Work Ready Communities Tom West & Jason Slone 

Thinking Media 
Project Completed – Numerous 
presentations to counties and groups of 
counties underway. Review panel to meet 
October 12. 

 
Rapid Response Bill Monterosso & Linda 

Prewitt 
Thomas P. Miller 

Meetings held with key stakeholders and 
consultant. Background information provided 
to consultant. 

 
Economic Development 
Academy 

Terri Bradshaw Committee Meeting scheduled for 
September 



 
 
 

System Simplification 

Active Project Name Manager/Consultant Notes 

 
Alphabet Soup Chris Smith & Terri Bradshaw No Report Submitted 

 
Partner for Success Beth Smith No Report Submitted 

 
Statewide Reserve Investments N/A Funding continues to be disbursed for 

projects identified in the KWIB strategy 

 
Case Management Gina Triplett-Johnson Met with Champion, scheduled committee 

meeting for September.  

 
High Performing WIBs Jason Slone 

CSW 
Project Completed – Confidential baseline 
reports distributed to local boards, rfps for 
technical support sought. 



 
 
 

Customer Service Improvements 

 
Workforce Academy Susie Edwards & Vicki Wade 

Maher & Maher 
Needs assessment survey developed and 
distributed to stakeholders 

 
Outreach Initiative Terri Bradshaw Contract with Landor for Implementation 

Services. Regional Champions sought. 

 Get Back to Work TBD Scheduled to start – July 2011 

 
One Stop Kiosk Ryan Hanson & Connie 

Schnell 
Final preparations made for Florence pilot 
and testing in September 

 
UI Customer Service Plan Allen Larson Employer Training conducted in Paducah 
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October 2011September 2011

Monday Tuesday Wednesday Thursday Friday Sat/Sun
September 1 2 3

4

5
11:30am MONTHLY REPORTS 

DUE

6
10:00am  WRC presentation 

(GRADD Office  - 3
2:00pm NCRC Advisory Team 

bi-weekly conference 
3:00pm Education Workforce 

Committee (Webster 
4:00pm WEBSTER COUNTY 

7
1:30pm Industry Partnerships

RFP PreProposal 
Meeting 
(Transportation 
Center Auditorium 
C105)

8 9
9:00am RRR Steering 

Committee 
Conference Call

10

11

12 13 14 15
3:00pm KY Workforce 

Academy: Survey 
Review & Focus 
Group Planning 
(Conference Call)

16 17

18

19 20
2:00pm NCRC Advisory Team 

bi-weekly conference 
call (Dial in: 
877-355-2902)

21
9:00am Shelby County Work 

Ready Presentation 
(Stratton Community 
Center,  215 
Washington Street)

22 23 24

25

26
11:00am High School Outreach

27
Workforce Academy Forums (Tran

28 29
1:00pm Work Ready 

Communities Steering
Committee (Frankfort
- TBD)

30
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877-355-2902)

5
11:30am MONTHLY REPORTS 
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6
10:00am Owensboror - Work 

Ready Communities

7 8

9

10 11 12
9:00am Work Ready Review 

Panel (Frankfort - 
Location TBD)

13 14 15
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17 18
2:00pm NCRC Advisory Team 

bi-weekly conference 
call (Dial in: 
877-355-2902)
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Monday Tuesday Wednesday Thursday Friday Sat/Sun
November 1

2:00pm NCRC Advisory Team 
bi-weekly conference 
call (Dial in: 
877-355-2902)

2 3 4
11:30am MONTHLY REPORTS 

DUE

5

6

7 8 9 10 11 12

13

14 15
2:00pm NCRC Advisory Team 

bi-weekly conference 
call (Dial in: 
877-355-2902)

16 17
9:00am Hold For High Impact

WIB State Tech 
Assistance Session

1:00pm KWIB Meeting

18 19

20

21 22 23 24 25 26

27

28 29
2:00pm NCRC Advisory Team 

bi-weekly conference 
call (Dial in: 
877-355-2902)

30



KWIB Strategic Plan Outreach Presentations
Local Workforce Investment Boards

Date Time Presenter(s) Local Contact Notes

EKCEP 6/17/2010 6:00 PM Tom West Jeff Whitehead Verbal Update - No PowerPoint used

Cumberlands 10/19/2010 10:00 AM Tom West Darryl McGaha

TENCO 8/18/2010 12:00 PM Tom West Denise Weidelman

Northern Kentucky 9/14/2010 8:30 AM Crystal Gibson Barb Stewart

Bluegrass 12/21/2010 9:00 AM Ed Holmes Jennifer Compton

Barren River 11/4/2010 12:00 PM Roger Marcum Debbie McCarty

Lincoln Trail 9/21/2010 11:30 AM Hugh Hayden Sherry Johnson

Greater Louisville TBD TBD Heidi Margulis Michael Gritton November Meeting conflicts with KWIB Meeting & KACo

Green River 8/4/2010 12:00 PM Elizabeth Hack Tonya Logsdon

West Kentucky 8/24/2010 10:00 AM Tom West Sheila Clark



KWIB Strategic Plan Presentation Schedule
Statewide Organizations

Date Time Presenter(s) Organization Contact Contact Info Notes

Kentucky Chamber of Commerce Dave Adkisson (Candy Keeton)

464 Chenault Road
Frankfort, Kentucky 40601

Phone: 502-695-4700
Fax: 502-695-5051

E-mail: kcc@kychamber.com 

Candy Keeton is running the idea past Dave Adkisson

Kentucky Association of Manufacturers 2/8/2011 11:00 AM Tom West Ken Carroll 
(k.carroll@kamanufacturers.com)

609 Chamberlin Ave
Frankfort, KY 40601

(502) 352-2485
Fax: (502) 352-2489

E-Mail: info@kamanufacturers.com

Capitol Plaza Hotel, Frankfort Kentucky 

Kentucky Association for Economic 
Development 8/5/2010 2:15 PM Tom West Mike Mangeot

2225 Lawrenceburg Rd.
Bldg. B, Suite 4 Frankfort, KY 40601

502-227-9653 (phone) 502-227-2611 (fax)
Summer Conference

Joint Committee on labor & Industry and 
Economic Development & Tourism 10/21/2010 1:00 PM

Beth Brinly           
Tom West            

Bill Monterosso
Linda Bussell LRC Presentation at Lexington Center, created At A Glance Brochure about the plan.

KCTCS Workforce Solutions Managers Donna Davis 859-256-3249 October 5th and 6th working on the Agenda - will call back in a in a few days

Kentucky Society of Human Resource 
Management Jeff Nally CHAIR ? (502) 580-1947 Fall Conference (Sept 29-October 1) LM

Kentucky Renewable Energy Consortium 11/17/2010 10:55 AM Tom West Donald Douglas d.douglass@louisville.edu Panel discussion to include info on ARRA KESP Grants and Sector Strategies

IWIN - University of Kentucky Dr. Jennifer Swanberg 139 West Short Street, Suite 200, Lexington KY 
40407: (859) 323-0585 Roundtable or other event? Will call back with a date

Kentucky League of Cities 9/14/2017 Tammy Penna          (Rebecca 
Morton)

100 East Vine Street, Suite 800, Lexington KY 
40507 (859) 977-3700

NEED NEW DATE - Tammy Penna will run it by her Director and call me 
back this week (11/8/10)

Kentucky Association of Counties 11/18/2010 Elizabeth Hack Sonya Chesser 
(sonya@kaco.org)

400 Englewood Drive, Frankfort, KY 40601 (502) 
223-7667 36th Annual KACO Conference is November 17th - 19th 

Kentucky Education Association 12/3/2010 Sharron Oxendine (502) 875-2889 
soxendine@kea.org Emailed "soxdine@kea.org" the Strategic Plan Link for review

Statewide Council on Vocational Rehabilitation 9/20/2010 1:00 PM Tom West Dave Matheis 502-782-3420

Quarterly Meetings - SCVR Quarterly Meeting
Monday, September 20, 2010 8:00 - 3:00
Marriott Griffin Gate Resort and Spa
1800 Newtown Pike, Lexington, KY 40511

Office of Vocational Rehabilitation Leadership 
Meeting 11/18/2010 8:30 AM Tom West Pam Jarbow

Pamela S. Jarboe, M.Ed., CRC, CPM
Director of Program Services

Office of Vocational Rehabilitation
1-800-372-7172

OET Managers Meeting 9/29/2010 1:30 PM Betsy Flynn          
Tom West Bill Monterosso 564-5331 September 28-30th (Still working on the Agenda, Linda Prewitt) Lake Barkley

Council on Postsecondary Ed Dr. Robert King               
(Mary Morse)  Lee Nimocks and 

CC' Phyllis Bailey
502-573-1555 November 5th 2010 at EKU

Kentucky Energy Workforce Development 
Conference 4/29/2011 1:00 PM Joe Meyer                    Ann Randolph 502-564-3350

ACT National Workforce Conference 4/18-21/2011 Tom West            
(Joe Paul) Chicago

Partner Leadership Workshop 4/27/2011 Hugh Haydon         
Heidi Margulis Lake Cumberland

Kentucky Chapter - American Plannign 
Association 5/27/2011 Steering Comm 

Members Dale Hollow

National Governors Association SWIB Chairs 
and Directors 8/1/2011 10:00 AM Tom West Martin Simon Kansas City, MO

Paducah Area Chamber of Commerce 8/4/2011 Joe Meyer                    Elaine Spalding Paducah, KY



 
Implementation Progress Report 
 
Date:  August 2011  Project:  One Stop Certification 
 
Consultant or Agency name: Maher and  Maher 
  
Implementation Status:   94 % complete   Completion Date: September   2011 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

Core Team conference call meeting on August 3 
Steering conference call meeting on August 9 to get final OK on Implementation Framework and Process 
Presented total system to KWIB and received KWIB approval 
Began work on final project report 
 

 
All ten One Stop visits made; Completed One Stop visit Report 
Held and facilitated four Steering Team meetings and multiple conference calls; and seven Core Team 
meetings and multiple conference calls 
Received Steering Team approval of standards for Employer/Business Services, Jobseeker Services, 
Management standards and Affiliate Center standards, and Framework and Implementation Process. 
Presented to KWIB and received KWIB approval for total system. 
 

Complete and submit final project report. 

none 



 
Implementation Progress Report 
 
Date:  August 2011  Project:  National Career Readiness Certificates 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  100 % complete   Completion Date: August   2011 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 

Amendment to Contract with ACT received from Cabinet Legal Dept. and forwarded to Finance Cabinet.  
Completed population of >5 year KEC conversions into the KY NCRC database. 
2500 ACT Scholarships allotted to KY Adult Ed and OET. 
8/26/11: Attended Yellow Ribbon Event with KYNGR to explain the NCRC to returning veterans.  
 

Umbrella contract executed with ACT / Kentucky Database completed and testing started 
KY NCRC Database populated with Test Sites and Users / KY NCRC Database tested / First Certificate 
printed / Kentucky Database complete and ready for ACT files / Printed backlog of Certificates 
"Soft Roll Out" executed 
On-Line Task Specific Training  
KY NCRC Database Billing Process completed 
ATC project complete and data sent to OCTE 
Execute Outreach Program to engage Employers in NCRC - funds made available to WIA's for face to 
face meetings with employers to sell NCRC 
KY NCRC Database Billing Process completed - (Invoices still being generated by DTS staff) 
Ver. 2.0 of the NCRC program was completed. 
Outreach program to employers via the WIA's completed 30 Jun, 2011. 

Continue writing Standard Operating Procedures (SOP).  
Continue to resolve KY NCRC Invoicing module issues.  
Coordinate testing projects with KY National Guard/Reserves 
Coordinate testing projects with KDE for High School Seniors. 
 
 
 
 
 
 
 
 
 
 
 
  



 
Implementation Progress Report 
 
Coordination/collaboration required next month: 

 
 

Identify with DTS any upgrades and/or enhancements that need to be made to the KY NCRC program and 
functionality of the web site and workflow. 
Coordinate and share WorkKeys data with Dept of Education 
Coordinate with Finance Cabinet to approve amended ACT contract. 



 
Implementation Progress Report 
 
Date:  August 2011  Project:  Eligible Training Providers 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  75 % complete   Completion Date: September   2011 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

1. Summarized survey results of Eligible Training Provider.   
2. First Draft of ETPL Policy and Procedures 
3. Survey of other states regarding their ETPL policy??Ask Beth 
 

1) Draft project scope developed. 
2) New (general/not specific) ETPL process incorporated in state plan. 
3) Established ETPL steering committee.  
4) Four principals for proposed ETPL policy established. 

1. Analyze survey results of other states' ETPL policies. 
2.Format Draft 1 into separate policy and procedures documents 
3. Develop plan for provider data collection 
 

Identify individuals/agencies for focus groups and schedule meetings. 



 
Implementation Progress Report 
 
Date:  August 2011  Project:  Tech High (First Phase) 
 
Consultant or Agency name: Office of Career and Technical Education 
  
Implementation Status:        % complete   Completion Date: June   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

We scheduled a career coaches meeting for September 30, 2011 to be held at the Shelby County ATC.     
Seven full time career coaches have been hired for the schools. 
 
 
 
 
 
    

The information that has been reported is for the following schools.  The Mayfield ATC had 19 seniors 
that worked with the career coach and eighteen of these seniors applied to colleges.  The Nelson County 
ATC had thirty-seven seniors that received assistance from the career coach and thirty-two of these 
seniors applied to colleges.  The Shelby County ATC had twenty-six seniors that received assistance 
from the career coach and sixteen of these students applied to colleges. 

 We will be having a career coaches meeting on September 30,2011 at the Shelby County ATC.  We will 
discuss hiring the remaining five open career coaches positions.    

Collaboration will be between Americorp and the Office of Career and Technical Education in hiring the 
remaining five open career coaches positions.  



 
Implementation Progress Report 
 
Date:  August 2011  Project:  I-Best 
 
Consultant or Agency name: Adult Education 
  
Implementation Status:  100 % complete   Completion Date: June   2011 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

Final project narrative and financial reports continue to be processed during this 90-day closeout period. 
Quarterly narrative report submitted by Project Coordinator for period ending 6/30/2011.   
 
Final Outcome Summary due September 9, 2011. 

Contract with KYAE and Cabinet ended 6/30/2011.  Final project narrative and financial reports continue 
to be processed during the 90-day closeout period. 
 
Total amount awarded for this project:  $520,500.   Total actual expenditures:  $236,224.54. 

KYAE advised that final summary report will be completed by September 9. 
 
(Project continues under General Funds)  

Work with each site to obtain student data 
Work with KYAE and KCTCS to complete final report  
 
(Project continues under General Funds) 



 
Implementation Progress Report 
 
Date:  August 2011  Project:  Apprenticeship 
 
Consultant or Agency name: Office of Career and Technical Education 
  
Implementation Status:        % complete   Completion Date: December   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 

Mike Kindred, Fran Dundon and Jill Ralston toured Electrical and Pipefitter apprenticeship schools in 
Louisville, KY on 8/26/11.  The tours were very informative and copies of each program's curriculum was 
received.  The curriculum branch of the Office of Career and Technical Education ( OCTE) will start 
reviewing the curriculum to explore the future possibility of articulation credit between the 
apprenticeship schools and our OCTE programs. 

                    
Preliminary discussion on a furture welding apprenticeship program with Mazak. Receiving the 
curriculum for the union Electrical and Welding programs is a milestone so that the curriculum can be 
compared with the OCTE area technology center's current secondary curriculum.        
   
 
 
 

Jill Ralston, Fran Dundon and Jim Burke will be attending the 2011 Apprenticeship Conference.  Larry 
Wood Director of Training from the United Assocation Plumbers, Pipefitters and Service Technicans will 
be scheduling a meeting with other directors for all of them to discuss the possibilities of developing 
articulation agreements between the OCTE area technology center"s and the union apprenticeship 
schools. We will be scheduling another meeting for our KWIB group in October of 2011 and focus on new 
objectives directed from the Department of Labor and the KY Labor Cabinet.  We will also be discussing 
possible articulation of curriculum from the area technology centers to the union apprenticeship 
schools. 
 

 
Jill Ralston to work further with Mazak on supporting their current apprenticeship programs.  Jill 
Ralston, Fran Dundon and Jim Burke will be working networking with several groups at the 2011 
Apprenticeship conference.   



 
Implementation Progress Report 
 



 
Implementation Progress Report 
 
Date:  August 2011  Project:  Work Ready Communities 
 
Consultant or Agency name: Thinking Media 
  
Implementation Status:        100% complete   Completion Date: July   2011 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

Governor Steve Beshear announces the Work Ready Communities project as a means for local counties 
to measure the quality of their workforce. August 16, 2011. 
 
 
Official project kick off during Governors Local Issues Conference - August 18, 2011. Tom West, Mike 
Mangeot, and Jason Slone presented the program to during the conference, fielding questions from 
those in the audience.  

Initial Kickoff Call - August 27, 2010Report:  Precedents in Work Ready Communities.  Deliverable #2, 
100% 
First meeting of the Steering Committee - September 27, 2010 
 
KWIB Board Presentation November 18, 2010 (deliverable #12) 
 
Research and compilation of application materials from other programs 
Completion of Application Materials first draft 
Work Ready Community Steering Committee meeting - April 14 
 
Work Ready Community Steering Committee meeting - May 19 - final review of Application and 
Application Process 
 
Presentation of the program to KWIB May 19 
KWIB voted to approve/accept the project (wth board suggestions incorporated)  
 
Governor officially announces program through a press release dated August 16, 2011. 
 
Presentation to local government during the Governors Fall conference on Local Issues. Agust 18, 2011. 
 
 
 
 
 



 
Implementation Progress Report 

 
 
Coordination/collaboration required next month: 

 
 

Project rollout August 16, 2011 in Lexington. 
Governors Fall Conference Presentation - Louisville 
 

Continued discussion around current goal for high school graduation rates and how this is calculated 
into the process. 



 
Implementation Progress Report 
 
Date:  August 2011  Project:  Rapid Response 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  25 % complete   Completion Date: February   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 
 
      
 
 
 
 
 
 
 
 
 
 
 
 
 

-Set up bi-weekly conference calls with Thomas P. Miller and staff. 
-August 18: - Thomas P. Miller staff met with Dr. Jay Box and Donna Davis from KCTCS 
-August 18: Thomas P. Miller staff attended KWIB meeting and connected with Gretchen from Maher and 
Maher concerning shared training at Workforce Development Academy. 
-OET provided contact information to TPMA for all LWIA directors and OET Regional Managers. 
-TPMA provided draft materials for the regional input sessions and the sessions with business services 
teams. 
-TMPS provided a draft one-page information sheet about the project that they will hand out as 
background during the regional meetings. 
-One-Stop Certification Project manager provided TPMA with One-Stop draft standards and objectives of 
the Business Services Teams as developed by One-Stop Certification team. 

TPMA provided meeting notes from July 28 meeting noting findings of RRR team, Steering Committee, 
and Key Stakeholders. 
 
TPMA developed draft materials for regional input sessions and business services teams sessions.  
Documents were distributed to Steering Committee for review and comment. 
 
First Regional Meeting set in Green River 9/22/2011. 

Steering Committee Conference call to discuss Sessions documents provided by TPMA on 9/9/2011. 
OET to provide TPMA with comments from Steering Committee on Monday, 9/12/11 biweekly 
conference call. 
TPMA will kick off the first Regional Meeting in Green River on September 22.  The full RRR TPMA 
team will be attending this session which will set the process for the remaining nine regional 
meetings. 
Rename the Rapid Response Redesign team – i.e. Business Solutions Redesign team, Business 
Services Redesign team. 
 



 
Implementation Progress Report 
Coordination/collaboration required next month: 

 

Continuing contact with Thomas P. Miller & Assoc. 
Finalize Sessions documents as approved by Steering Committee. 
Green River Regional Meeting – 9/22/2011. 
Set the remainder of the Regional and Business Sessions for the first couple weeks in October. 



 
Implementation Progress Report 
 
Date:  August 2011  Project:  Economic Development Academy 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  10 % complete   Completion Date: December   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

Not tasks were completed this month.  The committee chose to wait until September to hold our next 
meeting to allow the Cabinet for Economic Development to complete their Strategic Planning process, 
which would determine the direction of this committee. 

Got commitment to serve on the committee from a dozen of the top economic development experts in 
the state. 
 
Continued to build a partnership between local and state economic development professionals, 
workforce development professionals, as well as the KCED. 
 
 
 

Meeting is scheduled for September 23. 

      



 
Implementation Progress Report 
 
Date:  August 2011  Project:  Case Management 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  20 % complete   Completion Date: January   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

Meeting on August 29, 2011 with Champion, Beth Brinly to review to date progress.  
Reviewed Focus Career piece, referral process and detail of case mgmt process.  
 
 
 

Focus Career portion with some details to be changed 
 

Re-Evaluate the details of  "Common"  referrals, confidentiality form as well as a common "cost 
allocation" for case mgmt.  
Full Committee meeting to be held in Sept. review of team members and possiblity of adding additional 
memebers with experience and knowledge of policy and procedures.  
  



 
Implementation Progress Report 

 
 

Identify new memebers, review current policies as well as begin process to create a common cost 
allocation funding stream for case mgmt.  
Re-Evaluate Process 
Set goals 
Policies 
Procedures 
Tools 
Training 
Barriers 
Silo's 
     



 
Implementation Progress Report 
 
Date:  August 2011  Project:  High Performing Workforce Boards 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  100 % complete   Completion Date: June   2011 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

One application received for technical assistance and reviewed. 

Letters drafted and signed by KWIB Chairman, Ed Holmes, inviting all local reas to participate within the 
project. July 2011 
 
1). Baseline feedback reports provided to local chairs and directors. 
2). Technical assistance application included. 
3). Technical assistance process document 
 
Technical Applications Received to date: 
 
1). Green River LWIB submitted a request for technical assistance. Request approved and funded. 

None, project complete. 
 

n/a 



 
Implementation Progress Report 
 



 
Implementation Progress Report 

 

 
Date:  August 2011  Project:  Workforce Academy 
 
Consultant or Agency name: Maher and  Maher 
  
Implementation Status:        14% complete   Completion Date: May   2011 

 

Tasks completed this month: 

 

 
Major milestones reached to date: 

 

 
Tasks to be completed next month: 

IN PROGRESS - Phase 2: Needs Assessment & Competency Formation.   
 
1) COMPLETE - Compile Needs Assessment Survey Distribution List.  DefinedJob Cohorts and worked 
with KY project managers order to form the email lists for survey distribution.     
2) COMPLETE - Develop Needs Assessment Survey.  Scoped, drafted, refined, and finalized the survey 
questions together with the KY team; selected, drafted, tested, and refined the tool for online delivery of 
the survey; sent the final live survey link to the KY team for distribution.  
3) IN PROGRESS - Deploy Needs Assessment Survey.  Deployed survey, sent 1st reminder emails, and 
are currently monitoring return rate and data collection.  Next steps are to send 2

nd
 reminder email & 

close survey.   
4) IN PROGRESS -  Analyze Needs Assessment Survey Data.  Have begin to gather additional data on job 
competencies & competency modeling from various sources, and will analyze together with the Needs 
Assessment Survey data, in order to form a first draft of a Competency Model & Training Needs 
summary. 
5) IN PROGRESS - Focus Groups.  Worked with KY project managers to schedule the onsite Focus 
Group meeting, and began development of strategy for hosting Focus Groups based on preliminary 
information gathered from the Competency Model & Training Needs summary.  Next steps are to 
coordinate logisitcs for Focus Groups, prepare materials, then facilitate onsite focus group in KY.   
   

COMPLETE - Phase 1: Preparation & Planning (see task detail above).    

50% COMPLETE - Phase 2: Needs Assessment & Competency Formation (see task detail above).   



 
Implementation Progress Report 

 

 
 
Coordination/collaboration required next month: 

 

 

IN PROGRESS - Phase 2: Needs Assessment & Competency Formation.   
 
3) IN PROGRESS - Deploy Needs Assessment Survey.  Deployed survey, sent 1st reminder emails, and 
are currently monitoring return rate and data collection.  Next steps are to send 2nd reminder email & 
close survey.   
4) IN PROGRESS -  Analyze Needs Assessment Survey Data.  Have begin to gather additional data on job 
competencies & competency modeling from various sources, and will analyze together with the Needs 
Assessment Survey data, in order to form a first draft of a Competency Model & Training Needs 
summary. 
5) IN PROGRESS - Focus Groups.  Worked with KY project managers to schedule the onsite Focus 
Group meeting, and began development of strategy for hosting Focus Groups based on preliminary 
information gathered from the Competency Model & Training Needs summary.  Next steps are to 
coordinate logisitcs for Focus Groups, prepare materials, then facilitate onsite focus group in KY.   

Next month, we will require collaboration from the KY project team to complete the tasks in Phase 2: 
Needs Assessment & Competency Formation (see task detail above).  Specific collaboration needs will 
be communicated with the team each week on Mondays, when the Project Manager sends the weekly 

project calendar & "to-do list" email detailing each team's priorities for the week.      



 
Implementation Progress Report 
 
Date:  August 2011  Project:  Branding and Identity 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  0 % complete   Completion Date: December   2011 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

Contract was negotiated and signed with Landor to continue as consultants in the Outreach project for 4 
hours each week for 12 weeks and to conduct an emersion session for stakeholders.   

      

Landor's contract begins on September 1, 2011.  All suggested committee members will be asked to 
serve on the committee and a meeting held. The group should begin to formulate a plan of work for the 
Outreach project.   

A date and time needs to be scheduled with Landor and the committee members for the Emersion 
session.   



 
Implementation Progress Report 
 
Date:  August 2011  Project:  One Stop Kiosk 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  85 % complete   Completion Date: December   2011 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

Kiosk stand for Florence received.  Will be put together as soon as billing and payment issues have been 
resolved.  We received the stand before it was paid for and are resolving with the supplier. 
 
Kiosk tutorial sent to Florence users for training purposes.   
 
August pilot pushed back due to delay in getting kiosk stand for Florence and getting access for kiosk 
tutorial users.  Project Managers also had several days of continued testing in which some statewide 
server issues took place.  Pilot will begin in September.  
 
Discussed kiosk program to One-Stop partners and received feedback reagrding pilot implementation.  
The feedback was positive.  

Pilot sites identified and will begin in September. 

Set up services in kiosk.  Ensure some consistency in description of services at both pilot sites. 
 
Assemble kiosk stand for Florence.   



 
Implementation Progress Report 

 
 

DTS - communicate actual start date for technical support.  We will also need assistance in running 
reports. 
 
All One-Stop partners will be needed in assisting with the pilot after it has started.    



 
Implementation Progress Report 
 
Date:  August 2011  Project:  Unemployment Insurance Customer Service Plan 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  43 % complete   Completion Date: January   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

Conducted employer training program in Paducah  

Deployment of State Withholding    
Implementation of E-Pay for Employer contributions 
Deployment of Direct Deposit 
KEWES Redployment - Identification and correction of system issues 
Tax Rate calculations / Reimbursable charges based upon HB 5         

Identify reliable contact with Kentucky Housing Authorities to discuss information exchange agreements 
Continue forms review and updates 
Initiate steps to join "Interstate Overpayment Recovery Reciprocal Agreement" 
Complete reviews and evaluations of responses to RFP for UI Business Process Review  
Inititate steps to develop electronic notification of employers in order to respond to claims 
 

 
Local SHRM's / Chambers of Commerce 
Kentucky Housing Authorities 
USDOL 
DTS/COT 
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