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Project Status Summary 
System Transformation 

Active Project Name Manager/Consultant/Champion Notes 

 Industry Partnership 
Grants/Sector Strategies 

Patricia Dudgeon, Mgr. 
Hugh Haydon,  Champion 

Reviewed monthly invoices/documentation for 
current awardees (8); organized materials for 
closeout.  Confirmed closeout balances and all 
unspent funds recaptured by Office of 
Employment and Training. 

 One Stop Certification Policy 
 

Tommy Wheatley & Holly Neal 
Mgrs. 
Maher & Maher 
Dr. Lara Needham, Champion 

Final Report presented 7/2013 

 User Friendly On Line Services Jim Beyea & Holly Neal, Mgrs. 
Kim Huston, Champion 

Final Report presented 7/2013 

 
NCRC Joe Paul, Mgr. 

Act, Inc. 
Reecie Stagnolia, Champion 

Renewed Master Agreement and RegiSTAR 
Agreement with ACT, Inc. 

 
Eligible Training Provider List Linda Burton, Mgr. 

Rick Christman, Champion 

No Report 



 

Education Alignment 

Active Project Name Manager/Consultant/Champion Notes 

 
Tech High (Phase 1) Angie Fischer, Mgr. 

Dr. Dale Winkler, Champion 
 

No activity this month.  

 
Apprenticeships Mary Taylor, Mgr. 

Mark Brown, Champion 
KWIB Apprenticeship & Education 
Committee continues to develop action 
plan. No Report. 

 
High School Outreach Karen Dueker, Melissa Quillen 

Mgrs. 
Sec. James Neihof, Champion 

No activity this month. 

 
Accelerated GED Program 
(formerly GED Express) 

Jacqueline Korengal, Mgr. 
Reecie Stagnolia, Champion 

Revised program name to Accelerated 
GED Program, Group met to outline 
planned web site features; web site 
framework created. 



 
 
 

Economic Development Alignment 

Active Project Name Manager/Consultant/Champion Notes 

 Mind Your Own Business 
(Entrepreneurship) 

TBD, Mgr. 
Sec. Larry Hayes, Champion 

No Report 

 
Work Ready Communities Tom West & Jason Slone, Mgrs. 

Thinking Media 
Crystal Gibson, Champion 

Received 6 applications for consideration 
as Work Ready or Work Ready in 
Progress; one application for review to 
change from in progress to be certified. 

 
Rapid Response/ Kentucky 
Unified Business Services: 

Linda Prewitt, Mgr. 
Thomas P. Miller 
James Cole, Champion 

Ben Haydon accepted position as 
Business Services Coordinator for the 
Office of Employment and Training. 

 Economic Development 
Academy 

Terri Bradshaw, Mgr. 
Daryl Smith, Champion 

No Report 



 
 
 

System Simplification 

Active Project Name Manager/Consultant/Champion Notes 

 
Alphabet Soup  Terri Bradshaw, Mgr. 

N/A, Champion 
Merged with Workforce Academy 

 
Partner for Success Allison Flanagan, Mgr. 

Com. Beth Brinly, Champion 

Team did not meet in September.  
Questions on the online confidentiality 
training were answered, training and policy 
will be ready to launch in October. 

 Statewide Reserve 
Investments 

N/A No Report 

 
Case Management Jane Smith, Mgr. 

Com. Beth Brinly, Champion 
Final draft of Integrated Referral form 
approved, team will recommend the form 
be piloted in two areas Shelbyville and 
Paducah. 

 
High Performing WIBs Jason Slone, Mgr. 

CSW 
Daryl Smith, Champion 

Close out call with KentuckianaWorks 
Director, discussed recommendations, 
strengths and opportunities. 

 
 



 
 
 

Customer Service Improvements 

 
Workforce Academy Susie Edwards & Vicki Wade, 

Mgrs. 
Maher & Maher 
Dr. Judith Rhoads, Champion 

Videos from first phase are complete for 
online training initiatives.  Phase II – no 
update. 

 Outreach Initiative/Branding and 
Identity 

Terri Bradshaw & Holly Neal 
Mgrs. 
Heidi Margulis, Champion 

Final Report, August 2013 

 Get Back to Work Jeannie Devers, Mgr. 
Rep. Larry Clark, Champion 

No Report – Not yet started 

 
One Stop Kiosk Ryan Hanson & Connie 

Schnell, Mgrs. 
Com. Beth Brinly, Champion 

No Report 

 
UI Customer Service Plan Dustin Adams, Mgr. 

Sec. Thomas Zawacki, 
Champion 

Working on HB102 implementation, 
surcharge implementation and improvements 
to the Decision writing system. A series of 
grants were awarded that constitute over 
$2.9 million in supplemental budget funds. 

 









Organization Date Time Presenter(s) Organization Contact Contact Info Notes

Northern Kentucky Workforce Investment Board 1/8/13 8:00 AM Tom West Work Ready Communities

Kentucky Valley Educational Cooperative Board 1/23/13 8:00 AM Tom West Work Ready Communities
State Workforce Investment Areas 1/25/13 9:00 AM Tom West/Holly Neal High Impact Workforce Investment Boards
Big Sandy P-16 Councils - Prestonsburg 2/19/13 8:00 AM Tom West Melinda Justice Work Ready Communities
Kentucky Chamber of Commerce 3/12/13 1:00 PM Tom West Betsy Dexter Work Ready Communities
National Governors Assoc., State Workforce 
Investment Board Chairs, Washington, DC 2/22 - 2/24, '13 All Day Tom West / Ed Holmes Delivering the Skilled Workers Business and Industry Needs

Work Ready Communities Sign Distribution 3/6/13 All Day Tom West
Work Ready Sign Distribution Tour - Montgomery, Madison, 
Boyle, Woodford & Franklin Counties

Work Ready Communities Sign Distribution 3/7/13 All Day Tom West
Work Ready Sign Distribution Tour - Hart, Warren, Barren, 
Monroe, Adair & Russell Counties

Hopkins County "Hot Topic Lunch" 3/8/13 12:00 N Tom West Joyce Riggs (for Dr. Rhoads)
Hot Topic Lunch presentaton on Work Ready Communities, 
sign presentation for Hopkins County. 

Work Ready Communities Sign Distribution 3/8/13 All Day Tom West
Work Ready Sign Distribution Tour - Henderson, Union, 
Christian & McCracken Counties

Kentucky Cosiety for Human Resource 
Management, State Council Meeting 4/16/13 10:00 AM Tom West Kentucky Work Ready Communities
Appalachion Teaching and Leadership Network, 
Hazard KY 4/23/13 10:00 AM Tom West Kentucky Work Ready Communities
Kentucky (Chapter) of the American Planners 
Association KAPA 5/8-5/10 '13 All Day Tom West Kentucky Work Ready Communities
Kentucky Work Ready Communities Summit 5/16/13 8:00 AM Multiple Tom West Work Ready Communitites "Best Practices" Summit
Alltech 29th Annual International Symposium 5/21/13 8:30 AM Tom West Kentucky Work Ready Communities
Grant County Board of Education, Williamstown, 
KY 6/3/13 10:30 AM Tom West Kentucky Work Ready Communities
Pennyrile Area Development District, 
Hopkinsville 6/10/13 5:45 PM Tom West Kentucky Work Ready Communities

Kentucky Career Center, Shelbyville 7/25/13 1:00 PM CT

Governor Beshear, Sec. 
Tom Zawacki, Comm. 
Beth Brinly, Ed Holmes Holly Neal Kentucky Career Center Launch

Webster County's School District Opening Day 8/2/13 9:30 AM Tom West Betsy Wells-Jones/Kevin Smith Kentucky Work Ready Communities
Appalachian Training and Leadership 
Network/Kentucky Valley Educational 
Cooperative, Prestonsburg 8/14/13 8:00 AM Tom West Ron Daley Kentucky Work Ready Communities
Kentucky Apprenticeship Conference, Kentucky 
Dam Village 9/8-9/9, '13 All Day Tom West Kentucky Workforce Investment Board Updates
Southeastern Employment and Training 
Association, Lexington 9/24/13 9:00 AM Tom West, Lori Collins Collaboration in the Commonwealth

Strategic Initiatives Presentations



KWIB Strategic Plan Outreach Presentations
Local Workforce Investment Boards
LWIA Date Location Time Presenter(s) Local Contact Notes

West Kentucky 1/8/2013 Hopkinsville Varies

Greta Jones            Lisa 
Adams           Chris 

Wendel Greta Jones Workforce Development Academy - Module 1

West Kentucky 1/10/2013 Madisonville Varies
Greta Jones            Lisa 

Adams         Greta Jones Workforce Development Academy - Module 1

Barren River 1/11/2013 Bowling Green Varies

Missy Wheeler     Vickie 
Wade       Donald 
McGlothlin Regina 

Woodbright Jane Smith Missy Wheeler Workforce Development Academy - Module 2

West Kentucky 1/15/2013 Hopkinsville Varies

Greta Jones            Lisa 
Adams           Chris 

Wendel Greta Jones Workforce Development Academy - Module 2

West Kentucky 1/17/2013 Madisonville Varies
Greta Jones            Lisa 

Adams         Greta Jones Workforce Development Academy - Module 2

Barren River 1/18/2013 Bowling Green Varies

Missy Wheeler     Vickie 
Wade       Donald 
McGlothlin Regina 

Woodbright Jane Smith Missy Wheeler Workforce Development Academy - Module 2

West Kentucky 1/22/2013 Hopkinsville Varies

Greta Jones            Lisa 
Adams           Chris 

Wendel Greta Jones Workforce Development Academy - Module 3

West Kentucky 1/24/2013 Madisonville Varies
Greta Jones            Lisa 

Adams         Greta Jones Workforce Development Academy - Module 3

Barren River 1/25/2013 Bowling Green Varies

Missy Wheeler     Vickie 
Wade       Donald 
McGlothlin Regina 

Woodbright Jane Smith Missy Wheeler Workforce Development Academy - Module 2

West Kentucky 1/29/2013 Hopkinsville Varies

Greta Jones            Lisa 
Adams           Chris 

Wendel Greta Jones Workforce Development Academy - Module 4

West Kentucky 1/31/2013 Madisonville Varies
Greta Jones            Lisa 

Adams         Greta Jones Workforce Development Academy - Module 4

Bluegrass 2/5/2013 Lexington Varies
Amanda Hall       Tiffany 

Holder Crystal Saunders Workforce Development Academy - Module 1

West Kentucky 2/5/2013 Hopkinsville Varies
Greta Jones           

Chris Wendel Greta Jones Workforce Development Academy - Module 1

Bluegrass 2/6/2013 Lexington Varies
Karen Jones        Nancy 

Tooley Crystal Saunders Workforce Development Academy - Module 1

Bluegrass 2/7/2013 Lexington Varies
Tiffany Bryant   Amanda 

Hall Crystal Saunders Workforce Development Academy - Module 1

West Kentucky 2/7/2013 Paducah Varies

Greta Jones            Lisa 
Adams           Chris 

Wendel Greta Jones Workforce Development Academy - Module 1



KWIB Strategic Plan Outreach Presentations
Local Workforce Investment Boards
LWIA Date Location Time Presenter(s) Local Contact Notes

Barren River 2/8/2013 Bowling Green Varies

Vickie Wade       Donald 
McGlothlin Regina 

Woodbright  Jane Smith 
Missy Wheeler Missy Wheeler Workforce Development Academy - Module 3

Bluegrass 2/12/2013 Lexington Varies
Amanda Hall       

Chanell Jones Crystal Saunders Workforce Development Academy - Module 1

West Kentucky 2/12/2013 Hopkinsville Varies
Greta Jones           

Chris Wendel Greta Jones Workforce Development Academy - Module 2

Bluegrass 2/13/2013 Lexington Varies
Karen Jones        
Tiffany Bryant Crystal Saunders Workforce Development Academy - Module 1

Bluegrass 2/14/2013 Lexington Varies
Karen Jones Antoinette 

Robinson Crystal Saunders Workforce Development Academy - Module 1

West Kentucky 2/14/2013 Paducah Varies

Greta Jones            Lisa 
Adams           Chris 

Wendel Greta Jones Workforce Development Academy - Module 2

Barren River 2/15/2013 Bowling Green Varies

Vickie Wade       Donald 
McGlothlin Regina 

Woodbright  Jane Smith 
Missy Wheeler Missy Wheeler Workforce Development Academy - Module 3

Bluegrass 2/19/2013 Lexington Varies
Amanda Hall       Tiffany 

Holder Crystal Saunders Workforce Development Academy - Module 2

West Kentucky 2/19/2013 Hopkinsville Varies
Greta Jones           

Chris Wendel Greta Jones Workforce Development Academy - Module 3

Bluegrass 2/20/2013 Lexington Varies
Karen Jones        

Michael Ricke Crystal Saunders Workforce Development Academy - Module 2

Bluegrass 2/21/2013 Lexington Varies
Tiffany Bryant   Amanda 

Hall Crystal Saunders Workforce Development Academy - Module 2

West Kentucky 2/21/2013 Paducah Varies

Greta Jones            Lisa 
Adams           Chris 

Wendel Greta Jones Workforce Development Academy - Module 3

Barren River 2/22/2013 Bowling Green Varies

Vickie Wade       Donald 
McGlothlin Regina 

Woodbright  Jane Smith 
Missy Wheeler Missy Wheeler Workforce Development Academy - Module 3

Bluegrass 2/26/2013 Lexington Varies
Amanda Hall       

Chanell Jones Crystal Saunders Workforce Development Academy - Module 2

West Kentucky 2/26/2013 Hopkinsville Varies
Greta Jones           

Chris Wendel Greta Jones Workforce Development Academy - Module 4

Bluegrass 2/27/2013 Lexington Varies
Karen Jones        
Tiffany Bryant Crystal Saunders Workforce Development Academy - Module 2

Bluegrass 2/28/2013 Lexington Varies
Karen Jones Antoinette 

Robinson Crystal Saunders Workforce Development Academy - Module 2

West Kentucky 2/28/2013 Paducah Varies

Greta Jones            Lisa 
Adams           Chris 

Wendel Greta Jones Workforce Development Academy - Module 4



KWIB Strategic Plan Outreach Presentations
Local Workforce Investment Boards
LWIA Date Location Time Presenter(s) Local Contact Notes

Bluegrass 3/5/2013 Lexington Varies
Amanda Hall       Tiffany 

Holder Crystal Saunders Workforce Development Academy - Module 3

Bluegrass 3/6/2013 Lexington Varies
Karen Jones           Tara 

Welch Crystal Saunders Workforce Development Academy - Module 3

Bluegrass 3/7/2013 Lexington Varies
Tiffany Bryant   Amanda 

Hall Crystal Saunders Workforce Development Academy - Module 3

Barren River 3/8/2013 Bowling Green Varies

Missy Wheeler     Vickie 
Wade        Regina 

Woodbright Jane Smith  
Donald McGlothlin Missy Wheeler Workforce Development Academy - Module 3

Bluegrass 3/12/2013 Lexington Varies
Amanda Hall       

Chanell Jones Crystal Saunders Workforce Development Academy - Module 3

Bluegrass 3/13/2013 Lexington Varies
Karen Jones           Tara 

Welch Crystal Saunders Workforce Development Academy - Module 3

Bluegrass 3/14/2013 Lexington Varies
Michael Ricke 

Antoinette Robinson Crystal Saunders Workforce Development Academy - Module 3

Barren River 3/15/2013 Bowling Green Varies

Missy Wheeler     Vickie 
Wade        Regina 

Woodbright Jane Smith  
Donald McGlothlin Missy Wheeler Workforce Development Academy - Module 3

Bluegrass 3/19/2013 Lexington Varies
Amanda Hall       Tiffany 

Holder Crystal Saunders Workforce Development Academy - Module 4

Bluegrass 3/20/2013 Lexington Varies
Karen Jones           Tara 

Welch Crystal Saunders Workforce Development Academy - Module 4

Bluegrass 3/21/2013 Lexington Varies
Tiffany Bryant   Amanda 

Hall Crystal Saunders Workforce Development Academy - Module 4

Barren River 3/22/2013 Bowling Green Varies

Missy Wheeler     Vickie 
Wade        Regina 

Woodbright Jane Smith  
Donald McGlothlin Missy Wheeler Workforce Development Academy - Module 3

Bluegrass 3/26/2013 Lexington Varies
Amanda Hall       

Chanell Jones Crystal Saunders Workforce Development Academy - Module 4

Bluegrass 3/27/2013 Lexington Varies
Karen Jones           Tara 

Welch Crystal Saunders Workforce Development Academy - Module 4

Bluegrass 3/28/2013 Lexington Varies
Michael Ricke 

Antoinette Robinson Crystal Saunders Workforce Development Academy - Module 4

EKCEP 5/6/2013
Thelma, KY            (C 

D Perkins Ctr) Varies
David Pelphrey       

Traci Nolen Angela Ball Workforce Development Academy - Module 1

EKCEP 5/7/2013
Thelma, KY            (C 

D Perkins Ctr) Varies
Deanna Robertson 

Melissa Quillen Angela Ball Workforce Development Academy - Module 1

EKCEP 5/8/2013
Thelma, KY            (C 

D Perkins Ctr) Varies
David Pelphrey       
Melissa Quillen Angela Ball Workforce Development Academy - Module 1

EKCEP 5/9/2013
Thelma, KY            (C 

D Perkins Ctr) Varies
Joyce Wilcox         Traci 

Nolen Angela Ball Workforce Development Academy - Module 1



KWIB Strategic Plan Outreach Presentations
Local Workforce Investment Boards
LWIA Date Location Time Presenter(s) Local Contact Notes

EKCEP 5/13/2013
Thelma, KY            (C 

D Perkins Ctr) Varies
David Pelphrey       

Traci Nolen Angela Ball Workforce Development Academy - Module 2

EKCEP 5/14/2013
Thelma, KY            (C 

D Perkins Ctr) Varies
Deanna Robertson 

Melissa Quillen Angela Ball Workforce Development Academy - Module 2

EKCEP 5/15/2013
Thelma, KY            (C 

D Perkins Ctr) Varies
David Pelphrey       
Melissa Quillen Angela Ball Workforce Development Academy - Module 2

EKCEP 5/16/2013
Thelma, KY            (C 

D Perkins Ctr) Varies
Joyce Wilcox         Traci 

Nolen Angela Ball Workforce Development Academy - Module 2

EKCEP 5/20/2013
Thelma, KY            (C 

D Perkins Ctr) Varies
David Pelphrey       

Traci Nolen Angela Ball Workforce Development Academy - Module 3

EKCEP 5/21/2013
Thelma, KY            (C 

D Perkins Ctr) Varies
Deanna Robertson 

Melissa Quillen Angela Ball Workforce Development Academy - Module 3

EKCEP 5/22/2013
Thelma, KY            (C 

D Perkins Ctr) Varies
David Pelphrey       
Melissa Quillen Angela Ball Workforce Development Academy - Module 3

EKCEP 5/23/2013
Thelma, KY            (C 

D Perkins Ctr) Varies
Joyce Wilcox         Traci 

Nolen Angela Ball Workforce Development Academy - Module 3

EKCEP 5/28/2013
Thelma, KY            (C 

D Perkins Ctr) Varies
David Pelphrey       

Traci Nolen Angela Ball Workforce Development Academy - Module 4

EKCEP 5/29/2013
Thelma, KY            (C 

D Perkins Ctr) Varies
Deanna Robertson 

Melissa Quillen Angela Ball Workforce Development Academy - Module 4

EKCEP 5/30/2013
Thelma, KY            (C 

D Perkins Ctr) Varies
David Pelphrey       
Melissa Quillen Angela Ball Workforce Development Academy - Module 4

EKCEP 5/31/2013
Thelma, KY            (C 

D Perkins Ctr) Varies
Joyce Wilcox         Traci 

Nolen Angela Ball Workforce Development Academy - Module 4



 
Implementation Progress Report 
 
Date:  September 2013 Project:  Sector Strategies 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  99 % complete   Completion Date: June   2013 
 
Tasks completed this month: 

 
Major milestones reached to date: 

 
Tasks to be completed next month: 

 

Coordination/collaboration required next month: 

Reviewed monthly invoices/documentation for current awardees (8) 
Organized materials for closeout 
Confirmed closeouts balances – all unspent funds recaptured by OET prior to expiration of 6-30-13 
Emails sent to LWIAs and project leads for final documents if needed -  last (final) quarterly reports, etc. 

Industry Partnerships Grant Opportunity RFP issued August 15, 2011; Up to $500,000 in 
funds available 
IP proposals received in OET - 4:00 p.m. - October 10, 2011  
Review Team met for consensus on awards - November 
Three (3) IP Grants awarded December 2011 
IP RFP - 2nd Round announced for early 2012 
First Round Awardees received "Ready-Set-Go" packets from OET - January 2012 
Release of IP - RFP-2nd Round - March 30, 2012 
IP-2nd Round IP proposals received in OET - May 15, 2012 
Five (5) IP Grants awarded June 30, 2012   
IP - 3rd Round Quick Start mini-grants RFP released - October 24, 2012 
IP - 3rd Round Quick Start mini-grants awarded to EKCEP & Northern  
Total of all 10 grants awarded to-date (12-31-2012) - $562,508  
All grant funds expired 6-30-13.        
 

Send reminder notices to awardees of any remaining needed closeout documents 
Archive files 

    Confirm close out process  
 



 
Implementation Progress Report 
 
Date:  September 2013  Project:  National Career Readiness Certificates 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  100% complete   Completion Date: August   2011 
 
Tasks completed this month: 

 
Major milestones reached to date: 

 

1. Renewal of Master Agreement with ACT. 
2. Renewal of RegiSTAR Agreement with ACT. 
  

1. Umbrella contract executed with the contractor / Kentucky Database completed and testing started 
2. KY NCRC Database populated with Test Sites and Users / KY NCRC Database tested / First Certificate 
printed / Kentucky Database complete and ready for contractor files / Printed backlog of Certificates 
3. "Soft Roll Out" executed 
4. On-Line Task Specific Training integrated into ncrc.ky.gov  
5. KY NCRC Database Billing Process completed 
6. ATC project complete and data sent to OCTE - FY11 
7. Execute Outreach Program to engage Employers in NCRC - funds made available to WIA's for face to face 
meetings with employers to sell NCRC 
8. KY NCRC Database Billing Process completed - (Invoices still being generated by DTS staff) 
9. Ver. 2.0 of the NCRC program was completed. (over 9,000 missing records recovered from rebuild) 
10. Outreach program to employers via the WIA's completed 30 Jun, 2011. 
11. Yellow Ribbon Event with KYNGR to explain the NCRC to returning veterans.  
12. Budget items submitted as part of cabinet budget 
13. SWR proposal sent for testing of OCTE Area Technology Center seniors during FY12. 
14. Amendment and One year extension to Delegation of Payment Agreement between the contractor & OET 
received from Cabinet Legal Dept. and forwarded to Finance Cabinet.  
15. 2500 Scholarships from contractor allotted to KY Adult Ed and OET. 
16. Completed budget process for FY13/14 (to include all graduating High School Senior assessment) 
17. Funds Released for OCTE/OET Collaboration to assess all Area Technology Center Seniors. 
18. Extension of Contract with the contractor to provide WorkKeys testing in Kentucky 
19. Hired Administrative Assistant and began training 
20. NCRC Coordinator provided technical expertise to counties requesting Work Ready Community status by 
providing data.   
21. NCRC Coordinator conducted several presentations to counties and Work Ready Community teams.  
22. NCRC Coordinator provided WorkKeys expertise to Economic Development meetings for prospective 
industries moving to the Commonwealth. 
23. Plan to create files from the contractor to meet KDE reporting requirements completed and testing. Separate 
reporting realm was created for High Schools and ATCs 
24. OET and WIA Administrators trained (or refresher training Feb – Mar, 2012) 
25. GED and NCRC Free Program launched with reporting requirements in place.  
26. ATC 2012 testing completed & qualifying NCRC awards printed and shipped to schools. 
27. Conversion to NCRC Plus with new NCRC design. 
28. Assist KDE with CCR WorkKeys guidelines 



 
Implementation Progress Report 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

1. Continue editing Standard Operating Procedures (SOP).  
2. Continue to resolve KY NCRC customer service issues.  
3. Continue to tweak the ncrc.ky.gov site's billing and reporting modules with DTS 
4. Update Certified Work Ready Community NCRC Attainment numbers. 
5. Continue discussions about NCRC Social Media presence and redesign of KY NCRC site 
6. Continue discussions to transfer OCTE RegiSTAR site from WFD to KDE. 

1. Continue to identify with DTS any upgrades and/or enhancements that need to be made to the ncrc.ky.gov 
web site to increase functionality streamline workflow. 
2. Coordinate and share WorkKeys data and procedural information with Dept of Education (KDE) 
3. Collaborate with KY National Guard / Reserves to work with returning veterans. 
4. Collaborate with OCTE to develop program enhancements for FY14.  
5. Coordinate projects with the contractor for better delivery of services. 
6. Coordinate with Certified Work Ready Community initiative. 
8. Coordinate with State Branding contact to redesign KY NCRC website to align with new State Branding 
standards. 



 
Implementation Progress Report 
 
Date:  September 2013  Project:  Tech High (First Phase) 
 
Consultant or Agency name: Office of Career and Technical Education 
  
Implementation Status:  100% complete   Completion Date: June   2013 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

No activity this month.  Funding for career coaches ended June 30, 2013.  Trying to secure 
funding, but will need to wait to see if there is any additional money (through carry forward). 

Career coaches have worked one-on-one with approximately 250 students in the Area 
Technology Centers.   

No planned activity next month. 

Trying to secure funding, but will need to wait to see if there is any additional money (through 
carry forward).  Probably will know in October or November, 2013.   



 
Implementation Progress Report 
 
Date:  September 2013  Project:  High School Outreach 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  85% complete   Completion Date: September   2014 
 
Tasks completed this month: 

 
Major milestones reached to date: 
 

 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

Team did not meet in September. 

Created and sent survey to guidance counselors, LWIB's and superintendents to get a better   idea of what is 
happening around the state regarding connectivity with One Stops and types of career readiness activities that 
are available to high school students 
Refined goals of the project 
Developed Plan of Action 
Designed homepage for kyschooltocareer.com website 
Added representatives from KDE and OCTE to steering committee 
Received notification of funding amount now available for HSO 
Development of a recommendation to begin partner discussions with KDE, KCTCS, Economic Development, 
Workforce Development and other stakeholders to purchase and use ccInspire across the Commonwealth as a 
link between students and business partners 
Scheduled a meeting to present ccInspire to decision-making partners 
ccInspire presented to various Cabinet leaders and staff.  Each agency was requested to send a representative 
with decision making authority to the next meeting. 
Received approval for project implementation from Project Champion 
Members of business and industry became actively involved in the project 
The platform to sit atop the Individual Learning Plan program on the KDE website was named Unbridled Careers 
KY SHRM sent a survey to their members to determine their interest in the project and how willing they are to 
fully participate once the program is in high schools and middle schools across the commonwealth. 
Implementation and sustainability plan written 
 
 

Team will meet with new project champion, and address the questions from LWIBS and next steps, including the 
possibility of piloting ccInspire in two regions. Meeting is scheduled for October 21 in Shelbyville.   

Collaboration from all parties is essential if the project is to move forward.  Essential questions regarding funding 
need to be answered. 



 
Implementation Progress Report 
 
Date:  September 2013  Project:  Accelerated GED Program 
 
Consultant or Agency name: Adult Education 
  
Implementation Status:  20% complete   Completion Date: (Month)   (Year) 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

Please NOTE the revised project is: Accelerated GED Program 
Convened work group to outline planned web site features 
Created web site framework (See attached) 

Convened Subcommittee (representatives from workforce, education, apprenticeships, etc.) 
twice to make recommendations 
Priority recommendation: Create a micro web site focused on accelerated GED programs - to 
provide support, resources, best practices, etc. 
Combiled accelerated programs' information submitted in survey 
Convened work group twice to outline planned web site features 
 

Assessing current repository 
Determine which stakeholders to contact for resources 

Adult education programs offering Accelerated GED programs 
Internal staff  



RECRUITMENT RETENTION RESULTS

CURRICULUM RESOURCESINSTRUCTION

The Three Rs of Accelerated GED Programming

• Determine student eligibility
 • > 9.0 grade level

• Implement targeted outreach/
    marketing
 • Eligible, current students
 • Others in target population

• Create an enticing program title to  
    pique interest and introduce branding
 • Examples: GED Express, GED 
     Fast Track, GED Boot Camp, 
                 GED Blitz

• Emphasize short-term nature
 • Only requires small amount of  
      time for big benefits

• Implement formal commitment  
    process
 • Students sign “Learner Contracts”

• Prevent unnecessary disruptions
 • Refreshments/meals provided if
     helps prevent interruption of 
     intense instruction
     

• Participants demonstrate level gains
 • 68% of current accelerated GED 
     programs report that more than 
                  half of participants show level gains

• Participants earn GED credentials
 • 87% of current accelerated GED 
     programs report that more than 
                   half of participants earn GED 
      credentials

• Compile a mix of standards-based 
    instructional materials that 
    cover students’ greatest needs
 • Publisher- and teacher-created
 • Online resources
 
• Review and/or repurpose current 
    successful programs’ syllabi
 • 2-day blitz; 1- or 2-week course;  
     1/2-days, evenings

• Conduct assessments  
 • Pre-tests, practice tests, and other  
    formative assessments

• Provide instruction on targeted, 
    student-centered areas
 • May encompass all subject areas  
     or one or two areas 

• Sample sylllabi

• Published materials, websites, 
    instructor-developed materials 

• Sample scripts for soliciting 
   community funds 
 • For refreshments, testing fees,  
     incentive items 

KENTUCKY
Adult Education
Y��� �u���� st�rt� ����!



 
Implementation Progress Report 
 
Date:  September 2013  Project:  Work Ready Communities 
 
Consultant or Agency name: Thinking Media 
  
Implementation Status:  100% complete   Completion Date: June   2011 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

1. Received 5 applications requesting review. 
2. Received 1 request for certification change from "In progress" to "certification". 

1. Final project design completed - June 2011 
2. Program launch - July 2011 
3. Marketing Outreach Plan Completed - June 2013 
4. National award received by the Southern Economic Development Council in August 2013. 

1. Coordinate the applications to each reviewer and schedule review team to meet on - 
October 9, 2013 in Versailles. 
2. Build packets and reccomendation materials for the November KWIB Board meeting. 

1. Full Work ready Steering Committee to meet - not date set. Looking at late October or early 
November 2013. 



 
Implementation Progress Report 
 
Date:  October 1, 2013  Project:  Rapid Response 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  100% complete   Completion Date: September   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 
 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

- Interviews for the Business Services Coordinator position in the Office of Employment and Training conducted.  
Ben Haydon accepted the position.  He will start October 16.   
- Letters from KCTCS, Economic Development and Education and Workforce Development Cabinet were sent to 
partners to collect and inventory current industry partnerships, job training consortiums, trade associations and 
other employer-led business/industry organization focused on talent development. 

-TPMA submitted final recommendations & conducted statewide Business Services training 
-Redesign Phase of Project completed.  Steering Committee accepted/approved final version of TPMA report 
-Seven LWIBs were awarded funds to implement and/or enhance Business Services teams and develop a 
Business Service framework. 
-Phase II - Unified Business Services Framework Recommendation Report completed. 
- Business Services Coordinator hired in the Office of Employment and Training. 

Consolidate responses from inventory surveys for presentation at the next Steering Committee meeting in 
November. The information will be used by the Steering Committee to finalize the recommendations to the KWIB 
in November. 

N/A 



 
Implementation Progress Report 
 
Date:  September 2013  Project:  Partner for Success 
 
Consultant or Agency name: Office for the Blind 
  
Implementation Status:  75% complete   Completion Date: December   2014 
 
Tasks completed this month: 

 
Major milestones reached to date: 
 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

Team did not meet this month.  Allison worked with Priscilla on questions pertaining to the on-
line confidentiality training.  The training and policy will be ready to go on 10/15/13. 

Nov 2011 - Successfully completed train-the-trainer sessions across the state to share the 
KWIB initiatives and direction 
 
April 2013 – Successfully completed the Partners for Success Leadership Training at Lake 
Cumberland.a  

Brief teleconference to disucss the training and policy. 

Share on-line confidentiality training with team members to review. 



 
Implementation Progress Report 

 

 
Date:  September 2013  Project:  Case Management 
 
Consultant or Agency name: (Please Select from List) 
  
Implementation Status:  10% complete   Completion Date: December   2014 

 

Tasks completed this month: 

 

 
Major milestones reached to date: 

 

 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 

 

Integrated referral form was reviewed by all partners as well as the Partners for Success 
Team.  The team based case management team came to a consensus on the final draft and 
will recommend the form be piloted in the two areas (Shelbyville and Paducah) career centers. 

Integrated Referral Form 

Recommendations from 09/30/2013 meeting for the draft referral form will be completed and 
final draft will be reviewed on 10/28/2013.  

      



 
Implementation Progress Report 
 
Date:  September 2013  Project:  High Performing Workforce Boards 
 
Consultant or Agency name: CSW 
  
Implementation Status:  100% complete   Completion Date: June   2011 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

1. Close out call with Executive Director Michael Gritton. Disccused reccomendations, 
strengths, opportunities. 

1. Project design and criteria completed - June 2011 
2. Baseline year completed with each local area - June 2012 
3. Technical assistance opportunities, funding provided through an application process and 
self assessment application from baseline year. 
4. Standards year one begins - January 2013 
5. Northern Kentucky WIB - First local board certified by the KWIB on August 15, 2013. 

1. Application Deadline to apply - October 4, 2013 
2. Schedule planning team to come together and begin discussions for the up coming reviews. 
3. Review additional submitted materials from July 2013 review of Lincoln Trail WIB and make 
final reccomendation. 

1. Schedule time and date to meet with HIW planning team; 
2. Schedule a conference call with the HIW Review Team for Lincoln Trail and discuss 
additional submitted materials for final reccomendation. 



 
Implementation Progress Report 
 
Date:  September 2013  Project:  Unemployment Insurance Customer Service Plan 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  10% complete   Completion Date: December   2014 
 
Tasks completed this month: 
  

 
 
Major milestones reached to date: 

 
Tasks to be completed next month: 

 
Coordination/collaboration required next month: 

Majority of month spent on HB102 implementation, the Surcharge implementation, improvements to 
our Decision writing system, and writing a series of grants that we were awarded that constitute over 
$2.9 Million in Supplemental Budget Funds. 
Implemented and tested several fixes and enhancements to our system which will improve service 
  

Wrapped up last year’s State Quality Service Pan (SQSP) and Corrective Action Plans (CAPs) with the 
U.S. Department of Labor (DOL); following this plan helped get us closer to provide more timely 
determinations at the adjudication level and decisions at the appeals levels, while continue to have 
high quality hearings and documents. 
 
Approved to continue with providing current sequestered EUC amounts to customers and will be 
allowed to return to pre-sequestered levels for the last month of the program December 2013 (unless 
the program is extended by law).  This allowed us to provide the most fair and consitant reduction 
levels to our customers.   
 
Started the SQSP and CAPs for 2013-2014. 
 
Applied for supplemental budget request grants that will assist us in paying to enhance our systems, 
which will overall improve our customer service. 
 
Fully implemented 4Z documents being produced using HP Extreme system instead of the mainframe. 

Turn in final SQSP for 2013-2014 and its accompanying CAPs. 
 
Follow up on supplemental budget requests. 
 
Complete new point of release schedule for system modernization and enhancements. 

Continue working on system enhancements, and on implementing OET Best Practices 
Recommendations. 




