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Project Status Summary 
System Transformation 

Active Project Name Manager/Consultant Notes 

 Industry Partnership 
Grants/Sector Strategies 

Patricia Dudgeon *Determined November consensus meeting for 
Reivew Team 
*Review Team members continued reviewing and 
scoring individual proposals 
*Scores sent to IP Coordinator for compilation in 
preparation for full Review Team meeting - 
summary scores compiled 
*Review Team met - Consensus on proposals to 
receive funding, discussion on the work of the 
Industry Partnerships 

 
One Stop Certification Policy Tommy Wheatley 

Maher & Maher 

Self Assessment completed and distributed.  
Presentations on One Stop Certification 
conducted at Partner for Success conferences 
across the state. 

 
User Friendly On Line Services Jim Beyea & AJ Jones Continue to work with Burning Glass on the Focus 

Talent wire frames.  Identified three employers to 
establish a focus group to preview application. 
Pilot project to begin near end of January 2012 

 
NCRC Joe Paul 

ACT 

Statewide Reserve funding request to test all Area 
Technology Center seniors approved.  Continue 
work to on extension with ACT and the Office of 
Employment and Training, still under review with 
Finance.   

 
Eligible Training Provider List Linda Burton Analyzed survey results on other states Eligible 

Training Providers List policies and procedures.  
Convened focus group for provider performance 
for input  on proposed measures and goals. 



 
 
 

Education Alignment 

Active Project Name Manager/Consultant Notes 

 
Tech High (Phase 1) Karen Bothun Angie Fischer attended the AmeriCorp State 

Conference as well as the Career Coaches 
Training and Meeting, both held in Frankfort.  
A request for 53 part-time career coaches for 
450 hours and one full-time coordinator to be 
supported by AmeriCorp was submitted. 

 
Apprenticeships Karen Bothun Meeting with Department of Labor held on 

November 2.  The Skills USA Kentucky 
Leadership Institute was held November 2 – 
4. 

 
High School Outreach Karen Deuker Outlined four quantifiable tasks to be 

completed i.e. Plan of Action 

 GED Express Linda Burton Scheduled to start – January 2012 

 



 
 
 

Economic Development Alignment 

Active Project Name Manager/Consultant Notes 

 Mind Your Own Business 
(Entrepreneurship) 

TBD Scheduled to start – January 2012 

 

 
Work Ready Communities Tom West & Jason Slone 

Thinking Media 

Staff and volunteers made numerous 
presentations to groups in Muhlenberg 
County, West Kentucky Workforce 
Investment Board and Kentucky Association 
for Economic Development Annual 
Conference.  KWIB passed changes to the 
Internet Availability Requirement and 
authorized the Steering Committee to apply 
for the ACT Work Ready Community 
Academy. 

 
Rapid Response Bill Monterosso & Linda 

Prewitt 

Thomas P. Miller 

Thomas P. Miller and Associates conducted 
regional input session; interviews with two 
Regional OET Managers and one business 
service team input session.  All notes 
synthesized and distributed to Leadership. 

 
Economic Development 
Academy 

Terri Bradshaw Speaking engagements continue to be 
scheduled to promote Kentucky Workforce 
Investment Board and Workforce 
Development programs to economic 
developers. 



 
 
 

System Simplification 

Active Project Name Manager/Consultant Notes 

 
Alphabet Soup Chris Smith & Terri Bradshaw Project now merged with Workforce 

Academy. 

 
Partner for Success Allison Flanagan-Jessee Three Partner-for-Success train-the-trainer 

sessions were completed.  

 
Statewide Reserve Investments N/A No Report Submitted 

 
Case Management Gina Triplett-Johnson Meeting held for core members on 

November 15h.  Discussion of need for 
newly created “Common Forms”.  

 
High Performing WIBs Jason Slone 

CSW 

First Workshop conducted on 11/17/11 with 
Kentucky Local Workforce Board Chairs, 
Local Workforce Board Directors, and 
Executive Committee members.  Discussion 
facilitated by Mike Temple and Rodney 
Bradshaw of the Gulf Coast Workforce 
Investment Board.  

 
 



 
 
 

Customer Service Improvements 

 
Workforce Academy Susie Edwards & Vicki Wade 

Maher & Maher 

Phase 3 – Design and Develop training 
Curriculum in progress.  Training Assets 
Inventory Survey conducted and results 
compiled and used to scope the Academy 
Curriculum.  Met with other Project Managers 
to determine concurrent project needs and 
deadlines. 

 
Outreach Initiative/Branding and 
Identity 

Terri Bradshaw Steering committee met on November 13th to 
discuss various pieces of the plan of work.   
Regularly scheduled conference calls 
between Landor and the regional brand 
champions began. 

 Get Back to Work TBD Scheduled to start – TBD 

 
One Stop Kiosk Ryan Hanson & Connie 

Schnell 
Participated in conference call with Maher 
and Maher discussing the Kiosk Project.  
Maher and Maher requested to view the 
kiosk tutorial, however, could not gain access 
due to server issues.  DTS continues to work 
on this.  Pilot pushed back to 
January/February 2012. 

 
UI Customer Service Plan Allen Larson Conducted Employer Training seminars in 

Winchester, Lexington and Frankfort.  
Initiated Testing for Automated Eligibility 
Review. 
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December 2011
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8 9 10 11 12 13 14
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January 2012December 2011

Monday Tuesday Wednesday Thursday Friday Sat/Sun
December 1

Partner for Success Regional Meet
2

7:45am Building a Better 
Workforce for 
Woodford County 
(KCTCS, 300 N Main 

10:30am Outreach Steering 
Committee Meeting 
(Tower, 3rd floor 
conference room)

3

4

5
11:00am Industry Partnerships

(CPT 3rd Floor, Small 
Conference Room 
319)

11:30am MONTHLY REPORTS 
DUE

6 7
10:00am Business Services 

Redesign Steering 
Committee Meeting 
(Executive Director's 
Conference Room 
CHR 2nd Floor)

8 9 10

11

12 13
2:00pm NCRC Advisory Team 

bi-weekly conference 
call (Dial in: 
877-355-2902)

14 15
8:30am WRC - Grayson 

County (TBA)

16 17

18

19
10:00am Outreach Steering 

Committee (Tower, 
3rd floor large 
conference room)

20 21 22 23 24

25

26 27
2:00pm NCRC Advisory Team 

bi-weekly conference 
call (Dial in: 
877-355-2902)

28 29 30 31
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January 2012
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5 6 7 8 9 10 11

12 13 14 15 16 17 18
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February 2012January 2012

Monday Tuesday Wednesday Thursday Friday Sat/Sun

January 1, 2012

2 3 4 5
11:30am MONTHLY REPORTS 

DUE

6 7

8

9 10
9:00am 2012 KWIB Project 

Managers Orientation
and Refresher Traini

2:00pm NCRC Advisory Team 
bi-weekly conference 
call (Dial in: 877-355-

11
9:00am Work Ready Review 

Panel (KCTCS Office, 
300 N. Main Street, 
Versailles, KY 40383 
(for directions see 
link below))

12 13 14

15

16 17
2:30pm Regional Brand 

Champion Conference
Call (1/877/355-2902
 Participant # 
7947023)

18 19 20 21

22

23 24
2:00pm NCRC Advisory Team 

bi-weekly conference 
call (Dial in: 
877-355-2902)

25 26 27 28

29

30 31
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February 2012
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1 2 3
4 5 6 7 8 9 10

11 12 13 14 15 16 17
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March 2012February 2012

Monday Tuesday Wednesday Thursday Friday Sat/Sun
February 1 2 3

3:00pm KSBA "A Sector 
Approach to College 
and Career 
Readiness" (Galt 
House, Louisville KY)

4

5
11:30am MONTHLY REPORTS 

DUE

6 7
2:00pm NCRC Advisory Team 

bi-weekly conference 
call (Dial in: 
877-355-2902)

8 9 10 11

12

13 14 15 16 17 18

19

20 21
2:00pm NCRC Advisory Team 

bi-weekly conference 
call (Dial in: 
877-355-2902)

22 23 24 25

26

27 28 29



KWIB Strategic Plan Presentation Schedule
Strategic Initiatives Presentations

Date Time Presenter(s) Organization Contact Contact Info Notes

Kentucky Chamber of Commerce 1/1/10 Dave Adkisson (Candy Keeton)

464 Chenault Road
Frankfort, Kentucky 40601

Phone: 502-695-4700
Fax: 502-695-5051

E-mail: kcc@kychamber.com 

Candy Keeton is running the idea past Dave Adkisson

Kentucky Association for Economic 
Development

8/5/10 2:15 PM Tom West Mike Mangeot
2225 Lawrenceburg Rd.

Bldg. B, Suite 4 Frankfort, KY 40601
502-227-9653 (phone) 502-227-2611 (fax)

Capitol Plaza Hotel, Frankfort Kentucky 

Kentucky League of Cities 9/14/10
Tammy Penna                

(Rebecca Morton)
100 East Vine Street, Suite 800, Lexington KY 

40507 (859) 977-3700
KWIB Strategic Initiatives, KY Dam Convention Center

Statewide Council on Vocational Rehabilitation 9/20/10 1:00 PM Tom West Dave Matheis 502-782-3420 Summer Conference

OET Managers Meeting 9/29/10 1:30 PM
Betsy Flynn             Tom

West
Bill Monterosso 564-5331

Presentation at Lexington Center, created At A Glance 
Brochure about the plan.

Kentucky Society of Human Resource 
Management 

9/29/10 Jeff Nally CHAIR ? (502) 580-1947
October 5th and 6th working on the Agenda - will call 
back in a in a few days

Joint Committee on labor & Industry and 
Economic Development & Tourism

10/21/10 1:00 PM
Beth Brinly           
Tom West            

Bill Monterosso
Linda Bussell LRC Fall Conference (Sept 29-October 1) LM

IWIN - University of Kentucky 11/1/10 Dr. Jennifer Swanberg
139 West Short Street, Suite 200, Lexington KY 

40407: (859) 323-0585
Panel discussion to include info on ARRA KESP Grants and 
Sector Strategies

Council on Postsecondary Ed
11/5/10

Dr. Robert King               
(Mary Morse)  Lee Nimocks and 

CC' Phyllis Bailey
502-573-1555 Roundtable or other event? Will call back with a date

Kentucky Renewable Energy Consortium 11/17/10 10:55 AM Tom West Donald Douglas d.douglass@louisville.edu
NEED NEW DATE - Tammy Penna will run it by her 
Director and call me back this week (11/8/10)

Kentucky Association of Counties 11/18/10 Elizabeth Hack Sonya Chesser (sonya@kaco.org)
400 Englewood Drive, Frankfort, KY 40601 (502) 

223-7667
36th Annual KACO Conference is November 17th - 19th 

Office of Vocational Rehabilitation Leadership 
Meeting

11/18/10 8:30 AM Tom West Pam Jarbow

Pamela S. Jarboe, M.Ed., CRC, CPM
Director of Program Services

Office of Vocational Rehabilitation
1-800-372-7172

Emailed "soxdine@kea.org" the Strategic Plan Link for 
review

Kentucky Education Association 12/3/10
Sharron Oxendine (502) 875-2889 

soxendine@kea.org

Quarterly Meetings - SCVR Quarterly Meeting
Monday, September 20, 2010 8:00 - 3:00
Marriott Griffin Gate Resort and Spa
1800 Newtown Pike, Lexington, KY 40511

Kentucky Association of Manufacturers 2/8/11 11:00 AM Tom West
Ken Carroll 

(k.carroll@kamanufacturers.com)

609 Chamberlin Ave
Frankfort, KY 40601

(502) 352-2485
Fax: (502) 352-2489

E-Mail: info@kamanufacturers.com
ACT National Workforce Conference

4/18/11
Tom West            
(Joe Paul)

September 28-30th (Still working on the Agenda, Linda 
Prewitt) Lake Barkley

Partner Leadership Workshop
4/27/11

Hugh Haydon         
Heidi Margulis

November 5th 2010 at EKU

Kentucky Energy Workforce Development 
Conference

4/29/11 1:00 PM Joe Meyer                    Ann Randolph 502-564-3350

National Governors Association SWIB Chairs 
and Directors

8/1/11 10:00 AM Tom West Martin Simon Chicago - Work Ready Communities

Paducah Area Chamber of Commerce 8/4/11 Joe Meyer                    Elaine Spalding Lake Cumberland
Governor's Local Issues Conference 8/15/11 10:00 AM SC members DLG Work Ready Communities
Kentucky Rehabilitation Association 8/30/11 Beth Brinly               Kansas City, MO - KWIB Strategic Initiatives
Green Riover Workforce Area 9/6/11 10:00 AM CT Tom West Tonya Logsdon Work Ready Communities
Education/Workforce Committee 9/6/11 3 & 4 PM CT Tom West Meghan Crosman Work Ready Communities
Kentucky Chapter - American Plannign 
Association

9/15/11 2:00 PM West, Roy, Curry Amy Williams Northern KY, KWIB strategic iniatives

Shelby County Economic Developmen 9/21/11 9:00 AM Tom West Libby Adams Work Ready Communities

Workforce Dev. Sub-committee, ADD Directors 9/26/11 10:00 AM
Tom West Northwest Ky Forward - WorkReady Communities

ADD Board, Bowling Green 9/26/11 1:00 PM Tom West Work Ready Communities
Bluegrass State Skills Board 9/28/11 Tom West Work Ready Communities, ADD office in Frankfort
KCTCS Workforce Solutions Managers 10/5/11 Donna Davis 859-256-3249 Work Ready Communities
Davies County Planning Committee 10/6/11 Tom West Work Ready Communities
Marion County Economic Development even 10/6/11 Tom West Work Ready Communities and Industry Partnership Grant
Lincoln Trail WIB - Lebanon 10/7/11 12:00 PM Tom West Work Ready Communities 
Barren River WIB - Barren River Area KY 10/13/11 11:00 AM Tom West Work Ready Communities
Rowan County Economic Developmen 10/26/11 Jason Slone Work Ready Communities
Virginia Workforce Council Meeting 11/3/11 11:00 AM Tom West Work Ready Communities
Western KY Workforce Investment Board 11/9/11 10:00 AM CT Tom West Sheila Clark Work Ready Communities
KY Assoc for Economic Development KAED 11/10/11 11:15 AM CT Tom West Work Ready Communities
Purchase Area Development Distric 11/21/11 3:00 PM Beth Brinly Jennifer Beck Walker Work Ready Communities
Muhlenberg County 11/30/11 3:00 PM Tom West/Joe Paul Work Ready Communities/NCRC
Building A Better Workforce for Woodford 
County 12/2/11 7:45 AM Tom West Tami Vater 859-873-5122 Work Ready Communities
Grayson County 12/15/11 8:00 AM Tom West Work Ready Communities
Gateway Area Development District GAAD TBA Jason Slone KWIB Strategic Initiatives, Work Ready Communities
Montgomery County Economic Developmen TBA Jason Slone Work Ready Communities
Buffalo Trace Area Development Board TBA Nov. '11 Denise Wietelmann KWIB Strategic Initiatives, Work Ready Communities



 
Implementation Progress Report 

 
Date:  November 2011  Project:  Sector Strategies 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  95 % complete   Completion Date: December   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

 
*Determined November consensus meeting for Review Team 
*Review Team members continued reviewing and scoring individual proposals 
*Scores sent to IP Coordinator for compilation in preparation for full Review Team meeting - summary 
scores compiled 
*Review Team met - Consensus on proposals to receive funding, discussion on the work of the Industry 
Partnerships 
 

*Industry Partnership Grant Opportunity RFP issued August 15, 2011; Up to $500,000 in funds available. 
*IP proposals received in OET - 4:00 pm - October 10, 2011 - responsive proposals sent to reviewers 
*Review Team met for consensus on awards - November 
 
(Note:  Prior Sector Strategy initiatives were led by Jim Beyea…previous reports reflect those activites 
and accomplishments.  August, 2011..Pat Dudgeon, Industry Partnerships Coordinator) 

*Letters and announcements of awards  
*Processes and procedures for distribution of funds to recipients and other ongoing technical assistance 
guidance 
*Discussion and plans for next RFP 

*Coordination with Communications for public announcement of grant recipients 
*Collaboration with OET WORKS System "Notice of Funding Availability" criteria 



 
Implementation Progress Report 

 

 
Date:  November 2011  Project:  Branding and Identity 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  5 % complete   Completion Date: December   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

Steering Committee met on November 14 to discuss various pieces of the plan of work and continue to 
prepare that plan to be approved and implemented.   Regularly scheduled conference calls between 
Landor and the regional brand champions began. 

      

Plan of work should be approved by the steering committee at the December 2 meeting and all 
participants should begin implementation.   

Coordination of timeline for all pieces of the plan of work. 



 
Implementation Progress Report 

 
Date:  November 2011  Project:  One Stop Certification 
 
Consultant or Agency name: Maher and  Maher 
  
Implementation Status:   100 % complete   Completion Date: September   2011 

 

Tasks completed this month: 

 

 
Major milestones reached to date: 

 

 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 

Self Assessment completed and forwarded to OET Regional Managers, LWIB Directors, OVR Executive 
Director, and OFB Executive Director, Core Team members and Steering Committee members.  
Gave presentation on One Stop Certification at Partner for Success conferences across the state. 
 

 
All ten One Stop visits made; Completed One Stop visit Report 
Held and facilitated four Steering Team meetings and multiple conference calls; and seven Core Team 
meetings and multiple conference calls 
Received Steering Team approval of standards for Employer/Business Services, Jobseeker Services, 
Management standards and Affiliate Center standards, and Framework and Implementation Process. 
Presented to KWIB and received KWIB approval for total system. 
Self Assessment completed and distributed. 
 

None 

None 



 
Implementation Progress Report 

 
Date:  November 2011  Project:  User-friendly On-line Services 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  75 % complete   Completion Date: December   2011 
 
Tasks completed this month: 

 
Major milestones reached to date: 

 
Tasks to be completed next month: 

 
Coordination/collaboration required next month: 

Burning Glass:   
 
Continued our work with Burning Glass on the Focus Talent (employer side, job posting application) wire 
frames.  Identified 3 large employers (UPS, Humana and Ford) to establish a focus group to preview the 
application and solicite any feedback.  Two KY regions have been identified in which a Pilot project will 
take place beginning toward the end of January 2012.  Continued QA on Focus Talend wireframes. 
 
Proposed GUI re-design: 
 
A.J. Jones met with DTS to discuss feedback received from staff for the new web design. 

Burning Glass: 
 
Business Rules have been written for employee portal. 
Testing has discovered bugs, which is a good thing so we can clean the application up.   
Coordination is ongoing between our testers and BG's core development team to clean up any bug 
issues.  
Statewide training has begun and will continue into the second week of June.   
Implementation to Production on June 30, 2011.  
  
Proposed GUI re-design: 
 
Initial creation of a team that will be dedicated to the online front door look of our new website. 
Web design and some functionality was sent out to staff for input and feedback.   
 

Conduct Focus Group Meetings with 3 regions identified above.  Coordinate testing efforts in 
anticipation of the Focus Talent code from Burning Glass.  Expected date to our test environment is 
December 19, 2011.     



 
Implementation Progress Report 

 

Work with Focus Group 
Work with Burning Glass on code delivery 
Coordinate testing efforts on new code 



 
Implementation Progress Report 

 
Date:  November, 2011   Project:  National Career Readiness Certificates 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  100 % complete  Completion Date: December,  2011 
 
Tasks completed this month: 

 
Major milestones reached to date: 

 
Tasks to be completed next month: 

 
 
 

1. SWR funding request to test all Area Technology Center seniors approved.  
2. Continue work to Extend OET Delegation of Payment Agreement with ACT for another year. Delivered 
to Finance Cabinet for finalization. 

 

1. Umbrella contract executed with ACT / Kentucky Database completed and testing started 
2. KY NCRC Database populated with Test Sites and Users / KY NCRC Database tested / First Certificate 
printed / Kentucky Database complete and ready for ACT files / Printed backlog of Certificates 
3. "Soft Roll Out" executed 
4. On-Line Task Specific Training integrated into ncrc.ky.gov  
5. KY NCRC Database Billing Process completed 
6. ATC project complete and data sent to OCTE 
7. Execute Outreach Program to engage Employers in NCRC - funds made available to WIA's for face to 
face meetings with employers to sell NCRC 
8. KY NCRC Database Billing Process completed - (Invoices still being generated by DTS staff) 
9. Ver. 2.0 of the NCRC program was completed. (over 9,000 missing records recovered from rebuild) 
10. Outreach program to employers via the WIA's completed 30 Jun, 2011. 
11. Yellow Ribbon Event with KYNGR to explain the NCRC to returning veterans.  
12. Budget items submitted as part of cabinet budget 
13. SWR proposal sent for testing of OCTE Area Technology Center seniors during FY12. 
14. Amendment and One year extension to Delegation of Payment Agreement ACT & OET received from 
Cabinet Legal Dept. and forwarded to Finance Cabinet.  
15. 2500 ACT Scholarships allotted to KY Adult Ed and OET. 
16. Completed budget process for FY13/14 (to include all graduating High School Senior assessment) 
17. Funds Released for OCTE/OET Collaboration to assess all Area Technology Center Seniors. 

1. Continue writing Standard Operating Procedures (SOP).  
2. Continue to resolve KY NCRC customer service issues.  
3. Continue to coordinate assessment projects with KY National Guard/Reserves. 
4. Continue to coordinate assessment projects with KDE and OCTE of High School Seniors. 
5. Finish Training Module with help from OCTE for Area Technology Center  
 



 
Implementation Progress Report 

Coordination/collaboration required next month: 

 

1. Continue to identify with DTS any upgrades and/or enhancements that need to be made to the 
ncrc.ky.gov web site to increase functionality streamline workflow. 
2. Coordinate and share WorkKeys data with Dept of Education 
3. Coordinate with Finance Cabinet to approve amended ACT contract. 
4. Collaborate with KY National Guard / Reserves to work with returning veterans. 
5. Collaborate with OCTE to develop administrator training for assessments FY12. 



 
Implementation Progress Report 

 

 
Date:  November 2011  Project:  Eligible Training Providers 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  80 % complete   Completion Date: December   2011 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

1. Analyzed survey results on other states' ETPL policies and procedures.  
2. Convened focus group for provider performance to obtain their input on proposed performance 
measures and goals.  
 

1. Project scope developed. 
2. New (general) ETPL process incorporated in state plan. 
3. Established ETPL steering committee.  
4. Four principals for proposed ETPL policy established. 
5. Surveys of providers and other state workforce agencies conducted. 
5. Draft policy document prepared for focus group discussion and input. 
  

1. Convene other focus groups (LWIBs, Reporting/technology and employer/labor organizations) for 
input on policy. 
2. Discuss provider performance data collection with other states. 
3. Request meeting with Charles McGrew to explore possibility of coordination with P20 project for 
provider performance data collection.  
3. Meet with steering committee to review input obtained from focus groups. 
 
  

Coordination with steering committee members to facilitate focus groups. 



 
Implementation Progress Report 

 

 
Date:  November 2011  Project:  Tech High (First Phase) 
 
Consultant or Agency name: Office of Career and Technical Education 
  
Implementation Status:  65 % complete   Completion Date: June   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 

Angie Fischer attended the statewide AmeriCorp state conference in Frankfort on November 2 and 3.  the 
conference covered topics on student issues, disability, peer pressure, personality differences/types, 
and conflict resolution. 
Angie Fischer attended the career coaches training and meeting in Frankfort on November 7 and 8.  
There were 60 coaches in attendance, and they were trained in data collection, how to help students with 
FAFSA forms and rules, how to hep students with ILP's.  There was also a presentation by the state 
police on the rising problems of drug abuse among teens. 
Mary Stratton requested 53 part-time career coach positions for 450 hours and 1 full-time coordinator to 
be supported by AmeriCorp.  The request was submitted on November 9 to Gayle Hilleke. 

      

 
 

      



 
Implementation Progress Report 

 

 
Date:  November 2011  Project:  Apprenticeship 
 
Consultant or Agency name: Office of Career and Technical Education 
  
Implementation Status:        % complete   Completion Date: December   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 

Karen Bothun met with Mike Donta, Mark Brown, and Mike Dixon from the Kentucky Labor Cabinet on 
November 2. 
 
The SkillsUSA Kentucky Leadership Training Institute was held on November 2 - 4.  Mazak Corporation 
presented a PowerPoint to students attending the KLTI on November 3 relating to apprenticeship with 
their organization.  The PowerPoint can be found in the Work Products folder. 
 
Larry Wood with Local Union 502 (Plumbers, Pipefitters & Service Technicians) provided a tour of the 
training center to KLTI students. 

  
 
 
 

Mazak Corporation presented a PowerPoint to students attending the KLTI on November 3 relating to 
apprenticeship with their organization.  The PowerPoint can be found in the Work Products folder. 

      



 
Implementation Progress Report 

 

 
Date:  November 2011  Project:  High School Outreach 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  27 % complete   Completion Date: December   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

Outlined 4 quantifiable tasks to be completed i.e. Plan of Action 

Created and sent survey to guidance counselors and LWIB's to get a better idea of what is happening 
around the state regarding connectivity with One Stops and types of career readiness activities that are 
available to high school students 
Refined goals of project  
Developed Plan of Action 

Begin working on Toolkit for LWIB's and OET Regional Managers to facilitate getting LMI information to 
middle and high schools throughout the state. 
1.)Darryl McGaha will task someone in his office to begin working on a common format for a webpage on 
each WIB's web site.  This webpage will identify "where the good jobs are in that region and how to go 
about securing one."   
2.) Karen Dueker will begin working on Communication Plan to include who to contact in a school 
district, when, where, how often and how to develop the relationship for use by WIBs (Youth Council) 
and OET Regional Managers.  This Plan may include press releases, and outreach awareness. 
3.) Missie Quillen will meet with Sharon Johnston from KDE to prepare a framework for participation in 
Operation Preparation 

Next meeting scheduled January 10 at 1:00 p.m. during which the committee will work on an on-site 
presentation for high school and middle schools. 
Continue to engage partners. 
Explore with KET making a DVD for presentation in the toolkit. 
 



 
Implementation Progress Report 

 

 
Date:November 2011  Project:Work Ready Communities 
 
Consultant or Agency name: Thinking Media 
  
Implementation Status:        100% complete   Completion Date: November
2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

Staff and volunteers made numerous presentations to groups in Muhlenberg County, West Kentucky 
Workforce Investment Board, Kentucky Association for Economic Development Annual Conference and 
others. 
 
KWIB passed changes to the Internet Availability Requirement and authorized the Steering Committee to 
apply for the ACT Work Ready Communities Academy. 
 
Steering Committee met and voted to apply for the academy. 

Initial Kickoff Call - August 27, 2010Report:  Precedents in Work Ready Communities.  Deliverable #2, 
100% 
First meeting of the Steering Committee - September 27, 2010 
 
KWIB Board Presentation November 18, 2010 (deliverable #12) 
 
Research and compilation of application materials from other programs 
Completion of Application Materials first draft 
Work Ready Community Steering Committee meeting - April 14 
 
Work Ready Community Steering Committee meeting - May 19 - final review of Application and 
Application Process 
 
Presentation of the program to KWIB May 19 
KWIB voted to approve/accept the project (wth board suggestions incorporated)  
 
Governor officially announces program through a press release dated August 16, 2011. 
 
Presentation to local government during the Governors Fall conference on Local Issues. Agust 18, 2011. 
 

Application deadline is December 10. First applications to be reviewed by staff and forwarded to review 
panel members. 



 
Implementation Progress Report 

 

 
 
Coordination/collaboration required next month: 

 
 

Continued work to refine the NCRC data quality. 
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Date:  November 2011  Project:  Rapid Response 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  50 % complete   Completion Date: February   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 

-Held bi-weekly calls with Thomas P. Miller and Associates (on-site 10/10 and via phone 10/24). 
-One (1) regional input session was conducted by Thomas P. Miller and Associates (TPMA):  Eastern 
Kentucky, 11/3.   
-TPMA held two (2) interviews with Regional OET Managers (11/1 and 11/4).   
-TPMA conducted one (1) business services team input session (11/3).  
-TPMA synthesized notes from each of the input sessions and interviews and provided them to 
leadership on 11/16.   
-TPMA identified and analyzed common themes from qualitative input and drafted a Common Themes 
and Initial Recommendations document for review by leadership (submitted 11/30).   

-All of the regional on-site work has been completed.  
-Initial recommendations have been drafted and will be reviewed/ discussed during the coming weeks.   

-The Business Services Redesign Steering Committee will meet on 12/7 with Thomas P. Miller and 
Associates to review findings, prioritize recommendations, and begin to design the training session for 
staff in February 2012.  
-TPMA will continue to draft a report and recommendations in December with guidance from the Steering 
Committee and leadership.     

-Continued communication with Thomas P. Miller and Associates via bi-weekly project calls and any as-
needed correspondence.   
-Scheduling of a small meeting with a Report Review Group made up of interested Steering Committee 
members, state staff and leadership. 
-Begin the scheduling and logistics for the February 2012 training session.    
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Date:  November 2011  Project:  Economic Development Academy 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  90 % complete   Completion Date: December   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

Speaking engagements continue to be scheduled to promote the other KWIB projects and WFD 
programs to economic developers.  Tom and Terri attended the KAED meeting in Paducah.   

      
 

Speaking engagements and networking opportunities will continue to be scheduled with economic 
development representatives.   
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Date:  November 2011  Project:  Partner for Success 
 
Consultant or Agency name: Office for the Blind 
  
Implementation Status:  75 % complete   Completion Date: February   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 
 

 

Three Partner-for-Success train-the-trainer sessions were completed this month with representatives 
from all partner agencies.  The training locations were General Butler, Jenny Wiley, and Lake Barkley. 
 
Teleconference occurred on November 14 to review first training evaluations and minor improvements 
and adjustment were made for the remaining two training sessions. 
 
 
 

 
    

December will include a final assessment of the training evaluations from the November trainings. 
 

January 2012 will include a team meeting to focus on specific policy topics. 
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Date:  November 2011  Project:  Case Management 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  25 % complete   Completion Date: January   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

Meeting held for core members Novemeber 15, 2011 in Louisville with the project champion, Comm.Beth 
Brinly. 
Discussion of need for newly created "Common Forms". Intake, Confidentiality, Assessement, etc.  
Reviewd direction for the Case Management Project   
 
 

Three forms are being created for "Common" use for the Case Mgmt Team per career center. An over all 
flow chart is being created to identify possible barriers that will need to be addressed.  
Over all access for all agencies to EKOS and Focus Career to have a common shared space to view 
progress will be necessary in order for the case mgmt team to perform correctly.  
     . 
 

Tasks to be completed: 
Intake Form 
Career Plan Form 
Flow Chart 

Next meeting scheduled Dec 14th, ETown 
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Date:  November 2011   Project:  High Performing Workforce Boards 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  100 % complete   Completion Date: October   2011 
 
Tasks completed this month: 

11-17-2011 – Workshop conducted with Kentucky Local Workforce Board Chairs, Local Workforce Board 
Directors, and Executive Committee members. 
 
Discussion facilitated by Mike Temple and Rodney Bradshaw of the Gulf Coast Workforce Investment Board.  
The meeting agenda was built on discussion to assist local boards in Kentucky; 1). Engage their board members; 
2.) Leverage funding beyond WIA; 3). To act strategically in their planning. 

 

Major milestones reached to date: 
 

Letters drafted and signed by KWIB Chairman, Ed Holmes, inviting all local reas to participate within the 
project. July 2011 
 
1). Baseline feedback reports provided to local chairs and directors. 
2). Technical assistance application included. 
3). Technical assistance process document 
 
Technical Applications Received to date: 
 
1). Green River LWIB submitted a request for technical assistance. Request approved and funded August 
2011. 
 
2). TENCO LWIB submitted a request for technical assistance funding. The funds, if approved, would 
further facilitate the board in developing a strategic plan. 

 

Tasks to be completed next month: 
Review any additional applications received for technical assistance. 
 

 

Coordination/collaboration required next month: 
n/a 
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Date:  November 2011  Project:  One Stop Kiosk 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:       75 % complete   Completion Date: February   
2011 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

- Participated in conference call with Maher and Maher discussing the Kiosk Project.  Maher and Maher 
requested to view the kiosk tutorial, however, could not gain access due to server issues.  DTS 
continues to work on this. 
 
- Completion date for pilot in Louisville and Florence pushed back to January / February, 2011 
  
 

- Limited services added to kiosks in both locations 
 
- Empowering staff to be involved with the set up and testing 
 
- IT Support at the local level involved and assisting as needed 
 
 
    
 

- Continue testing and utilizing staff along with Career Center customers. 
 

- DTS fine tuning programming as needed 
- Staff continued training 
- Begin limited customer use in Louisville and Florence 
- PM's continued observation of project making changes as needed; working with DTS, IT Support and 
staff 
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Date:  November 2011  Project:  Unemployment Insurance Customer Service Plan 
 
Consultant or Agency name: Office of Employment and Training 
  
Implementation Status:  45 % complete   Completion Date: July   2012 
 
Tasks completed this month: 

 
 
Major milestones reached to date: 

 
 
Tasks to be completed next month: 

 
 
Coordination/collaboration required next month: 

 
 

Conducted Employer Training seminars in Winchester (Chamber of Commerce), Lexington (Kentucky 
School Board Assn., and Frankfort ( State Human Resource Officers). 
Initiated Testing for Automated Eligibility Review 

Deployment of State Withholding    
Implementation of E-Pay for Employer contributions 
Deployment of Direct Deposit 
KEWES Redployment - Identification and correction of system issues 
Tax Rate calculations / Reimbursable charges based upon HB 5     
Implementation of Fraud Reporting Email address 
Developed new or updated information sharing agreements with SOS, SSA, IRS, Workers 
Comp           

Meet with Board Members of Kentucky Housing Authorities to initiate Information Exchange Agreements 
Continue forms review and updates 
Test electronic notification system for claim filing notices 
Conduct employer training seminars in Ashland and Louisville 

Local chamber 
Kentucky Housing Authorities 
Information Technology Support Center (ITSC) 
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